

# Installation & Integration report

---

6 October 2015

Marvin Marshak Convener  
Roxanne Guenette Deputy  
Jack Fowler Manager

# Reminders

---

- Our email list: [dune-fd-install@fnal.gov](mailto:dune-fd-install@fnal.gov)
- Meetings: Tuesday 9AM CST on Detector Weeks

# Recent activities and next steps

---

- Draft of the charge (see Installation WG group indico page)
- Addressed Clean Room Interference at Far Site for the review (confirmed that there are no issues there)
- First Meeting held today (minutes will be sent shortly)
  - ✓ Charge (current status is parallel paths between protoDune and FD)
  - ✓ Clean Room: Interference is addressed, but the class of the clean room was discussed (need inputs from Radiopurity and Cleanliness groups to further understand)
- Next week: Visit from WG members to Nova and Minos Facilities