ID WBS	Task Name	Schedule	%	Responsible	Baseline	Variance in								2016					T				20	17				$\neg \neg$		$\overline{}$
		Finish Date	Complete	Institution	Finish Date	Working Days	Sep Oc	t Nov	Dec	Jan Feb	Mar	Apr N			Aug	Sep (Oct No	v Dec	Jan	Feb N	lar Ap	r May			Aug S	ер О	ct Nov E	ec Ja	n Feb	Mar A
1 1.4.2	T4 - [Ready] - Complete Magnet Warm-up	10/1/15	0%	FN	10/1/15	0	•																							
2 1.4.3	T4 - [Required] - Complete Magnet Warm-up	10/7/15	0%	FN	10/7/15	0	•																							
3 1.1.4	T4 - [Ready] - Spectrometer Solenoid Technical Review Complete	12/4/15	0%	FN	12/4/15	0																								
4 1.1.5	T4 - [Required] - Spectrometer Solenoid Technical Review Complete	12/18/15	0%	FN	12/18/15	0			•																					
5 1.7.1	T4 - [Start] - Procurement for Magnet Re-assembly	12/18/15	0%	FN	12/18/15	0			•																					
6 1.2.2	T4 - [Ready] - Negotiate Design Team	1/22/16	0%	FN	1/22/16	0				•																				
7 1.2.8	T4 - [Ready] - SS Recovery Teams in Place	1/22/16	0%	FN	1/22/16	0				•																				
8 1.2.3	T4 - [Required] - Negotiate Design Team	2/5/16	0%	FN	2/5/16	0				•																				
9 1.2.9	T4 - [Required] - SS Recovery Teams in Place	2/5/16	0%	FN	2/5/16	0				•																				
10 1.2.5	T4 - [Ready] - Negotiate Fabrication - Assembly - Testing Teams	3/4/16	0%	FN	3/4/16	0																								
11 1.2.6	T4 - [Required] - Negotiate Fabrication - Assembly - Testing Teams	3/18/16	0%	FN	3/18/16	0					•																			
12 1.2.10	T3 - [Required] - All SS Recovery Teams in Place	3/18/16	0%	FN	3/18/16	0					•																		\Box	
13 1.3.13	T3 - [Ready] - Complete Technical - Design Review	4/22/16	0%	FN	4/22/16	0						•																	\Box	
14 1.3.14	T3 - [Required] - Complete Technical - Design Review	5/6/16	0%	FN	5/6/16	0						•)																	
¹⁵ 1.3.18	T4 - [Ready] - Complete Vessel - Manufacturing Phase	8/30/16	0%	FN	8/30/16	0									9)													\Box	
¹⁶ 1.3.6	T4 - [Ready] - Complete Bobbin - Manufacturing Phase	9/28/16	0%	FN	9/28/16	0										•													\Box	
17 1.3.19	T4 - [Required] - Complete Vessel - Manufacturing Phase	9/28/16	0%	FN	9/28/16	0										•													\Box	
18 1.3.7	T4 - [Required] - Complete Bobbin - Manufacturing Phase	10/26/16	0%	FN	10/26/16	0											0												\Box	
19 1.1.6	T4 - [Conclusion] - Conclusion of MICE Step IV Operations	12/21/16	0%	FN	12/21/16	0												0											\Box	
20 1.5.2	T4 - [Ready] - Complete Magnet Warm-up	1/10/17	0%	FN	1/10/17	0													•											
21 1.3.9	T4 - [Ready] - Complete Bobbin - Cold Test	1/12/17	0%	FN	1/12/17	0													•											
22 1.5.3	T4 - [Required] - Complete Magnet Warm-up	1/17/17	0%	FN	1/17/17	0													0											
23 1.5.5	T4 - [Ready] - Complete Preparation to Remove from Beam Line	1/25/17	0%	FN	1/25/17	0													0											
24 1.3.10	T4 - [Required] - Complete Bobbin - Cold Test	2/3/17	0%	FN	2/3/17	0													4											
²⁵ 1.5.6	T4 - [Required] - Complete Preparation to Remove from Beam Line	2/6/17	0%	FN	2/6/17	0														•									\Box	
26 1.5.8	T4 - [Ready] - Complete Relocation to Repair and Assembly Site	2/15/17	0%	FN	2/15/17	0														•										
27 1.5.9	T4 - [Required] - Complete Relocation to Repair and Assembly Site	2/23/17	0%	FN	2/23/17	0														0									\Box	
28 1.3.21	T4 - [Ready] - Complete LHe Vessel - Assembly Phase	3/31/17	0%	FN	3/31/17	0															0								\Box	
29 1.6.20	T4 - [Ready] - Complete Magnet Disassembly	4/5/17	0%	FN	4/5/17	0															•									
30 1.3.22	T4 - [Required] - Complete LHe Vessel - Assembly Phase	4/14/17	0%	FN	4/14/17	0															•									
31 1.6.21	T4 - [Required] - Complete Magnet Disassembly	4/20/17	0%	FN	4/20/17	0															•)								
32 1.7.38	T4 - [Ready] - Complete Magnet Re-Assembly	7/24/17	0%	FN	7/24/17	0																		0						
33 1.7.39	T4 - [Required] - Complete Magnet Re-Assembly	8/30/17	0%	FN	8/30/17	0																			•					
34 1.8.2	T4 - [Ready] - Complete Magnet Relocation to MICE Hall	9/21/17	0%	FN	9/21/17	0																				•				
35 1.8.3	T4 - [Required] - Complete Magnet Relocation to MICE Hall	9/29/17	0%	FN	9/29/17	0																				•			\Box	
36 1.8.5	T4 - [Ready] - Complete Magnet Installation on Beam Line	10/27/17	0%	FN	10/27/17	0																					•			
37 1.8.6	T4 - [Required] - Complete Magnet Installation on Beam Line	11/8/17	0%	FN	11/8/17	0																					•		\Box	
38 1.9.2	T4 - [Ready] - Complete Magnet Pump-Down	12/8/17	0%	FN	12/8/17	0																					9	,		
39 1.9.3	T4 - [Required] - Complete Magnet Pump-Down	12/20/17	0%	FN	12/20/17	0																						•		
40 1.9.5	T4 - [Ready] - Complete Magnet Cool-Down	1/9/18	0%	FN	1/9/18	0																						•		
41 1.9.6	T4 - [Required] - Complete Magnet Cool-Down	1/24/18	0%	FN	1/24/18	0																		\neg					•	\Box
42 1.9.8	T4 - [Ready] - Complete Magnet Training	2/7/18	0%	FN	2/7/18	0																		\neg					•	$-\Box$
43 1.9.9	T4 - [Required] - Complete Magnet Training	2/15/18	0%	FN	2/15/18	0									\Box									\neg		\top	+	\neg	0	$-\Box$
	,	,,			_, _,,			_			_			_	_		_	_		_	_	_		\rightarrow	_	_		\rightarrow	\rightarrow	