

DETECTOR ITEMS	ITEMS	Responsible Institute	Deadline	Status
Top FTs	ITEMS	Responsible Institute	Deadline	Status
	12 x CRP Suspension FTs	LAPP	2016 Nov.	Almost Final
	16 x FC Suspension FTs	ETHZ	2016 Nov.	Preliminary
	4 x CRP-Ins. FT	not covered yet	2016 Nov.	Not Designed
	12 x SGFT	ETHZ	2016 Nov.	Based on 3x1x1
	2 x Tank-Ins FT	not covered yet	2016 Nov.	Not Designed
	1 x HVFT	ETHZ	2016 Nov.	Almost Final
	1 x Manhole	CERN	2016 Nov.	Based on 3x1x1
CRP	ITEMS	Responsible Institute	Deadline	Status
	Complete 3D design	LAPP	2016 Nov.	Almost Final
	CRP Cabling (sensor to Patch Panel)	LAPP	2016 Nov.	Almost Final
	Slow Control Sensors	ETHZ/LAPP	2016 Nov.	Almost Final
	Transportation Box	ETHZ/LAPP	2016 Nov.	Preliminary
	Assembly and Installation Procedure	LAPP	2016 Nov.	Preliminary
	3x3 CRP Parts List and Total Weight	LAPP	2016 Nov.	Preliminary
	Structural Analysis	LAPP	2016 Nov.	Preliminary
DP-Field Cage	ITEMS	Responsible Institute	Deadline	Status
	Complete 3D Design	ETHZ	2016 Nov.	Almost Final
	Transportation Box for Modules	ETHZ	2016 Nov.	Not Designed
	Beam Plug Interface		2016 Nov.	Not Designed
	Hanging System	ETHZ	2016 Nov.	Preliminary
	Electrical Components	UTA	2016 Nov.	Preliminary
	Assembly and Installation Procedure	UTA/ETHZ	2016 Nov.	Preliminary
	Parts List and Total Weight	UTA/ETHZ	2016 Nov.	Preliminary
	Structural Analysis	ETHZ	2016 Nov.	Preliminary
Cathode	ITEMS	Responsible Institute	Deadline	Status
	Complete 3D Design	ETHZ	2016 Nov.	Almost Final
	Transportation Box for Modules	ETHZ	2016 Nov.	Not Designed
	HVFT connection	ETHZ	2016 Nov.	Not Designed
	Assembly and Installation Procedure	ETHZ	2016 Nov.	Preliminary
	Parts List and Total Weight	ETHZ	2016 Nov.	Preliminary
	Structural Analysis	ETHZ	2016 Nov.	Preliminary
Ground Grid	ITEMS	Responsible Institute	Deadline	Status
	Complete 3D Design	ETHZ	2016 Nov.	Almost Final
	Transportation Box for Modules	ETHZ	2016 Nov.	Not Designed
	Assembly and Installation Procedure	ETHZ	2016 Nov.	Preliminary
	Parts List and Total Weight	ETHZ	2016 Nov.	Preliminary
	Structural Analysis	ETHZ	2016 Nov.	Preliminary
PMTs	ITEMS	Responsible Institute	Deadline	Status
	Complete 3D Design	CIEMAT/IFAE	2016 Nov.	Preliminary
	Final Position of the PMTs	CIEMAT/IFAE	2016 Nov.	Preliminary
	Fixing System at the Membrane	CIEMAT/IFAE	2016 Nov.	Preliminary
	Cable Route	CIEMAT/IFAE	2016 Nov.	Not Yet
	Assembly and Installation Procedure	CIEMAT/IFAE	2016 Nov.	Preliminary
	Parts List and 2D Drawings	CIEMAT/IFAE	2016 Nov.	Not yet
Internal Instrumentation	ITEMS	Responsible Institute	Deadline	Status
	Cryo Cameras	ETHZ	2016 Nov.	Integrated
	LEDs	ETHZ	2016 Nov.	Integrated
	Purity Monitors	UCL		Almost Final
	4 x PT Chain (Lar Level)	ETHZ	2016 Nov.	Not Integrated
	Bottom Heaters	ETHZ		Not Integrated
	Internal Cabling	ETHZ		Not Integrated
Cryostat Interfaces	ITEMS	Responsible Institute	Deadline	Status
	Cable Trays on Top Cryostat	ETHZ		Preliminary
	Layout of Instrumentation Top of Cryostat	ETHZ		Not Integrated
	Cable Trays inside the Cryostat	ETHZ	2016 Nov.	Preliminary
	Cable Route inside the Cryostat	ETHZ		Not Integrated

