

DETECTOR ITEMS	ITEMS	Responsible Institute	Deadline	Status
<b>Top FTs</b>	ITEMS	Responsible Institute	Deadline	Status
	12 x CRP Suspension FTs	LAPP	2016 Nov.	Done
	16 x FC Suspension FTs	ETHZ	2016 Nov.	Almost Done
	4 x CRP-Ins. FT	not covered yet	2016 Nov.	Not Yet
	12 x SGFT	ETHZ	2016 Nov.	Almost Done
	2 x Tank-Ins FT	BERN	2016 Nov.	On Going
	1 x HVFT	ETHZ	2016 Nov.	Almost Done
	1 x Manhole	CERN	2016 Nov.	
<b>CRP</b>	ITEMS	Responsible Institute	Deadline	Status
	Complete 3D design	LAPP	2016 Nov.	DONE
	CRP Cabling (sensor to Patch Panel)	LAPP	2016 Nov.	DONE
	Slow Control Sensors	ETHZ/LAPP	2016 Nov.	DONE
	Transportation Box	ETHZ/LAPP	2016 Nov.	On going
	Assembly and Installation Procedure	LAPP	2016 Nov.	DONE
	3x3 CRP Parts List and Total Weight	LAPP	2016 Nov.	DONE
	Structural Analysis	LAPP	2016 Nov.	DONE
<b>DP-Field Cage</b>	ITEMS	Responsible Institute	Deadline	Status
	Complete 3D Design	ETHZ	2016 Nov.	DONE
	Transportation Box for Modules	ETHZ	2016 Nov.	On Going
	Beam Plug Interface		2016 Nov.	Adapt From Single Phase
	Hanging System	ETHZ	2016 Nov.	DONE
	Electrical Components	UTA	2016 Nov.	On Going
	Assembly and Installation Procedure	UTA/ETHZ	2016 Nov.	DONE
	Parts List and Total Weight	UTA/ETHZ	2016 Nov.	DONE
	Structural Analysis	ETHZ	2016 Nov.	Preliminary done
<b>Cathode</b>	ITEMS	Responsible Institute	Deadline	Status
	Complete 3D Design	ETHZ	2016 Nov.	DONE
	Transportation Box for Modules	ETHZ	2016 Nov.	On Going
	HVFT connection	ETHZ	2016 Nov.	On Going
	Assembly and Installation Procedure	ETHZ	2016 Nov.	DONE
	Parts List and Total Weight	ETHZ	2016 Nov.	DONE
	Structural Analysis	ETHZ	2016 Nov.	Preliminary Done
<b>Ground Grid</b>	ITEMS	Responsible Institute	Deadline	Status
	Complete 3D Design	ETHZ	2016 Nov.	DONE
	Transportation Box for Modules	ETHZ	2016 Nov.	On Going
	Assembly and Installation Procedure	ETHZ	2016 Nov.	DONE
	Parts List and Total Weight	ETHZ	2016 Nov.	DONE
	Structural Analysis	ETHZ	2016 Nov.	Preliminary Done
<b>PMTs</b>	ITEMS	Responsible Institute	Deadline	Status
	Complete 3D Design	CIEMAT/IFAE	2016 Nov.	DONE
	Final Position of the PMTs	CIEMAT/IFAE	2016 Nov.	2 Layout
	Fixing System at the Membrane	CIEMAT/IFAE	2016 Nov.	DONE
	Cable Route	CIEMAT/IFAE	2016 Nov.	DONE
	Assembly and Installation Procedure	CIEMAT/IFAE	2016 Nov.	DONE
	Parts List and 2D Drawings	CIEMAT/IFAE	2016 Nov.	DONE
<b>Internal Instrumentation</b>	ITEMS	Responsible Institute	Deadline	Status
	Cryo Cameras	ETHZ	2016 Nov.	DONE
	LEDs	ETHZ	2016 Nov.	DONE
	Purity Monitors	UCL		DONE
	4 x PT Chain (Lar Level)	ETHZ	2016 Nov.	Not Yet
	Bottom Heaters	ETHZ		Not Yet
	Internal Cabling	ETHZ		Not Yet
<b>Cryostat Interfaces</b>	ITEMS	Responsible Institute	Deadline	Status
	Cable Trays on Top Cryostat	ETHZ		Preliminary
	Layout of Instrumentation Top of Cryostat	ETHZ		Not Integrated
	Cable Trays inside the Cryostat	ETHZ	2016 Nov.	DONE
	Cable Route inside the Cryostat	ETHZ		Preliminary

