


g-2 status


Joe Price

All Experimenters' Meeting

17th April 2017




Major Milestones




- Walkthroughs completed early last week - ready for ORC
- Successful pump down
 - Holding **vacuum for 4 days** and counting
- All detectors partially installed
 - 21/24 calorimeters
 - 4/8 tracking modules
- Kicker pulsing at **full power**
- Noise scans under vacuum
 - with Kickers and Quads on

Pulsing of quads as seen in trackers



Near Future Plans



- Bring up to atmosphere ready for power outage tomorrow
- Install remaining calorimeters and tracking modules
- Configure global trigger for synchronised noise scans
- Pull vacuum and turn field back on at the end of the week
- Preparing for beam in early May