

LONG-RANGE PLAN: DRAFT Version 7a

		FY16	FY17	FY18	FY19	FY20	FY21	FY22	FY23	FY24	FY25	FY26	
LBNF/PIP II	LBNF/PIP II							LBNF	LBNF	LBNF / PIP II			
	SANFORD						DUNE	DUNE	DUNE	DUNE	DUNE	DUNE	
NuMI	MI	MINOS+	OPEN	OPEN	OPEN	OPEN	OPEN	OPEN	OPEN	OPEN			
		MINERvA	MINERvA	MINERvA	OPEN	OPEN	OPEN	OPEN	OPEN	OPEN			
		NOvA	NOvA	NOvA	NOvA	NOvA	NOvA						
BNB	B	μ BooNE	μ BooNE	μ BooNE	μ BooNE	μ BooNE	μ BooNE					OPEN	
		ICARUS	ICARUS	ICARUS	ICARUS	ICARUS	ICARUS	ICARUS					OPEN
		SBND	SBND	SBND	SBND	SBND	SBND	SBND					OPEN
Muon Campus		g-2	g-2	g-2	g-2								
		Mu2e	Mu2e	Mu2e	Mu2e	Mu2e	Mu2e	Mu2e	Mu2e	Mu2e		Mu2e	
SY 120	MT	FTBF	FTBF	FTBF	FTBF	FTBF	FTBF	FTBF	FTBF	FTBF		FTBF	
	MC	FTBF	FTBF	FTBF	FTBF	FTBF	FTBF	FTBF	FTBF	FTBF		FTBF	
	NM4	SeaQuest	SeaQuest	OPEN	OPEN	OPEN	OPEN	OPEN	OPEN	OPEN		OPEN	
		FY16	FY17	FY18	FY19	FY20	FY21	FY22	FY23	FY24	FY25	FY26	

■ Summer shutdown
 ■ Construction / commissioning
 ■ Run
 ■ Extended running possible

- NOTES:
- Mu2e estimates 4 year running starts mid-FY22 after 18 months commissioning
 - DUNE without beam operates in FY25-FY26