


It was a good week for Muon g-2



Jarek Kaspar,
kaspar@uw.edu

AEM 5/15/17

Past week: Final push on installation

Magnet was **ON**

4 days, 27 hours, and 12 hours ramping

Conditioned electrostatic **quads**
using Argon gas

Fixed the **kicker** leak (in progress).

Ran detectors Mo-Fr, 8AM to midnight
(trackers, calorimeters, laser monitors)

Did **reproducible field** measurements
using **fixed probes** and running **trolley**



This week: Getting ready for beam

Shielding installation

Inflector power supply modules delivery

Cabling of remaining **calorimeters**, and auxiliary detectors

Accelerator trigger signals **decoders**

Quad commissioning **with field**

Tests of the **kicker** fix.

