

Electronics status (Cayetano Santos – APC)

- Finalizing the mezzanine routing during this week
 - + detected issues with front-end Samtec connector
 - + discussion with IPNL about global triggering strategy
 - + replaced one spare input (2 remaining) by a new output to provide trigger out
 - + local trigger to each board to be combined using one spare input
 - + minor bug fixes (reference voltage levels, etc.)

- Board production
 - + unless any more unexpected issue after last review, planned for the end of this week

- Delivering of components
 - + 20-wire Samtec connectors with male SMA, OK
 - + all parts delivered: ready for production, OK

- Do the shopping ...
 - + Ordered third Bittware S4AM mother board
 - + Ordered a new uTCA crate to comply with charge readout electronics
 - + Ordered white rabbit SPEC and DIO boards to inject trigger into global system