

# LBNF Value Engineering Process

Joshua Willhite



LBNF FSCF Project Manager

November 2017



# Outline

- Meetings and Workshops
- Change Process



## Meetings and Workshops

- FRA is hosting a VE workshop next week (November 14-15) with KAJV and SDSTA at SURF. This is being facilitated by a Certified Value Specialist.
  - Arup has been intentionally excluded from this as a standard practice to promote views by “fresh eyes”.
- As discussed in the final design presentation, each design review workshop following the 30, 60, and 90% deliverables will include opportunities for VE suggestions
- No focused VE workshops beyond these are planned, and we recognize that the impact of changes at this point in the project is significant.

# Change Process

- The LBNF project is baselined, and therefore no changes can be made without following a change process.
- Any VE concepts must be presented (by me) to the LBNF team for discussion and approval.
- Any change exceeding \$5MM (up or down) must be approved by the DOE