



---

Managed by Fermi Research Alliance, LLC for the U.S. Department of Energy Office of Science

---

## **GlideinWMS**

Parag Mhashilkar  
Stakeholders Meeting  
July 11, 2018

# Overview

---

- Project Updates since last stakeholders meeting
- Technical topics
  - Marco Mambelli's talk

# Project Updates Since Last Stakeholders Meeting

---

- Announcements
  - No major announcements
- Project Effort (3.10 FTE)
  - Project Management: 0.15 FTE
  - Development & Support: 2.95 FTE
    - Dennis Box will be 0.25 FTE (down from 0.75) starting July 16

# Project Updates Since Last Stakeholders Meeting

---

- Communication
  - How can we further improve communication
    - Should we participate in any other meetings?
    - Communicating priorities?
- Support
  - No major support issues in past 2 months

# Action Items from Previous Stakeholders Meeting

Action Items	Status
Create GlideinWMS stakeholders meetings in an Indico category <ul style="list-style-type: none"><li>Next 10 events scheduled and in Indico</li></ul>	Completed
Communicate changes to GlideinWMS release schedule through stakeholders mailing list	Completed
Singularity: Engage user community & work towards common solution <ul style="list-style-type: none"><li>3 Meetings to gather information and get a sign off from the users</li><li>Pending development</li></ul>	In Progress
Estimating cores provided to glideins of an entry (v3.4). Issue: <a href="#">16161</a>	Completed
Decoupling factory & frontend releases	Investigating
Categorize & Highlight Factory operations ticket	Completed
HTCondor queries made by frontend & inefficiencies <ul style="list-style-type: none"><li>Student working on this issue</li><li>Details in Marco Mambelli's talk</li></ul>	In Progress