



Managed by Fermi Research Alliance, LLC for the U.S. Department of Energy Office of Science

GlideinWMS

Parag Mhashilkar
Stakeholders Meeting
March 13, 2019

Overview

- Project updates since last stakeholders meeting
- Technical topics & Developers spotlight

Project Updates Since Last Stakeholders Meeting

- Announcements
 - GlideinWMS v3.4.4 expected next week
 - GlideinWMS v3.5 expected by end of March
- Project Effort (3.10 FTE)
 - Project Management: 0.15 FTE
 - Development & Support: 2.95 FTE

Project Updates Since Last Stakeholders Meeting

- Communication
 - How can we further improve communication
 - Should we participate in any other meetings?
 - Communicating priorities?
- Support
 - v3.4.4 includes several bug fixes reported by CMS, HEPCloud and OSG

Action Items from Previous Stakeholders Meeting

Action Items	Status
Create a public roadmap with prioritization.	In Progress