

Integration Test Facility & Installation Workshop

Monday, 29 October 2018

Sequencing and Schedule discussions - E&O Room (08:00 - 09:20)

time	[id] title	presenter
08:00	[1] Overview of concept	Prof. NESSI, Marzio
08:10	[7] New layout of cryostat roof for cryostat #1 and #2	Prof. NESSI, Marzio
08:25	[2] Schedules of beneficial occupancy of North and South caverns and the CUC	FOWLER, Jack Mr WILLHITE, Joshua
08:35	[3] Schedule of cryostat construction (warm and cold)	Prof. NESSI, Marzio
08:50	[4] Schedule of detector installation - SP	Mr MILLER, William
09:00	[5] Schedule of detector installation - DP	RESNATI, Filippo
09:10	[6] Schedule of N2 piping in the shaft limitations of shaft work	MONTANARI, David FOWLER, Jack