



## FTBF Status

Evan Niner

Proton PMG/AEM

3 October 2019

# Shutdown Activities

- NOvA
  - Received six scintillator totes from Ash River for second half of detector
  - Filling system adaptation pressure tested 10/1, ORC planned this week
  - Filling and instrumentation in next few weeks in advance of beam
- Finalizing FY19 user report
- Facility documentation and website updates
- General cleanup and maintenance



# FTBF FY20 scheduling

- Currently scheduled December 4 - May 30
- 46 user weeks scheduled for 25 beam weeks in MTest (and more expected), plus NOvA in MCenter for full beam run
- 19 different user groups have requested time so far
- Only two unscheduled weeks and 5 single user weeks for MTest for now
- Communication
  - FTBF [elog](#)
  - Slack Team: [fnal-testbeam](#)
  - Webpage: [ftbf.fnal.gov](http://ftbf.fnal.gov)
  - Listserv: [test\\_beam@fnal.gov](mailto:test_beam@fnal.gov)