



FTBF Status

Evan Niner

Proton PMG/AEM

7 November 2019

Recent Activities

- NOvA
 - Filling of second half of detector underway, finishing up this week
 - Electronics instrumentation next week
- ITA progress continues. Construction of irradiation cave begins next week.
- FY19 User report drafted.
- FTBF committee meeting November 19
- Facility documentation and website updates
- General cleanup and maintenance
- Preparing with first user groups for December 4



FTBF FY20 scheduling

- Currently scheduled December 4 - May 30
- 47 user weeks scheduled for 25 beam weeks in MTest (and more expected), plus NOvA in MCenter for full beam run
- 19 different user groups have requested time so far
- Only one unscheduled week and 5 single user weeks for MTest for now
- Communication
 - FTBF [elog](#)
 - Slack Team: [fnal-testbeam](#)
 - Webpage: ftbf.fnal.gov
 - Listserv: test_beam@fnal.gov