

Preliminary !!


2020 Calendar

January 2020							
W	S	M	T	W	T	F	S
1			1	2	3	4	
2	5	6	7	8	9	10	11
3	12	13	14	15	16	17	18
4	19	20	21	22	23	24	25
5	26	27	28	29	30	31	

February 2020							
W	S	M	T	W	T	F	S
5							1
6	2	3	4	5	6	7	8
7	9	10	11	12	13	14	15
8	16	17	18	19	20	21	22
9	23	24	25	26	27	28	29


March 2020							
W	S	M	T	W	T	F	S
10	1	2	3	4	5	6	7
11	8	9	10	11	12	13	14
12	15	16	17	18	19	20	21
13	22	23	24	25	26	27	28
14	29	30	31				

April 2020							
W	S	M	T	W	T	F	S
14				1	2	3	4
15	5	6	7	8	9	10	11
16	12	13	14	15	16	17	18
17	19	20	21	22	23	24	25
18	26	27	28	29	30		

 Preparations for Xe doping, system is available for other possible tests

 Xe runs

 (Neutron gun tests)

 Tests with cryogenic, and data taking at lower purity with CRT trigger

 HV tests with voltages more than 180kV

- DAQ Mondays, open model for tests and DAQ dedicated weeks
 - additional testing time for DAQ and system tests:
 - during the preparation for Xe, Neutron, HV... tests
 - CERN night time, US ~day time?
- Cold-box tests with APA-7:
 - January: install/test SBND FEMBs
 - February: install/test FEMBs with ColdADC+FPGA
 - Later in the spring: install/test FEMBs with ColdADC+COLDATA, test FEMBs with CRYO

Please let us know if you have any comments, questions or requests!!