Reply to Recommendations and Comments (concerns) from 2009 DOE S&T Review



Young-Kee Kim DOE S&T Review of Scientific User Facilities July 12-14, 2010





Fermilab Accelerator Complex Operating Simultaneously

MINOS for Det R8 SeaQue Muon Cooling **Test Facility** MINERVA _<u>Neutron Cancer</u> **MiniBooNE** Therapy

SCRF Test Facilities for ect X, ILC, Muon Collider,

Accelerator Research

Proi

S&T Review Subjects

Included in S&T Review	Not Included in S&T Review	
Science: Tevatron (CDF, DØ) Neutrino Experiments (MiniBooNE, SciBooNE, MINOS, MINERvA) Accel./Det./Comp. Operations:	LHC Non-Accelerator Experiments Fermilab Scientists research on accelerator-based programs (proton- and lepton-based)	
CDF, DØ, MINOS, MiniBooNE, MINERvA	Theory, Lattice QCD	
Accelerator Technology: Proton Plan, Project X, SRF (SRF/HINS/Project X/ILC integrated plan)	Generic Detector R&D Accelerator Science Generic Accelerator R&D ILC / v Factory / Muon Collider	
Detector Technology: NOvA, MicroBooNE, Mu2e, LBNE	Supporting Functions	

Accelerator Operations

- <u>Recommendations</u>:
 - None
- <u>Comments</u>:
 - It would be useful to begin assembling a list of machine experiments – possibly at elevated risk – that could be done before the end of the run.
 - → The list is assembled and will be reviewed by Accelerator Advisory Committee on July 28-30





Tevatron D&D

<u>Recommendations</u>:

 Perform a cost-benefit analysis for keeping the Tevatron in a "cryogenic stand-by" state for an extended time versus warm-up and purge followed by a later restart in the context of the planned program.

→ Options re-evaluated in detail. Details in breakout session (Paul Czarapata)



CDF/DØ: Physics & Operations

- <u>Comments</u> on Physics
 - The laboratory should formalize commitments of individuals to CDF and DØ to make sure that all essential support tasks are covered through FY 2011.
- <u>Comments</u> on Operations
 - The lab and collaborations need to retain the personnel that have been responsible for the good performance of the operation of the detectors up to now.
- → MOUs between Fermilab and collaborating institutions. Regular updates on MOUs & survey. Monitoring resources/commitments. Details (what's needed vs available FTEs) will be presented by Bill Lee, Marco Verzocchi, and Ben Kilminster.



CDF/DØ: Physics & Operations (cont.)

- <u>Recommendations</u> on Operations: None
- <u>Recommendations</u> on Physics
 - The lab. should continue to evaluate the optimum time for ending the Tevatron program that achieves the goal of ruling out the SM Higgs at 95% taking into account:
 - Statistics for other Tevatron measurements, Starting up NOvA, Resources at the Lab for future expt.s and other activities, Deferred maintenance of collider components

\rightarrow being done

- Year 2009: running the Tevatron through FY2011
- Year 2010: new LHC schedule → CDF/DØ proposal of Run III (FY2012-14 running) → we are currently in the evaluating process (discussed at the PAC meeting, June 22-26. PAC report in the next slide)



CDF/DØ: Physics (cont.) – PAC Report

- The PAC considers the proposed 3-year extension (Run III) to be an exciting and compelling physics opportunity with potentially historic importance. However, before making a recommendation, we would like to receive information on the following (in no special order) to address our concerns:
 - . Impact of the extended run on the physics capabilities of NOvA
 - . Impact of the extended run on the long-term program of the Laboratory
 - Detailed impact on the Higgs analysis due to any detector degradation from the extended run
 - Resolution on the Higgs mass that is achievable in case evidence for the SM Higgs is found. The current combined search shows an excess of one sigma significance over the broad mass range 100 to 155 GeV. Is this consistent with the behavior expected for a true signal?
 - More detailed and up-to-date full-time equivalent personnel commitments of the collaborations for an extended run
 - Projected increase in sensitivity which depends strongly on the successful achievement of anticipated improvements in the Higgs analyses. The PAC encourages the collaborations to report on the improvements that have already been accomplished compared to the presentations made to the PAC, and to provide updated projections.

Fermilab

 Given this information, the PAC would be able to make a recommendation by early fall.



CDF and DØ: D&D

- <u>Recommendations</u>:
 - The lab should identify the owners of the detector components by the next S&T review with the goal of developing the D&D plan.
- <u>Comments</u>:
 - There should be a realistic estimate made of the resources and manpower to handle the D&D (including safety, security, and monitoring). A special issue is how to handle the dismantling of the DØ calorimeter and test calorimeter. There should be a call for proposals for salvaging equipment from the detector..... This should be a transparent process. The lab needs to produce a detailed plan for the CDF and DØ decommissioning.
- → Identified D&D as a project and made significant progress. Details in breakout session (G. Ginther and J. Lewis)

Young-Kee Kim, DOE S&T Review, July 12-14, 2010

🛟 Fermilab

Intensity Frontier Physics (SciBooNE/MiniBooNE/MINOS)

- <u>Recommendations</u>: None
- <u>Comments</u>:
 - MINOS: Complete the analysis with the full $7x10^{20}$ protons on target dataset and estimate the improvements possible with additional running. An improved measurement of $\sin^2(2\theta_{13})$ would be extremely valuable to the future of the neutrino program.

\rightarrow Done. Details in Jenny Thomas's presentation

- MiniBooNE: The low energy excess v_e events are not understood.... It seems unlikely that collecting additional data will improve the situation.
- → MiniBooNE running in anti-v mode. (Evaluating the MiniBooNE proposal of running at a different location)



Considered

- Accelerators in support of neutrino and muon Programs (pre-Project X, proton plan)
- Project X
- Project X aligned Programs: ILC/SRF/HINS
- Muon Facility R&D

- <u>Recommendations</u>:
 - None



Accelerators in support of v/μ Programs (pre-Project X)

• <u>Comments</u> :

- Although the number of protons per pulse is not much higher than already achieved during present operation the proton throughput is about twice as large as presently. The challenge is therefore to reduce the beam losses in both machines by a factor of two.
- → Current focus is on making a plan for technical challenges. Task force commissioned (report by end of July) – this will be followed by a resource-loaded schedule. Details in breakout session (Paul Derwent)





Project X

- <u>Comments</u>:
 - The throughput for the MI will increase about six-fold compared to today's operation. The most significant challenges are a new MI RF system and the potential need to coat the inside of the MI vacuum chamber with a lowsecondary-emission coating. Accumulation of the beam in the Recycler and subsequent transfer of the intense bunchtrain to the MI may present significant challenges.
 - → The Project X RD&D plan supports development to establish very high intensities in the Recycler and MI. Samples of coated beam pipe have been fabricated and will be tested in the MI. Details in breakout session (Sergei Nagaitsev)

Fermilab



Project X (cont.)

- <u>Comments</u>:
 - The scenario (a 2 GeV CW SC linac that accelerates both protons for μ & K experiments and H⁻ for further acceleration possibly in a Rapid Cycling Synchrotron to 8 GeV) would not allow for a future upgrade to 2-4 MW beam power at 8 GeV. With this in mind it appears prudent for the lab. to evaluate the limits of the present Booster with 2 GeV injection and to assess its potential to support Project X beam requirements.
 - → It is not possible to support 2 MW from the current Booster, either for neutrino program or as a muon front end. We are evaluating a pulsed linac for 3-8 GeV acceleration as it provides a better match to a longer term neutrino program. Details in Steve Holmes's presentation





Muon Facility R&D

<u>Comments</u>:

- It is important that a realistic simulation of the cooling channel based on at least one of these techniques is completed.
- → This is one of the deliverables in the MAP (Muon Accelerator Plan) proposal. The MAP proposal will be reviewed by DOE on August 24-26. Details in Steve Holmes's presentation.



Future Detectors: NOvA

- <u>Recommendations</u>:
 - The laboratory should optimize its resources to minimize any additional delays in the NOvA construction and the accelerator NuMI beamline upgrade, which should achieve 700kW design operation.
 - → Resources (Tevatron complex operaions, Project X, Mu2e, …) have been moved to maintain the schedule. Named commitments from divisions and we monitor them. Details in breakout session (Paul Derwent)



Future Detectors: Mu2e

Recommendations:

- Laboratory management and the collaboration should develop a plan that details the resources needed by both the project and the collaboration to successfully mount and execute the experiment.
- → Covered by preparation for CD-1 approval. Director's review scheduled in Feb. 2010, and Lehman Review in March 2010. Details in breakout session (Ron Ray)



Future Detectors: Mu2e (cont.)

<u>Comments:</u>

- The collaboration urgently requires additional strength, with more substantial commitments from the collaborators. A substantial effort to attract international collaborators would also be appropriate. This may require consideration of and coordination with, a similar project being proposed in Japan.
- → Progress made: new institutions joined, International fellows (Italy), long-term visitor from CERN working on magnet, continued collaboration with the COMET collaboration and Japanese colleagues (support from US-Japan project funds). Details in breakout session (Ron Ray)



Future Detectors: Mu2e (cont.)

- Comments on Physics:
 - The Mu2e project may is very challenging and its schedule is aggressive. The lab should conduct a systematic review of the performance required of each of the critical components and what is required in terms of R&D and demonstrations to show that this performance is achievable. The actual experiment may need several tries to reach its full potential. The lab should ascertain the needs for long-term commitment of lab resources and personnel to see this through
 - → Systematic reviews are done via regular OPMO meetings, magnet reviews. Details in breakout session (Ron Ray)



Future Detectors (LAr Strategy / LBNE)

- Future Detectors: <u>General Comments</u>
 - ArgoNeut, MicroBooNE and the 5 kiloton prototype as separate projects should be reevaluated to see if having a coherent multistage project would be more suitable.
- Strategic Planning: <u>Comments on Physics</u>
 - Lab should understand more clearly the roadmap to a decision between LAr and WC detectors for LBNE and the role that MicroBooNE plays as an R&D project.
- Future Detectors: <u>General Recommendations</u>
 - Lab should develop a detailed plan for development of the LAr/TPC technology with clear milestones for each aspect of this plan by the end of year. MicroBooNE should be considered as part of this development.

The LAr/TPC integrated plan submitted in Dec. 2009. This and other comments in breakout session (Jim Strait)

Young-Kee Kim, DOE S&T Review, July 12-14, 2010

🛟 Fermilab

Strategic Planning

- <u>Comments on Accelerator</u>:
 - . An overall plan that delivers the vision.
 - 1. How do the different components of the neutrino program coexist?
 - 2. What is the layout of Project X that meets all of the Mission Needs?
 - 3. What is the optimum investment in R&D towards a muon collider or a neutrino factory?





Fermilab Strategic Plan at the Three Frontiers

Energy	Tevatron LHC / LHC Upgrades		ILC / μ Collider
Frontier	protons	technology iniector	ILC/CLIC/μ Collider
	(2012)		
	NuMI> NuMI -	\longrightarrow Project X $\stackrel{injec}{}$	\rightarrow v Factory
	(300kW) (700kW)	2MW (60-120GeV) f	or v
Intensity Frontier	Booster	+3MW(3GeV)+200kW	/(8GeV)
	MINOS NOVA	LBNE (v to DUSEL)	
	MINERVA MINERVA	(Proton Decay)	
	MiniBooNE MicroBoo	NE	
	SeaQuest (µ g-2)	Mu2e Muon/Kaon/Nucle	ear/
Coomic	DM: CDMS/COUPP/(DarkSi	ide)	
(Cosmic Frontier	(~10 kg → ~100 kg	\rightarrow ~ ton scale)	
	DE: (SDSS) DES	JDEM or 4 th gen DE	
	UHE Cosmic: Auger South	Auger North (TBD)	

Young-Kee Kim, DOE S&T Review, July 12-14, 2010



time

1. Neutrino Run Plan

- Strategic Planning: <u>Recommendations</u>
 - The lab. should evaluate interference effects between MINOS, NOvA, & MINERvA in terms of low vs. medium energy and v vs. v and produce an integrated plan for all experiments in the neutrino program that also considers expected results from other experiments not at Fermilab.

Future Detectors: <u>Recommendations</u>

- Lab management should develop an integrated running plan that addresses the needs of all the v experiments as a function of time.
- Intensity Frontier (MINOS): <u>Comments</u>
 - The laboratory needs to carefully plan in consultation with the collaboration the remaining MINOS running configuration to optimize the scientific impact of MINOS, taking into account the rest of the v program.





Draft 2010-13 Run Plan (as of June 2010)

Calend Year	lar	201	0	2011			2012	2013
Tevatro Collide	on er	CDF & DZero		CDF & DZero	OPE	N		OPEN
	в	MiniBooNE	MiniBooNE #					MicroBooNE
Neutrino Program		MINOS MINOS						OPEN
	6.01	MINERVA		MINERVA				MINERVA
	IAU	ArgoNeuT						
						NOVA		NOVA
	ΜТ	Test Beam		Test Beam				Test Beam
SY 120	MC	OPEN		OPEN				OPEN
	NM4	E-906/SeaQuest		E-906/SeaQuest				E-906/SeaQuest

This draft schedule is meant to show the general outline of the Fermilab accelerator experiments schedule, including unscheduled periods.

Major components of the schedule include shutdowns:

In Calendar 2010, a 4 week shutdown for maintenance scheduled to begin July 19.

In Calendar 2011, no shutdown for maintenance is shown.

A 2012-3 11-month shutdown is shown to upgrade the proton source and change the NuMI beam to the Medium Energy (ME) config. # Duration of the MiniBooNE run will depend on preparations for MicroBooNE.

RUN/DATA

STARTUP/COMMISSIONING

INSTALLATION

M&D (SHUTDOWN)

PAC recommendations (accepted by the lab)

- NuMI: share the POT shortfall MINOS & MINERvA receives ~90% of the requested POT for \overline{v} and v running, respectively
- BNB: give MicroBooNE priority in the end schedule of MiniBooNE running (Spring 2011, MiniBooNe will get ~80% of its request)
- Lab and neutrino experiments started discussing the detailed schedule and policy

2. Layout of Project X



Details in Steve Holmes's presentations



2. Layout of Project X (cont.)

- Optimal beam parameters for physics
 - Identified via various physics workshops and working group efforts (community's involvement)
- 4th physics workshop
 - Nov. 9-10, 2010: White paper
- 5th physics workshop (a series of mini workshops)
 - Milestones:
 - Aug 2010: one short document for each beamline with conceptual detector design
 - Oct/Nov 2010: 4-5 mini workshops (4-5 working groups)
 - Dec 2010: Yellow paper
 - Webpage:<u>http://www.fnal.gov/directorate/Longrange/S</u> teering_Public/workshop-physics-5th.html



3. R&D Towards a v factory / a muon collider

4 TeV Muon Collider / Neutrino Factory Conceptual Layout

http://www.fnal.gov/pub/muon_collider/



Project X Accelerate hydrogen ions to 8 GeV using SRF technology.

Compressor Ring Reduce size of beam.

Target

Collisions lead to muons with energy of about 200 MeV.

Muon Cooling Reduce the transverse motion of the muons and create a tight beam.

Initial Acceleration In a dozen turns, accelerate muons to 20 GeV.

Recirculating Linear Accelerator In a number of turns, accelerate muons up to 2 TeV using SRF technology.

Collider Ring

Located 100 meters underground. Muons live long enough to make about 1000 turns.

MAP Proposal

- Submitted by Oddone on behalf of the MAP collab., on March 1, 2010.
- 214 participants (at birth) from 14 institutions:
 - ANL, BNL, FNAL, JLab, LBNL, ORNL, SNAL, Cornell, IIT, UCB, Princeton, UCLA, UCR, U-Miss
- Briefing to DOE (Apr, 2010)
- DOE Review (Aug.24-26, FNAL)
- → Details in Steve Holmes's presentations



FERMILAB-TM-2459-APC

R&D PROPOSAL FOR THE NATIONAL MUON ACCELERATOR PROGRAM Revision 5b; February 24, 2010



This document contains a description of a multi-year national R&D program aimed at completing a Design Feasibility Study (DFS) for a Muon Collider and, with international participation, a Reference Design Report (RDR) for a muon-based Neutrino Factory. It also includes the supporting component development and experimental efforts that will inform the design studies and permit an initial down-selection of candidate technologies for the ionization cooling and acceleration systems. We intend to carry out this plan with participants from the host national laboratory (Fermilab), those from collaborating U.S. national laboratories (ANL, BNL, Jlab, LBNL, and SNAL), and those from a number of other U.S. laboratories, universities, and SBIR. companies. The R&D program that we propose will provide the HEP community with detailed information on future facilities based on intense beams of muons-the Muon Collider and the Neutrino Factory. We believe that these facilities offer the promise of extraordinary physics capabilities. The Muon Collider presents a powerful option to explore the energy frontier and the Neutrino Factory gives the opportunity to perform the most sensitive neutrino oscillation experiments possible, while also opening expanded avenues for the study of new physics in the neutrino sector. The synergy between the two facilities presents the opportunity for an extremely broad physics program and a unique pathway in accelerator facilities. Our work will give clear answers to the questions of expected capabilities and performance of these muon-based facilities, and will provide defensible ranges for their cost. This information, together with the physics insights gained from the next-generation neutrino and LHC experiments, will allow the HEP community to make well-informed decisions regarding the optimal choice of new facilities. We believe that this work is a critical part of any broad strategic program in accelerator R&D and, as the P5 panel has recently indicated, is essential for the long-term health of high-energy physics.

Executive Summary.	ii
Introduction	1
Present Status	3
Muon Collider DFS Plans	5
Accelerator Design and Simulations	6
Cost Estimation	25
Neutrino Factory RDR	25
Technology Development	34
RF Systems	34
Magnets	37
Summary of Technology R&D Goals	43
System Tests	43
MICE Experiment	44
Cooling Section Tests and Experiments	47
University, International, and SBIR Company Participation	49
Summary	50
References	51
Appendix 1: MAP Organization.	A-1
Appendix 2: Funding Request	A-5
Appendix 3: Complementary Physics and Detector Studies	A-8

Muon Collider Physics/Detector not included in MAP 1st workshop in Nov 2009, 2nd workshop in late fall 2010 (including the ILC/CLIC community)



Lepton Colliders: Detector and Physics

- White Paper by 5 US national labs
 - . Goal:
 - Although lepton collider options have very different levels of maturity and operational conditions, we believe that broad physics goals are similar and we need an objective physics comparison of the options and detector R&D in a coherent, efficient, and cost effective manner
 - Presentation to DOE
 - "KA12 (electron-based research) review"
 - Communicated to leaders of US ILC/univ. community
 - Plan to develop a National Strategy with a broader community





Workforce Planning

- Strategic Planning
 - <u>Comments on Accelerator</u>: The overall scope of the vision is ambitious and may well over-tax the staff in their ability to build and exploit everything that was presented. Once the overall plan is complete, OHAP (Organization and Human Asset Plan) should be continued, analyzing differences between resources available and needs. A plan should then be developed for retraining, redirecting, retaining, & recruiting the necessary workforce.
 - <u>Recommendations</u>: Complete the OHAP including analyzing differences between the resources available and the needs from all projects and programs.
- Future Detectors
 - <u>General Comments</u>: Lab has identified the intensity frontier as its future emphasis and developed a project oriented plan to align its activities. We encourage lab to examine the balance between staff working on the energy frontier detectors and staff working on the intensity frontier detectors.

Young-Kee Kim, DOE S&T Review, July 12-14, 2010

🛟 Fermilab

Workforce Planning: OHAP

- Lab-wide staffing plan tool to support the strategic plan: analyze available resources and resources needs (in all disciplines / skills), and guide the evolution of workforce
- Annual process (update annually) to be aligned with annual budget and changes in project timeline (e.g.LHC upgrades)
 - Iaunched Dec. 2006 and continue to improve the process
- Resources are tight in most skills. Large gap in mechanical engineers and project support identified
 - contract hires and a small number of staff hires
- OHAP, Lab-wide WBS, and HR tools are being integrated
- Scientists's transition from energy frontier to intensity frontier
 - Survey conducted (Nov-Dec 2009); individual plan for their research directions over the next 5 years. Results reasonably match with the lab. strategy although somewhat slower than what would be best.



🛟 Fermilab

Employees: Disciplines (June 2010)



🛟 Fermilab

Computing / IT(June 2010)





Engineers (June 2010)





Scientists (June 2010)







FY2009 FY2010 FY2011 FY2012 FY2013 FY2014



Scientists Efforts (FTEs): 5 year plan survey (Dec. 2009) Excluding postdocs



🛟 Fermilab