



MICE Spectrometer Solenoid Repair Plan Overview

Michael S. Zisman
Center for Beam Physics
Accelerator & Fusion Research Division
Lawrence Berkeley National Laboratory

MAP Program Management Group Meeting
January 12, 2011

Background

- The spectrometer solenoids for **MICE** are *very late*
 - they are presently delaying the experiment!
- After the most recent problem with a burned out lead, a **MICE** review committee was convened
 - they made many recommendations that are being addressed by the Spectr. Sol. team
 - review report and draft responses posted on PMG indico web site
 - also posted are the repair plan, instrumentation plan, and a "straw man" schedule

The Situation

- **MAP** management (SG/MZ) and **MICE** management (ABl) agreed to a schedule for getting the revised plan ready
 - **MAP** TB review yesterday ✓
 - **MAP** PMG review today ✓
 - **MICE** TB review on 1/17
 - report to **MICE** FAC on 1/21
 - report to DOE due on 1/19, in advance of FAC meeting
- Unfortunately, key element of the plan (QP) is incomplete (SV will discuss)
 - \Rightarrow **cost-to-complete and schedule still uncertain**



MAP TB Comments



- Agree with approach to address problems
- A few issues raised
 - assess need for shielding G-M cooler from stray fields
 - assess impact of other MICE magnets on quench behavior of spectrometer solenoids
 - assess how leads protected during power outage
 - active quench protection concept questioned
 - heaters inside mandrel may not do the job
 - heaters outside coil banding may also be ineffective
 - may need “fully active” circuit with external switch and dump resistor

What We Want

- We want feedback on
 - whether **plan** as outlined seems reasonable and adequate
 - whether **cost and contingency** are reasonable and adequate
 - whether **schedule** is reasonable and adequate
- Because plan is not final, cannot formally “bless” either cost or schedule at this point
 - but we must assess whether right steps are being taken to get to final plan + cost & schedule