



Fermilab Test Beam

Mandy Kiburg

Proton PMG

6 August 2020

FTBF Plan

- EMPHATIC is not going to run this Fall
- Will fill the Nov/Dec/Jan slots with CMS and ATLAS groups
 - Many of them have local people
- During beam operations:
 - Evan, JJ, or Mandy will be onsite for ORCs and to assist users
 - Todd/Jim (Techs) will be onsite
- Limit users to 2 or 3 people
- Limit to 1 day user and 1 night user
 - If conditions allow, consider more users
- Continuing to work with users to best fill the time.
- NOvA TB continuing – but are remote

ITA Status

- Accelerator Readiness Review tentatively planned week of August 31, subject to approved Shielding Assessment. Commissioning to follow when the Linac turns on.
- Beamline in place and under vacuum. Final cable pulls, cleanup in progress.
- Documentation, procedures, website, safety systems being finalized. User infrastructure being added to counting house.
- Starting TSW process with CMS and ATLAS user groups
 - Alternating user weeks between experiments when commissioning complete, nominally beginning of November
 - Local contact for each group. Passive irradiations possible with little site access.