

Untitled Gantt Project

Nov 20, 2020

<http://>

Project manager

Project dates

Jul 1, 2021 - Jan 2, 2026

Completion

0%

Tasks

24


Resources

0

Tasks

Name	Begin date	End date
Soft Specification of Units	7/1/21	8/29/21
Procurement of sample unit	8/30/21	9/28/21
Development of TCP/IP Interface to Software	7/1/21	12/27/21
Development of LAr-style packer/unpacker	7/1/21	12/27/21
Testbed development	7/1/21	12/27/21
LBRU data stream testing	12/28/21	3/27/22
Simple LAr-style event builder	7/1/21	12/27/21
Integration with backend	3/28/22	6/25/22
CCM development	7/1/21	3/27/22
LAr test-stand installation	12/1/22	12/30/22
LAr test-stand operation and iteration	12/31/22	12/30/23
HPgTPC packer/unpacker	1/1/24	6/28/24
HPgTPC acceptance testing	8/1/23	8/1/23
ECal packer/unpacker	1/1/24	6/28/24
ECal acceptance testing	8/1/23	8/1/23
SAND packer/unpacker	1/1/24	6/28/24
SAND acceptance testing	8/1/23	8/1/23
TMS packer/unpacker	8/1/23	8/1/23
TMS acceptance testing	8/1/23	8/1/23
Refinement of LAr	1/1/24	6/28/24
Final specification of units	12/23/24	3/22/25
Procurement of Units	3/23/25	9/18/25
Installation Begins	1/1/26	1/1/26
Edit the file	12/1/21	12/1/21

Gantt Chart



Resources Chart

