


Handover requirements FS

J Fowler

Cryostat warm structure



Assumptions to begin warm structure


- Can be constructed with temporary services, including lighting, ventilation, and power
- Cryostat construction can occur within the established underground personnel limits
- Cryostat construction start will require the complete construction/installation of the floor slab and overhead crane and monorail hoists (controls, power and commissioning) in the North cavern
- Two means of egress are available down to the 4910 level for cryostat construction to begin
- Similar ES&H program to current construction for cryostat contractor

General items required to begin construction


- Establish egress paths to 4910 level
 - FSCF stairs, temporary stairs and Alimak at W end of cavern
 - Safety railings at 4850 as needed at all entrances to the N cavern
- Temporary lighting at 4910 and at E and W entrances of cavern
- Confirm crane, monorails and hoist operation
- Confirm adequate ventilation for occupation
- AC power delivered to E and W entrances at 4850 and to alcove mid cavern at 4910
- Logistics chain from Surface to 4910
- Compressed air

Construction activities for cryostat floor

- Cryostat construction will be a contracted effort with a steel erection firm with oversight by the design team
- Crane and hoists for material movement and positioning
- Compressed air for pneumatic bolting tools
- General lighting and task lighting
- Ventilation for occupation




Cryostat roof




Tertiary membrane inside the structure

- Tertiary membrane is ~1cm thick steel plate with structural ribs welded to the outer surface
- Panels are craned into place and then clamped to the I-beam flanges from the outside
- The seams are then welded using automated welders where possible
- Ventilation will be needed
- Scissor lifts and arial lifts will be required for access




Layout of W end of cavern

- The cryostat will be constructed in E end of the cavern
- Alimak and temp stairs are provided by Integration
- Permanent stairs provided by FSCF




Stairs provided by FSCF

- This is currently in the BSI scope
- When will these be provided/available?
- When are they needed or do they interfere with warm structure construction?



Electrical plans W entrance



W entrance 4850 electrical details

- This panel is 480 3-phase and the cavern AHU will be powered from this.
- Plenty of spares, but this is likely too far away to be useful for cryostat construction
- Temp lighting will be needed at the W entrance
- For all panels discussed, can the final panels be installed and powered by temporary feeds until permanent power is made available?

PANEL: DP4-48DT-B

LOCATION: NORTH CAVERN WEST ENTRANCE

SUPPLY FROM: SWBD4-48CC-A

MOUNTING: SURFACE

ENCLOSURE: TYPE 3R

VOLTS: 480/277 Wye

PHASE: 3

WIRE: 4

A.I.C. RATING: 35kA


BUS RATING: 800

MAIN CB: 800

CKT	CIRCUIT DESCRIPTION	TRIP	POLES	A		B		C		POLES	TRIP	CIRCUIT DESCRIPTION	CKT
1	AHU-01	150	3	22144 VA	3833 VA					3	60	WELDING OUTLET	2
3	--	--	--			22144 VA	3833 VA			--	--	--	4
5	--	--	--					22144 VA	3833 VA	--	--	--	6
7	AHU-01 RECOIL HEAT	500	3	103911...	3833 VA					3	60	WELDING OUTLET	8
9	--	--	--			103911...	3833 VA			--	--	--	10
11	--	--	--					103911...	3833 VA	--	--	--	12
13	WELDING OUTLET	60	3	3833 VA	3833 VA					3	60	WELDING OUTLET	14
15	--	--	--			3833 VA	3833 VA			--	--	--	16
17	--	--	--					3833 VA	3833 VA	--	--	--	18
19	WELDING OUTLET	60	3	3833 VA	0 VA					1	20	SPARE	20
21	--	--	--			3833 VA	0 VA			1	20	SPARE	22
23	--	--	--					3833 VA	0 VA	1	20	SPARE	24
25	SPARE	20	1	0 VA	0 VA					1	20	SPARE	26
27	SPARE	20	1			0 VA	0 VA			1	20	SPARE	28
29	SPARE	20	1					0 VA	0 VA	1	20	SPARE	30
31	SPARE	20	1	0 VA	0 VA					1	20	SPARE	32
33	SPARE	20	1			0 VA	0 VA			1	20	SPARE	34
35	SPARE	20	1					0 VA	0 VA	1	20	SPARE	36
37	SPARE	20	1	0 VA	0 VA					1	20	SPARE	38
39	SPARE	20	1			0 VA	0 VA			1	20	SPARE	40
41	SPARE	20	1					0 VA	0 VA	1	20	SPARE	42
TOTAL LOAD:				141854 VA		141854 VA		141854 VA					
TOTAL AMPS:				512		512		512					
NOTES:													

Electrical plans at 4910 Alcove

- General question, since we made the alcove deeper, can the panels be moved to the rear to make the usable space closer to the opening?



NORTH CAVERN MUCKING ENTRANCE

SCALE: 3/16" = 1'-0"

1


4910 details

- There are two panels here
 - one is 120/208 and feeds all of the convenience outlets and receptacles in the cavern and other BMS items
 - The other is 480 3-phase. All of the LAr pumps for the two cryostats in the cavern are powered from this panel (the pumps are not powered until the LAr fill begins)
- There is plenty of capacity for welding outlets from this panel

PANEL: PP-48DT-A													
LOCATION: MUCKING RAMP (4910L)				VOLTS: 120/208 Wye				A.I.C. RATING: 23kA					
SUPPLY FROM: TX-CE-A				PHASE: 3				BUS RATING: 225					
MOUNTING: SURFACE				WIRE: 4				MAIN CB: 225					
ENCLOSURE: TYPE 3R													
CKT	CIRCUIT DESCRIPTION	TRIP	POLES	A		B		C		POLES	TRIP	CIRCUIT DESCRIPTION	CKT
1	SP-01	20	1	0 VA	0 VA					1	20	SP-02	2
3	--	--	--			0 VA	0 VA			--	--	--	4
5	--	--	--					0 VA	0 VA	--	--	--	6
7	SP-03	20	1	0 VA	0 VA					1	20	SP-04	8
9	--	--	--			0 VA	0 VA			--	--	--	10
11	--	--	--					0 VA	0 VA	--	--	--	12
13	SP-05	20	1	0 VA	0 VA					1	20	SP-06	14
15	SP-07	20	1			0 VA	0 VA			1	20	SP-08	16
17	FOR GEOTECH INSTRUMENTATION	20	1					600 VA	720 VA	1	20	NORTH LOW CAVERN CONV. REC.	18
19	BMS PANEL	20	1	500 VA	1080 VA					1	20	CONV. RECEPTACLES	20
21	CONV. RECEPTACLES	20	1			1080 VA	1080 VA			1	20	CONV. RECEPTACLES	22
23	SPARE	20	1					0 VA	0 VA	1	20	SPARE	24
25	SPARE	20	1	0 VA	0 VA					1	20	SPARE	26
27	SPARE	20	1			0 VA	0 VA			1	20	SPARE	28
29	SPARE	20	1					0 VA	0 VA	1	20	SPARE	30
31	SPARE	20	1	0 VA	0 VA					1	20	SPARE	32
33	SPARE	20	1			0 VA	0 VA			1	20	SPARE	34
35	SPARE	20	1					0 VA	0 VA	1	20	SPARE	36
37	SPARE	20	1	0 VA	0 VA					1	20	SPARE	38
39	SPARE	20	1			0 VA	0 VA			1	20	SPARE	40
41	SPARE	20	1					0 VA	0 VA	1	20	SPARE	42
TOTAL LOAD:				1580 VA		2160 VA		1320 VA					
TOTAL AMPS:				14		18		11					
NOTES:													

PANEL: DP4-48DT-A													
LOCATION: MUCKING RAMP (4910L)					VOLTS: 480/277 Wye					A.I.C. RATING: 35kA			
SUPPLY FROM: SWBD4-48CC-A					PHASE: 3					BUS RATING: 400			
MOUNTING: SURFACE					WIRE: 4					MAIN CB: 400			
ENCLOSURE: TYPE 3R													
CKT	CIRCUIT DESCRIPTION	TRIP	POLES	A		B		C		POLES	TRIP	CIRCUIT DESCRIPTION	CKT
1	LIQUID ARGON PUMP 1	15	3	1733 VA	1733 VA					3	15	LIQUID ARGON PUMP 5	2
3	--	--	--			1733 VA	1733 VA			--	--	--	4
5	--	--	--					1733 VA	1733 VA	--	--	--	6
7	LIQUID ARGON PUMP 2	15	3	1733 VA	1733 VA					3	15	LIQUID ARGON PUMP 6	8
9	--	--	--			1733 VA	1733 VA			--	--	--	10
11	--	--	--					1733 VA	1733 VA	--	--	--	12
13	LIQUID ARGON PUMP 3	15	3	1733 VA	1733 VA					3	15	LIQUID ARGON PUMP 7	14
15	--	--	--			1733 VA	1733 VA			--	--	--	16
17	--	--	--					1733 VA	1733 VA	--	--	--	18
19	LIQUID ARGON PUMP 4	15	3	1733 VA	1733 VA					3	15	LIQUID ARGON PUMP 8	20
21	--	--	--			1733 VA	1733 VA			--	--	--	22
23	--	--	--					1733 VA	1733 VA	--	--	--	24
25	WELDING OUTLET	60	3	3833 VA	3833 VA					3	60	WELDING OUTLET	26
27	--	--	--			3833 VA	3833 VA			--	--	--	28
29	--	--	--					3833 VA	3833 VA	--	--	--	30
31	WELDING OUTLET	60	3	3833 VA	3833 VA					3	60	WELDING OUTLET	32
33	--	--	--			3833 VA	3833 VA			--	--	--	34
35	--	--	--					3833 VA	3833 VA	--	--	--	36
37	WELDING OUTLET	60	3	3833 VA	3833 VA					3	60	WELDING OUTLET	38
39	--	--	--			3833 VA	3833 VA			--	--	--	40
41	--	--	--					3833 VA	3833 VA	--	--	--	42
TOTAL LOAD:				36862 VA		36862 VA		36862 VA					
TOTAL AMPS:				133		133		133					
NOTES:													

Electrical plans E entrance



E entrance electrical details

- This panel is 480 3-phase
- It powers the monorail hoists and overhead crane
- There is capacity for welding outlets

- Comment about welding outlets

The cryostat is a very large area and welding of the tertiary membrane will cover the entire inner surface. Think about the cryostat in two halves, upper and lower. Use the E entrance power for the upper half welders and the 4910 alcove for the lower

PANEL: DP4-48DT-C

LOCATION: NORTH CAVERN EAST ENTRANCE

SUPPLY FROM: SWBD4-48CC-A

MOUNTING: SURFACE

ENCLOSURE: TYPE 3R

VOLTS: 480/277 Wye

PHASE: 3

WIRE: 4

A.I.C. RATING: 35kA

BUS RATING: 400

MAIN CB: 400

CKT	CIRCUIT DESCRIPTION	TRIP	POLES	A		B		C		POLES	TRIP	CIRCUIT DESCRIPTION	CKT
1	WELDING OUTLET	60	3	3833 VA	3833 VA					3	60	WELDING OUTLET	2
3	--	--	--			3833 VA	3833 VA			--	--	--	4
5	--	--	--					3833 VA	3833 VA	--	--	--	6
7	WELDING OUTLET	60	3	3833 VA	3833 VA					3	60	WELDING OUTLET	8
9	--	--	--			3833 VA	3833 VA			--	--	--	10
11	--	--	--					3833 VA	3833 VA	--	--	--	12
13	WELDING OUTLET	60	3	3833 VA	3833 VA					3	60	WELDING OUTLET	14
15	--	--	--			3833 VA	3833 VA			--	--	--	16
17	--	--	--					3833 VA	3833 VA	--	--	--	18
19	MONORAIL CRANE POWER	90	3	18435 VA	17272 VA					3	80	MONORAIL CRANE POWER	20
21	--	--	--			18435 VA	17272 VA			--	--	--	22
23	--	--	--					18435 VA	17272 VA	--	--	--	24
25	MONORAIL CRANE POWER	125	3	27071 VA	0 VA					1	20	SPARE	26
27	--	--	--			27071 VA	0 VA			1	20	SPARE	28
29	--	--	--					27071 VA	0 VA	1	20	SPARE	30
31	SPARE	20	1	0 VA	0 VA					1	20	SPARE	32
33	SPARE	20	1			0 VA	0 VA			1	20	SPARE	34
35	SPARE	20	1					0 VA	0 VA	1	20	SPARE	36
37	SPARE	20	1	0 VA	0 VA					1	20	SPARE	38
39	SPARE	20	1			0 VA	0 VA			1	20	SPARE	40
41	SPARE	20	1					0 VA	0 VA	1	20	SPARE	42
TOTAL LOAD:				85776 VA		85776 VA		85776 VA					
TOTAL AMPS:				310		310		310					

NOTES:

Logistics

- Equipment at surface to move material into the shaft for both cage and slung loads
- Equipment at 4850 to remove slung loads from the shaft
- Equipment at 4850 to move items from shaft to N cavern

Other activities

- Grouting of the lower beams
 - May be premixed at the surface
 - IF not, it will require water which could be provided in containers from the surface and some sort of mixer. Can this use the batch processing plant underground?
- Surveying the beam locations as construction progresses



