

Towards a plan

A. Cervera (IFIC-Valencia)
F. Marinho (ITA-São Paulo)
S. Sacerdoti (APC-Paris)
D. Totani (UCSB-Santa Bárbara)

07/10/22 ProtoDUNE-VD PDS Agenda

- (15') Overall ProtoDUNE-VD plan
- (5') SiPMs
- (5') Dichroic filters and WLS
- (5') Frame mechanics
- (5') Cathode mechanics
- (5') Membrane mechanics
- (5') PoF
- (5') SoF
- (5') Cold electronics
- (5') Warm electronics
- (5') Other

max 3 slides, supporting the overall plan:

- Down selects
- Still on critical path
- Purchase/fabrication/assembly schedule

Action items towards 07/10/22 meeting

- Group meetings and dedicated ad-hoc meetings to converge on:
 - ProtoDUNE-VD PDS goals
 - Number of modules and location
 - Down selection of most elements agreed within working groups
 - Matching between cold boxes and ProtoDUNE-VD
 - Preliminary installation/integration schedule