


Axion
Dark
Matter
Xperiment

—

High
Frequency



Steve Lamoreaux, Karl van Bibber

Cosmic Frontier Workshop – 3.6.2013

ADMX-HF (Hi-Frequency) rationale & history

- Second platform focusing on
 - Higher masses 10-1000 μeV ($\sim 2.5 - 250$ GHz), and
 - Sweeping out mass fast & efficiently
- ADMX-HF goal is two-fold:
 - As a data *pathfinder* with medium sensitivity (KSVZ or better)
 - As an *innovation test-bed*
- Subset of ADMX (Yale, JILA, Berkeley, LLNL)
- NSF funded 2011
 - Project going very well, and is ahead of schedule ($\Delta \approx 1$ yr)
 - Will integrate & commission winter-spring 2013

ADMX subsumes the entirety of the US dark matter axion effort, and as a consequence now has a complete strategy

ADMX-HF at Yale is a rather small experiment !




Microwave Cavity




Dilution Refrigerator




Superconducting Magnet





*ADMX-HF
Layout*






Dilution Refrigerator

- Purchased from VeriCold 2008
 - Base temperature $< 25\text{mK}$
- Works well, but beginning to show age
- Will procure new Blue Fors fridge (Finland) in about a year






Dilution refrigerator above & below deck



Superconducting Magnet

- Purchased from CMI
- Totally cryogen-free
- Both cost & schedule came in one-third of anticipated
- 9T, 170 H coil, persistent
- Very uniform ($B_r < 50$ G) for hybrid superconducting cavities
- Delivered to Yale 11/12
- Field mapping ongoing now

Microwave Cavity




- Stator-rotor tuning design
- Cavity for first run will go from 4.6 - 5.9 GHz
- Designed UC Berkeley, modeled Yale & U. Florida, constructed LLNL

Cavity update


- $Q = 18,800$ before annealing @ 300K
- $Q = 27,200$ after annealing
- Should be $>100,000$ @ 4K (without rods)
- Looks good; to ship March-April







Magnetic Shielding for JPA

- Magnet designed with bucking coil
- Double-layer can of Cryoperm
- Superconducting housing for amplifier



Josephson Parametric Amplifiers



- The first JPA is a copy of Konrad Lehnert's 4-8 GHz system (2007)
- Quantum-limited including HEMT
- Hand-deliver to Yale March-April
- HEMT already at Yale, shipped from Low Noise Amps in Sweden



Josephson Parametric Amplifiers (JPA)

Konrad Lehnert, JILA/CU


- Natural for higher frequencies
- Broadly & easily tunable
- Operates at the SQL or below (squeezing)
- ADMX-HF will initially utilize an existing and proven system design
 - 4-8 GHz
 - Quantum-limited T



$$I \propto X_1 + \text{noise}$$

$$Q \propto X_2 + \text{noise}$$

Total noise at JPA input




Noise referred to JPA input

$$N_{\text{tot}} = \frac{1}{2} + N_{\text{JPA}}$$

Phase insensitive amp (phase preserving)



$$N_{\text{JPA}} \geq \frac{1}{2}$$


Motions designed for simplicity & robustness





(Above & Right) String & pulley mechanism for main tuner rotational motion

(Below) Spring-driven linear motion for tuning vernier and antenna coupling adjustment






The internal support structure is finished & being Au-plated; the thermal shields are being fabricated (C&E, Santa Rosa CA); ship 3/13



Thin film superconductor R&D infrastructure (I)

(See R&D talk of Gianpaolo Carosi)

RF plasma deposition
setup (G&J Jones Co.)



*UCB & LBNL tech spin-off;
Similar setup at Yale*

NbTiN (few 100 nm)
on 4" Quartz Tube



RBS for thickness
and stoichiometry





LBNL

Hybrid superconducting cavity R&D infrastructure (II)


RBS depth profiling
and stoichiometry

Prototype 10 GHz
copper cavities


7T NMR magnet
to test prototypes



First 4-wire test of a NbTiN thin film – DC superconducting at 7K



What we hope we can achieve



Summary & projection



Everything is going very well

Mechanical integration will occur hopefully late March – early April

There's a lot of wiring & cabling that needs to take place at that point

Cold commissioning & then ramping magnet with the experiment for the first time should be this summer

First data could be soon thereafter

Many thanks to NSF!