

Activity ID	Activity Name	Activity Type	PD	Start	Finish	Project Phase	Magnet	FY2025				FY2026						
								FQ3	FQ4	FQ1	FQ2	FQ3	FQ4	FQ1	FQ2	FQ3	FQ4	
Total			575d	21-May-2024	03-Sep-2026													
Oakridge STS BL-2 Oakridge STS Project - Draft BASELINE w Changes Curren			575d	21-May-2024	03-Sep-2026													
Oakridge STS BL-2.484 STS Magnets Phase 2 - STS Pulsed Dipole			575d	21-May-2024	03-Sep-2026													
A600	Milestone: Pulsed Dipole MPO Placed	Finish Mil	0d		21-May-2024*	Prototype	Pulsed Dipole	◆									◆	
A0600	Pulsed Dipole Prototype - MPO	Task Dep	61d	22-May-2024	16-Aug-2024	Prototype	Pulsed Dipole		■									
A0480	Pulsed Dipole long lead items approval	Task Dep	30d	19-Aug-2024	30-Sep-2024	Prototype	Pulsed Dipole			■								
A0498	Milestone: Pulsed Dipole Prototype Complete	Finish Mil	0d		03-Sep-2026	Prototype	Pulsed Dipole										◆	
Oakridge STS BL-2.558 STS Magnets Phase 3			575d	22-May-2024	03-Sep-2026													
Oakridge STS BL-2.558.009 Prototype Pulsed Dipole			575d	22-May-2024	03-Sep-2026													
A0008	Pulsed Dipole Prototype Oversight	Task Dep	575d	22-May-2024	03-Sep-2026	Prototype	Pulsed Dipole		■									
Oakridge STS BL-2.558.009.477 Pulsed dipole procurements			349d	01-Oct-2024	24-Feb-2026													
Oakridge STS BL-2.558.009.477.010 Pulsed Dipole Steel Procurements			238d	01-Oct-2024	11-Sep-2025													
A0011	Pulsed Dipole steel process requisition	Task Dep	60d	01-Oct-2024	27-Dec-2024	Prototype	Pulsed Dipole		■									
A0012	Pulsed Dipole steel vendor response	Task Dep	20d	30-Dec-2024	29-Jan-2025	Prototype	Pulsed Dipole			■								
A0013	Pulsed Dipole steel place order	Task Dep	30d	30-Jan-2025	12-Mar-2025	Prototype	Pulsed Dipole				■							
A0014	Pulsed Dipole steel vendor activity	Task Dep	123d	13-Mar-2025	04-Sep-2025	Prototype	Pulsed Dipole				■							
A0015	Pulsed Dipole steel inspection	Task Dep	5d	05-Sep-2025	11-Sep-2025	Prototype	Pulsed Dipole						■					
Oakridge STS BL-2.558.009.477.216 Pulsed Dipole lamination procurement			316d	01-Oct-2024	07-Jan-2026													
A0215	Pulsed Dipole lamination process requisition	Task Dep	60d	01-Oct-2024	27-Dec-2024	Prototype	Pulsed Dipole		■									
A0214	Pulsed Dipole lamination vendor response	Task Dep	30d	30-Dec-2024	12-Feb-2025	Prototype	Pulsed Dipole			■								
A0213	Pulsed Dipole lamination order	Task Dep	30d	13-Feb-2025	26-Mar-2025	Prototype	Pulsed Dipole				■							
A0212	Pulsed Dipole lamination vendor activity	Task Dep	63d	12-Sep-2025	11-Dec-2025	Prototype	Pulsed Dipole					■						
A0211	Pulsed Dipole lamination inspection	Task Dep	15d	12-Dec-2025	07-Jan-2026	Prototype	Pulsed Dipole							■				
Oakridge STS BL-2.558.009.477.016 Pulsed Dipole conductor procurement			175d	08-Oct-2024	19-Jun-2025													
A0017	Pulsed Dipole conductor process requisition	Task Dep	60d	08-Oct-2024	07-Jan-2025	Prototype	Pulsed Dipole		■									
A0018	Pulsed Dipole conductor vendor response	Task Dep	15d	08-Jan-2025	29-Jan-2025	Prototype	Pulsed Dipole			■								
A0019	Pulsed Dipole conductor place order	Task Dep	15d	30-Jan-2025	19-Feb-2025	Prototype	Pulsed Dipole				■							
A0020	Pulsed Dipole conductor vendor activity	Task Dep	75d	20-Feb-2025	05-Jun-2025	Prototype	Pulsed Dipole				■							
A0021	Pulsed Dipole conductor inspection	Task Dep	10d	06-Jun-2025	19-Jun-2025	Prototype	Pulsed Dipole						■					
Oakridge STS BL-2.558.009.477.022 Pulsed Dipole glass tape procurement			155d	08-Oct-2024	21-May-2025													
A0023	Pulsed Dipole glass process requisition	Task Dep	60d	08-Oct-2024	07-Jan-2025	Prototype	Pulsed Dipole		■									
A0024	Pulsed Dipole glass vendor response	Task Dep	15d	08-Jan-2025	29-Jan-2025	Prototype	Pulsed Dipole			■								
A0025	Pulsed Dipole glass place order	Task Dep	15d	30-Jan-2025	19-Feb-2025	Prototype	Pulsed Dipole				■							
A0026	Pulsed Dipole glass vendor activity	Task Dep	60d	20-Feb-2025	14-May-2025	Prototype	Pulsed Dipole				■							
A0027	Pulsed Dipole glass inspection	Task Dep	5d	15-May-2025	21-May-2025	Prototype	Pulsed Dipole						■					
Oakridge STS BL-2.558.009.477.028 Pulsed Dipole stacking tooling procurement			185d	15-Oct-2024	11-Jul-2025													
A0029	Pulsed Dipole stacking tooling process requisition	Task Dep	60d	15-Oct-2024	14-Jan-2025	Prototype	Pulsed Dipole		■									
A0030	Pulsed Dipole stacking tooling vendor response	Task Dep	25d	15-Jan-2025	19-Feb-2025	Prototype	Pulsed Dipole			■								
A0031	Pulsed Dipole stacking tooling place order	Task Dep	30d	20-Feb-2025	02-Apr-2025	Prototype	Pulsed Dipole				■							
A0032	Pulsed Dipole stacking tooling vendor activity	Task Dep	60d	03-Apr-2025	26-Jun-2025	Prototype	Pulsed Dipole				■							
A0033	Pulsed Dipole stacking tooling inspection	Task Dep	10d	27-Jun-2025	11-Jul-2025	Prototype	Pulsed Dipole						■					
Oakridge STS BL-2.558.009.477.225 Pulsed Dipole winding tooling procurement			211d	01-Oct-2024	04-Aug-2025													
A0220	Pulsed Dipole winding tooling process requisition	Task Dep	60d	01-Oct-2024	27-Dec-2024	Prototype	Pulsed Dipole		■									
A0221	Pulsed Dipole winding tooling vendor response	Task Dep	25d	30-Dec-2024	05-Feb-2025	Prototype	Pulsed Dipole			■								
A0222	Pulsed Dipole winding tooling place order	Task Dep	30d	06-Feb-2025	19-Mar-2025	Prototype	Pulsed Dipole				■							
A0223	Pulsed Dipole winding tooling vendor activity	Task Dep	81d	20-Mar-2025	14-Jul-2025	Prototype	Pulsed Dipole				■							
A0224	Pulsed Dipole winding tooling inspection	Task Dep	15d	15-Jul-2025	04-Aug-2025	Prototype	Pulsed Dipole						■					
Oakridge STS BL-2.558.009.477.034 Pulsed Dipole potting tooling procurement			201d	08-Oct-2024	28-Jul-2025													
A0035	Pulsed Dipole potting tooling process requisition	Task Dep	60d	08-Oct-2024	07-Jan-2025	Prototype	Pulsed Dipole		■									
A0036	Pulsed Dipole potting tooling vendor response	Task Dep	25d	08-Jan-2025	12-Feb-2025	Prototype	Pulsed Dipole			■								
A0037	Pulsed Dipole potting tooling place order	Task Dep	30d	13-Feb-2025	26-Mar-2025	Prototype	Pulsed Dipole				■							
A0038	Pulsed Dipole potting tooling vendor activity	Task Dep	81d	27-Mar-2025*	21-Jul-2025	Prototype	Pulsed Dipole				■							
A0039	Pulsed Dipole potting tooling inspection	Task Dep	5d	22-Jul-2025	28-Jul-2025	Prototype	Pulsed Dipole						■					

■ Remaining Level of Effort ◆ Milestone
■ Actual Level of Effort
■ Actual Work
■ Remaining Work
■ Critical Remaining Work

Activity ID	Activity Name	Activity Type	PD	Start	Finish	Project Phase	Magnet	FY2025				FY2026					
								FQ3	FQ4	FQ1	FQ2	FQ3	FQ4	FQ1	FQ2	FQ3	FQ4
Oakridge STS BL-2.558.009.477.046 Pulsed Dipole other components procurement																	
A0047	Pulsed Dipole Manifolding, Hardware, and Other M&S Procurement	Task Dep	201d	15-Oct-2024	04-Aug-2025	Prototype	Pulsed Dipole			[Green bar]							
A0048	Pulsed Dipole Epoxy and Other Consumables Procurement	Task Dep	128d	19-Aug-2025	24-Feb-2026	Prototype	Pulsed Dipole					[Green bar]					
Oakridge STS BL-2.558.009.226 Traveler Development																	
A0234	Pulsed Dipole traveler core stacking	Task Dep	20d	01-Oct-2024	28-Oct-2024	Prototype	Pulsed Dipole			[Green bar]							
A0233	Pulsed Dipole traveler coil winding	Task Dep	15d	29-Oct-2024	18-Nov-2024	Prototype	Pulsed Dipole			[Green bar]							
A0232	Pulsed Dipole traveler coil prep	Task Dep	5d	19-Nov-2024	25-Nov-2024	Prototype	Pulsed Dipole			[Green bar]							
A0231	Pulsed Dipole traveler coil insulation	Task Dep	10d	26-Nov-2024	11-Dec-2024	Prototype	Pulsed Dipole			[Green bar]							
A0229	Pulsed Dipole traveler impreg	Task Dep	15d	12-Dec-2024	07-Jan-2025	Prototype	Pulsed Dipole			[Green bar]							
A0228	Pulsed Dipole traveler assembly	Task Dep	25d	08-Jan-2025	12-Feb-2025	Prototype	Pulsed Dipole			[Green bar]							
A0227	Pulsed Dipole traveler manifolding	Task Dep	10d	13-Feb-2025	26-Feb-2025	Prototype	Pulsed Dipole			[Green bar]							
Oakridge STS BL-2.558.009.049 Pulsed Dipole Fabrication																	
A0418	Pulsed Dipole stacking tooling set-up	Task Dep	30d	14-Jul-2025	22-Aug-2025	Prototype	Pulsed Dipole					[Green bar]					
A0051	Pulsed Dipole winding tooling set-up	Task Dep	10d	05-Aug-2025	18-Aug-2025	Prototype	Pulsed Dipole					[Green bar]					
A0240	Pulsed Dipole winding readiness review	Task Dep	3d	19-Aug-2025	21-Aug-2025	Prototype	Pulsed Dipole					[Green bar]					
A0054	Winding Coil #1 (single pancake)	Task Dep	22d	22-Aug-2025	23-Sep-2025	Prototype	Pulsed Dipole					[Green bar]					
A0238	Pulsed Dipole coil insulation and potting readiness review	Task Dep	3d	22-Aug-2025	26-Aug-2025	Prototype	Pulsed Dipole					[Green bar]					
A0055	Prep coil #1	Task Dep	7d	24-Sep-2025	02-Oct-2025	Prototype	Pulsed Dipole					[Green bar]					
A0246	Wind Coil #2 (single pancake)	Task Dep	10d	24-Sep-2025	07-Oct-2025	Prototype	Pulsed Dipole					[Green bar]					
A0056	Insulate Coil #1	Task Dep	15d	03-Oct-2025	23-Oct-2025	Prototype	Pulsed Dipole					[Green bar]					
A0245	Prep coil #2	Task Dep	7d	08-Oct-2025	16-Oct-2025	Prototype	Pulsed Dipole					[Green bar]					
A0057	Vacuum impregnate coil #1	Task Dep	5d	24-Oct-2025	30-Oct-2025	Prototype	Pulsed Dipole					[Green bar]					
A0244	Insulate Coil #2	Task Dep	15d	24-Oct-2025	13-Nov-2025	Prototype	Pulsed Dipole					[Green bar]					
A0058	Clean up tooling and coil #1	Task Dep	8d	31-Oct-2025	11-Nov-2025	Prototype	Pulsed Dipole					[Green bar]					
A0243	Vacuum impregnate coil #2	Task Dep	5d	14-Nov-2025	20-Nov-2025	Prototype	Pulsed Dipole					[Green bar]					
A0059	Clean up tooling and coil #2	Task Dep	8d	21-Nov-2025	04-Dec-2025	Prototype	Pulsed Dipole					[Green bar]					
A0419	Stocking readiness review	Task Dep	3d	08-Jan-2026	12-Jan-2026	Prototype	Pulsed Dipole						[Green bar]				
A0247	Stack Core	Task Dep	20d	13-Jan-2026	10-Feb-2026	Prototype	Pulsed Dipole						[Green bar]				
A0061	Dry fit assembly	Task Dep	20d	11-Feb-2026	10-Mar-2026	Prototype	Pulsed Dipole						[Green bar]				
A0237	Pulsed Dipole assembly readiness review	Task Dep	3d	25-Feb-2026	27-Feb-2026	Prototype	Pulsed Dipole						[Green bar]				
A0062	Final assembly	Task Dep	15d	11-Mar-2026	31-Mar-2026	Prototype	Pulsed Dipole						[Green bar]				
A0063	Manifolding	Task Dep	10d	01-Apr-2026	14-Apr-2026	Prototype	Pulsed Dipole						[Green bar]				
Oakridge STS BL-2.558.009.064 Pulsed Dipole magnetic measurements																	
A0565	Develop measurement detail	Task Dep	40d	18-Feb-2026	14-Apr-2026	Prototype	Pulsed Dipole						[Green bar]				
A0576	Commission measurement stand	Task Dep	40d	15-Apr-2026	10-Jun-2026	Prototype	Pulsed Dipole						[Green bar]				
A0065	Measure Pulsed Dipole magnet	Task Dep	30d	11-Jun-2026	23-Jul-2026	Prototype	Pulsed Dipole						[Green bar]				
Oakridge STS BL-2.558.009.420 Finish pulsed dipole																	
A0067	Documentation Review	Task Dep	10d	24-Jul-2026	06-Aug-2026	Prototype	Pulsed Dipole								[Green bar]		
A0068	Crate magnet & tooling and ship	Task Dep	15d	07-Aug-2026	27-Aug-2026	Prototype	Pulsed Dipole								[Green bar]		
A0069	Pulsed Dipole transport	Task Dep	5d	28-Aug-2026	03-Sep-2026	Prototype	Pulsed Dipole								[Green bar]		

Remaining Level of Effort ◆ Milestone
 Actual Level of Effort
 Actual Work
 Remaining Work
 Critical Remaining Work