

# FTBF/ITA Report

Joe Pastika  
Proton PMG  
Junw 2024

# FTBF report

- Beam is back in FTBF
  - We have been taking beam at Mtest for ~2 weeks
  - Several groups lost time while waiting on approval of SAD/ASE documentation
  - We have been able to reschedule those groups for time in June/July, but schedule is now full
  - Groups booked out to end of beam on July 12<sup>th</sup>
- MCenter
  - TOAD experiment is running final calibration runs, they expect to take beam in the next week
  - NOvA detector oil draining stalled while beam is running

# ITA Summary

- Investigation of contamination incident has been completed
  - Experimental materials from inciting experiment have been removed, the front porch deconned and the experimental box reinstalled
  - Immediate actions from incident report are being implemented and will be done before beam is requested
- Next experiment in ITA is preparing to install next week
  - Users expected on 6/12
  - Install on 6/13 with beam expected to start 6/14
  - They will do passive irradiation of samples for ~ 2 week
- Installed new version of diode based beam profile monitor