

Online Operations

Date: 07/09/2024

News

- Scientific Linux is End of Life. Lists from ocsinventory are going to Cyber Security weekly for Tissue
 - Summer Shutdown begins July 12
 - ProtoDUNE-HD at NP04 7 week full beam run starts this week
-

Highlights

- **SLAM:** 73 SL7 nodes remain
 - **DUNE-DAQ:** Validated DUNE-DAQ for Physics goals in test beam run. Releases in progress.
 - **Mu2e DAQ:** New releases and debugging after AL9 upgrades
 - **SBN DAQ:** Validating Spack migration for upgrade to AL9
 - **Scientific Linux:** Archived SL7 materials.
 - **Online Operations:** ICARUS and 2x2 taking beam data, ProtoDUNE beam run starts this week, ICEBERG in Run 9 CE tests and integrating DAPHNE photon detector
-

Online Operations Project Updates

SLAM AL9 upgrades

- **Status:** In progress, ROC East display nodes completed last week. MicroBooNE and g-2 gateways this week. NOvA control room is testing the upgrade with the rest to be done next week.
- **Progress:** 73 nodes remain
- **Next Steps:** FASIC, get remaining variances approved

Ceph Migrations

- **Status:** In progress
- **Progress:** Complete except for FTBF, waiting for end of beam
- **Next Steps:** Wait for end of beam to do ppdsft

Challenges

- **DUNE-DAQ:** High support load for development and detector prototypes
- **SLAM:** ~100 upgrades to complete

Appendices

Prepared by: Bonnie King
