

# DAQ News

---

12.08.24

Alessandro Thea



# NP02 Schedule Update - (24 Aug 14)

---

- NP02 schedule
  - ▶ Aug 26<sup>th</sup> (w35): TCO closure
    - ◆ 3 weeks + 1 week contingency
  - ▶ Sep 9<sup>th</sup> (w39): Detector prep
    - ◆ 4 weeks
  - ▶ Oct 21<sup>st</sup> (w43): Purge
    - ◆ 2 weeks
  - ▶ Nov 4<sup>th</sup> (w45): Cooldown Transfer + top-up
    - ◆ 5 weeks
  - ▶ Dec 9<sup>th</sup>: NP02 full
- TC will collect inputs on detector plans from ~now until end of '24
  - ▶ Detector monitoring, tests and integration with DAQ
  - ▶ Tentative goal: NP02 monitored through DAQ by the start of purge



