

Preacc/Linac start-up status

- Source A is ON and commissioning
- MEBT Buncher is ON at full power
- LRF stations are OFF
 - waiting on DI bottles for skids
- KRF filaments are ON in black heat
 - Debuncher is OFF, it turns on with Booster
- HE QPS are ON
- Sign-offs in progress