

**High  
Luminosity  
LHC**

**LHC, HL-LHC and  
future upgrades**


**Lucio Rossi - CERN  
MAP Collab. Meeting  
28 May 2014 (via readytlak)**



The HiLumi LHC Design Study is included in the High Luminosity LHC project and is partly funded by the European Commission within the Framework Programme 7 Capacities Specific Programme, Grant Agreement 284404.




# Splice consolidation: why?



The splice  
components

X-rays of splices,  
presenting bad  
contacts



# Wor ahead of uis (2 years ago)

1695 Openings and final reclosures of the interconnections



Complete reconstruction of 1500 of these splices



Consolidation of the 10170 13kA splices, installing 27 000 shunts



Installation of 5000 consolidated electrical insulation systems



300 000 electrical resistance measurements



10170 orbital welding of stainless steel lines



18 000 electrical Quality Assurance tests



10170 leak tightness tests



4 quadrupole magnets to be replaced



15 dipole magnets to be replaced



Installation of 612 pressure relief devices to bring the total to 1344




Consolidation of the 13 kA circuits in the 16 main electrical feed-boxes





# Quality



# FINISH

**SMACC PROJECT**



# Other works : R2E

- Point 1
  - All equipment are reinstalled and reconnected
  - Commissioning in progress
- Point 5 & Point 7
  - Major cabling campaign in progress



*UL16 power converters*



*UL55 safe-room*




*Warm Cable installation @ P5*



*TZ76*

# And many others



LBDS Kickers  
Vacuum  
Cavities  
Survey Tests  
Cooling-stations  
Water-Cooled-Cables  
Cooling-towers  
Collimators  
Cabling  
Instrumentation  
Dunn


P7-enclosure  
Thermoswitch  
RF UPS  
Access  
Optical-fibers  
Cryogenic AUG  
Shielding  
Helium

Lift Tappings

# Maintenance

# Consolidation

# Upgrade



# Key points

- We are on time for restarting Physics in LHC
- In April 2015
- Start at 50 ns, then 25 ns as soon as possible (test of scrubbing to reduce e-clouds)
- Chamonix Workshop on 22-25 September


$$L = \frac{kN_b^2 f \gamma}{4\pi \beta^* \varepsilon^*} F$$

	$N_{\text{coll}}$ [ $10^{11}$ ]	$\varepsilon^*_{\text{coll}}$ [ $\mu\text{m}$ ]	# Coll. pairs IP1,5	B-B Sep [ $\sigma$ ]	Full Xing angle [ $\mu\text{rad}$ ]	$L_{\text{peak}}$ [ $10^{34} \text{ cm}^{-2}\text{s}^{-1}$ ]	Max. Avg. Peak-pile-up density/Pile-up [ev./mm]/[ev./xing]
BCMS	1.24	1.65	2592	12	295	2.1	0.46/45
Standard	1.24	2.0	2736	12	320	1.8	0.46/45


	$L_{\text{lev}}$ [ $10^{34} \text{ cm}^{-2}\text{s}^{-1}$ ]	Lev. time [h]	Opt. Fill length [h]
BCMS	1.5	2.9	8
Standard	1.6	1.7	8.1

- Limited by:
  - Inner triplet heat due to collisions debris ( $1.7 \times 10^{34} \text{ cm}^{-2} \text{ s}^{-1} \pm 20\%$ )
  - Pile-up (here assumed to be 45 events/crossing)
  - → Will need levelling

# New LHC / HL-LHC Plan



# Maintain and increase physics reach



# Goal of High Luminosity LHC (HL-LHC) as fixed in November 2010


The main objective of HiLumi LHC Design Study is to determine a hardware configuration and a set of beam parameters that will allow the LHC to reach the following targets:

A peak luminosity of  **$5 \times 10^{34} \text{ cm}^{-2}\text{s}^{-1}$**  with levelling, allowing:

An integrated luminosity of  **$250 \text{ fb}^{-1}$**  per year, enabling the goal of  **$3000 \text{ fb}^{-1}$**  twelve years after the upgrade.

This luminosity is more than ten times the luminosity reach of the first 10 years of the LHC lifetime.

# This goal would be reached in 2036



M. Lamont,  
7th HL-LHC Coordination Group, Jul.2013

# Technical bottlenecks

## Cryogenics P4

Pt 5



8 x 18 kW @ 4.5 K

1'800 SC magnets

24 km and 20 kW @ 1.9 K

36'000 tons @ 1.9 K

96 tons of He

Pt 2

Pt 1

IT

IT



Pt 7



Never good to couple RF  
with Magnets !

Reduction of available cryo-  
power and coupling of the  
RF with the Arc (thermal  
cycle requires > 2 months  
and many tests)

# Triplet and MS connection to main arc




The cryoline is continuous between the Continuous cryostat (Regular lattice Arc and DS Arc) and the MS-IT zones. This connections have consequences:

- Makes a limitation in cryopower since the IT zone will increase the power deposited with the lumi increase

A stop in the MS or IT zone would entail a thermal cycle on the entire Sector

# Cryogenic load: sector 4




All existing margins already «used» at around  $2 \cdot 10^{34}$   
(like cryostat consumption 30% less than design)


L. Tavian

# IT cryoplants and new LSS QRL


## LHC PROJECT




## UNDERGROUND WORKS




**Availability:** separation New Inner Triplets (and IPM in MS) from the arc cryogenics.  
Keeping redundancy for nearby arc cryoplant  
**Redundancy with nearby Detector SC Magnets cryoplant**



# Displacing EPC and DFB in the adjacent TDZ tunnel (~ 500 m away) via SC links




# Availability: SC links $\Rightarrow$ removal of EPCs, DFBs from tunnel to surface




POINT

Point 5

1 pair 700 m 50 kA – LS2  
4 pairs 300 m 150 kA (MS) – LS3  
4 pairs 300 m 150 kA (IR) – LS3  
tens of 6-18 kA CLs pairs in HTS







**L = 20 m**  
**(25×2) 1 kA @ 25 K, LHC Link P7**

# QPS boxes and intervention time


Dump Cause	#
Beam: Losses	58
Quench Protection	56
Power Converter	35
Electrical Supply	26
RF + Damper	23
Feedback	19
BLM	18
Vacuum	17
Beam: Losses (UFO)	15
Cryogenics	14
Collimation	12




Consolidation of infrastructure !  
But also new paradigm: remove from tunnel of QPS (as much as possible)

# R2E improvement.

## Need further for $1\text{-}3 \text{ fb}^{-1}/\text{day}$ !




# The big technical bottleneck: Radiation damage to triplet



# The most straight forward action: reducing beam size with a «local» action


LHC has better aperture  
than anticipated: now all  
margin can be used;  
however is not possible to  
have  $\beta^* < 40$  cm



# Parameters (PLC web page)



Parameter		nominal	25ns	50ns
$N_b$	$L = \gamma \frac{f_{rev} n_b N_b^2}{4\pi\varepsilon_n \beta^*} R$	1.15E+11	2.2E+11	3.5E+11
$n_b$		2808	<b>2808</b>	1404
$N_{tot}$		3.2E+14	6.2E+14	4.9E+14
beam current [A]		0.58	<b>1.11</b>	0.89
x-ing angle [ $\mu$ rad]		300	590	590
beam separation [ $\sigma$ ]		9.9	12.5	11.4
$\beta^*$ [m]		0.55	<b>0.15</b>	0.15
$\varepsilon_n$ [ $\mu$ m]		3.75	2.50	3
$\varepsilon_L$ [eVs]		2.51	2.51	2.51
energy spread		1.20E-04	1.20E-04	1.20E-04
bunch length [m]		7.50E-02	7.50E-02	7.50E-02
IBS horizontal [h]		80 -> 106	18.5	17.2
IBS longitudinal [h]		61 -> 60	20.4	16.1
Piwinski parameter		0.68	3.12	2.85
Reduction factor 'R1*H1' at full crossing angle (no crabbing)		0.828	0.306	0.333
Reduction factor 'H0' at zero crossing angle (full crabbing)		0.991	<b>0.905</b>	0.905
beam-beam / IP without Crab Cavity		3.1E-03	3.3E-03	4.7E-03
beam-beam / IP with Crab cavity		3.8E-03	1.1E-02	1.4E-02
Peak Luminosity without levelling [ $\text{cm}^{-2} \text{s}^{-1}$ ]		1.0E+34	7.4E+34	8.5E+34
Virtual Luminosity: $L_{peak} * H0 / R1 / H1$ [ $\text{cm}^{-2} \text{s}^{-1}$ ]		1.2E+34	<b>21.9E+34</b>	23.1E+34
Events / crossing without levelling		19 -> 28	210	475
Levelled Luminosity [ $\text{cm}^{-2} \text{s}^{-1}$ ]		-	5E+34	2.50E+34
Events / crossing (with leveling for HL-LHC)		*19 -> 28	<b>140</b>	140
Leveling time [h] (assuming no emittance growth)		-	9.0	18.3

# The critical zone around IP1 and IP5



# Magnet the progress

- LHC dipoles features 8.3 T in 56 mm (designed for 9.3 peak field)
- LHC IT Quads features 205 T/m in 70 mm with 8 T peak field
- HL-LHC
  - 11 T dipole (designed for 12.3 T peak field, 60 mm)
  - New IT Quads features 140 T/m in 150 mm > 12 T operational field, designed for 13.5 T).




# New Interaction Region lay out

Longer Quads; Shorter D1 (thanks to SC)




LHC

ATLAS  
CMS



E. Todesco




ATLAS  
CMS







HL LHC

Thick boxes are magnetic lengths -- Thin boxes are cryostats

# LHC low- $\beta$ quads: steps in magnet technology from LHC toward HL-LHC



**LARP**




**LARP**




L. Rossi @MAP CM 28 May 2014

## Test HQ02 (120 mm) – G. Sabbi



L. Rossi @MAP CM 28 May 2014

# MQXF (IT quads)





# The Achromatic Telescopic Squeezing (ATS) scheme

Small  $\beta^*$  is limited by aperture but not only: optics matching & flexibility (round and flat optics), chromatic effects (not only Q'), spurious dispersion from X-angle,..

A novel optics scheme was developed to reach un-precedent  $\beta^*$  w/o chromatic limit based on a kind of generalized squeeze involving 50% of the ring

(S. Fartoukh)



← The new IR is sort of 8 km long ! →

Beam sizes [mm] @ 7 TeV from IR8 to IR2 for typical ATS  
“pre-squeezed” optics (left) and “telescopic” collision optics (right)

# The Achromatic Telescopic Squeezing (ATS) scheme (2/2)

→ Proof of principle demonstrated in the LHC  
down to a  $\beta^*$  of 10-15 cm at IP1 and IP5



CERN-ATS-Note-2013-004 MD

January 2013  
stephane.fartoukh@cern.ch

## The 10 cm beta\* ATS MD

S. Fartoukh, V. Kain, Y. Levinsen, E. Maclean, R. de Maria, T. Person, M. Pojer,  
L. Ponce, S. Redaelli, P. Skowronski, M. Solfaroli, R. Tomas, J. Wenninger


Keywords: LHC optics, Achromatic Telescopic Squeezing Scheme

### Summary


This note reports on the results obtained during the last so-called ATS MD which took place in July 2012, and where a  $\beta^*$  of nearly 10 cm was reached at IP1 and IP5 using the Achromatic Telescopic Squeezing scheme.

### 1 Introduction

The Achromatic Telescopic Squeezing (ATS) scheme is a novel concept enabling the matching of ultra-low  $\beta^*$  while correcting the chromatic aberrations induced by the inner triplet [1, 2]. This scheme is essentially based on a two-stage telescopic squeeze. First a so-called pre-squeeze is obtained by using a doublet as usual, the matching quadrupole of the high luminosity insertion





# Effect of the crab cavities



- RF crab cavity deflects head and tail in opposite direction so that collision is effectively “head on” and then luminosity is maximized
- *Crab cavity maximizes the lumi and can be used also for luminosity levelling: if the lumi is too high, initially you don't use it, so lumi is reduced by the geometrical factor. Then they are slowly turned on to compensate the proton burning*


# Crab Cavity, for p-beam rotation at 10 fs level!



# And excellent results: RF dipole > 5 MV

¼ w and 4-rods also tested (1.5 MV)

cleaning & vacuum issues: new test under way



Initial goal was 3.5 MV  
5-6 MV may be at hand


We started downselection,  
2 out of 3 design kept for test

5

# Crab Cavities for fast beam rotation


LHC PROJECT

## UNDERGROUND WORKS




**Present baseline: 3 cavity /cryomodule  
4 cavity/cryomod is under study for Crab Kissing  
TEST in SPS under preparation (A. MacPherson)**

# Latest cavity designs toward accelerator




RF Dipole: Waveguide or waveguide-coax couplers

Coupler concepts



4-rod: Coaxial couplers with different antenna types



Double  $\frac{1}{4}$ -wave:  
Coaxial couplers with hook-type antenna

**E. Jensen (CERN)**  
**G. Burt (U.Lancaster, CI)**  
**R. Calaga (CERN, former LARP)**  
**A. Ratti (LBNL, LARP)**

# P2 - DS collimators ions – 11 T (LS2 -2018)

LHC PROJECT

**Recommended by the Collimation Review**

Diagram illustrating the LHC beamline and the proposed 11 T  $\text{Nb}_3\text{Sn}$  dipole magnet at Point 5. The beamline passes through several experimental points (Q7, Q8, Q9, Q10) and collimators (MB.A8R7, MB.B9R7, MB.A10R7, MB.B11R7). A cross-section of the dipole magnet shows its internal structure and field distribution. A photograph of the LHC collimator is also shown.

Diagram illustrating the LHC beamline at Point 2, showing the ALICE detector and the 11 T  $\text{Nb}_3\text{Sn}$  dipole magnet. A photograph of the dipole magnet is shown above the beamline diagram. A schematic below shows the longitudinal dimensions of the dipole magnet and its surroundings.


**A. Zlobin (FNAL)  
M . Karppinen (CERN)**

L. Rossi @MAP CM 28 May 2014

# Low impedance collimators(LS2 & LS3)

LHC PROJECT

UNDERGROUND WORKS




S. Redaelli  
A. Bertarelli

# SCRF 800 MHz harmonic: under study

LHC PROJECT


UNDERGROUND WORKS





# Halo control (hollow e-lens)

LHC PROJECT

UNDERGROUND WORKS



# Controlling diffusion rate: hollow e-lens




## Promises of hollow e-lens:

1. Control the halo dynamics without affecting the beam core;
2. Control the time-profile of beam losses (avoid loss spikes);
3. Control the steady halo population (crucial in case of CC fast failures).


## Remarks:

- very convincing experimental experience in other machines!
- full potential can be exploited if appropriate halo monitoring is available.




# The Crab-kissing (CK) scheme for pile-up density shaping and leveling (S. Fartoukh)


Baseline: CC in X-plane “only”



$$\frac{\partial \mu}{\partial z} [\text{mm}^{-1}]$$




Crab-kissing & variants:  
CC also in ||-plane



... Work on-going together with the machine experiments  
(S. Fartoukh, A. Valishev, A. Ball, B. Di Girolamo, *et al.*)



# Collaboration: the long way







# High Luminosity LHC Participants





# In-kind contribution and Collaboration for HW design and prototypes



CC : R&D, Design and in-kind **USA**

Q1-Q3 : R&D, Design, Prototypes and in-kind **USA**  
D1 : R&D, Design, Prototypes and in-kind **JP**  
MCBX : Design and Prototype **ES**  
HO Correctors: Design and Prototypes **IT**  
Q4 : Design and Prototype **FR**

# In-kind contribution and Collaboration for HW design and prototypes




CC : R&D, Design and in-kind **USA**

CC : R&D and Design **UK**

Q1-Q3 : R&D, Design, Prototypes and in-kind **USA**  
D1 : R&D, Design, Prototypes and in-kind **JP**  
MCBX : Design and Prototype **ES**  
HO Correctors: Design and Prototypes **IT**  
Q4 : Design and Prototype **FR**


# Implementation plan



- All WP active, from diagnostics to Machine Protection;
- Integration started with vigour as well as QA (workshop soon)
- Cryo, SC links, Collimators, Diagnostics, etc. starts in LS2 (2018)
- Proof of main hardware by 2016; Prototypes by 2017
- Start construction 2017/18 from IT, CC, other main hardware
- IT String test (integration) in 2019-20; Main Installation 2022-23
- Though but – based on LHC experience – feasible
- Cost: 810 MCHF (Material, CERN accounting)



# 2025 is tomorrow: what we can do for after 2025? Look at LHC timeline



Synopsis of hadron collider options for the LEP to



# The super-exploitation of the CERN complex: Injectors, LEP/LHC tunnel, infrastructures



LEP




LHC



HL-LHC




HE-LHC



HE-LHC :33 TeV  
with 20T magnets


First studies on a new 80 km tunnel in the Geneva area

- 42 TeV with 8.3 T using present LHC dipoles
- 80 TeV with 16 T based on Nb<sub>3</sub>Sn dipoles
- 100 TeV with 20 T based on HTS dipoles



# The main (but not unique) R&D

Dipole Field for Hadron Collider



Looking at performance offered by practical SC, considering tunnel size and basic engineering (forces, stresses, energy) the practical limits is around 20 T. Such a challenge is similar to a 40 T solenoid ( $\mu$ -C)