


# MICE Spectrometers

*On behalf of....*






# Contents

- Spectrometer Overview
  - Installation
  - Preparation
  - Alignment
- Tracker Commissioning
  - Cryostats and cooling
  - Internal LED
  - Noise Issues
  - Controls
  - Trigger
  - DAQ
  - Mock Data Run 3
  - Beam Plans

# Spectrometer Overview



- Tracking detectors are placed within the 4T uniform field region of the Spectrometer Solenoids.
- MICE will use single particle measurements to achieve a high precision emittance measurement.

# Spectrometer Installation

- The tracker detectors were installed in each spectrometer in building R9.
- Once complete the spectrometers were transported into the MICE Experimental Hall.
- The diffuser was fitted to the upstream tracker within the MICE hall.
- The image shows the upstream trackers bulkhead connectors and the installed diffuser in the centre.



# Spectrometer Preperation

To prepare for cool down a number of visits from the LBNL technicians has been made. In the last visit (27/4/15 to 8/5/15) a great deal was accomplished:

- Power feedthroughs were replaced.
- Gate Valved installed
- Cold head cleaning and installation.
- Leak Checks
- Compressor power and cooling hookups.

Still more work is needed, and technicians will be returning to RAL on Monday.


For more details see Steve Virostek's talk:

<https://indico.cern.ch/event/389558/contribution/7/material/slides/1.pdf>

# Spectrometer Alignment

- Studies of the magnetic field alignment of the spectrometers and focus coil have been completed by V. Blackmore and J. Cobb.
- See the full slides here:

<https://indico.cern.ch/event/389558/contribution/6/material/slides/0.pdf>



# Tracker Cryostats & Cooling


The Fibre trackers trackers are connected to 8 VLPC cassettes, located in 4 cryostats (2 per tracker), which are in turn readout using using D0 AFE-IIt boards.

The cryostat's were migrated to the MICE Hall in November 2014, when cool down and testing began:

- Cryostat's failed to achieve nominal operating temperature. VLPCs temperatures between 9.5-10.5K:
  - Compressor hoses have been shortened (~1k difference between short and long hoses).
  - Cold heads cleaned.
  - => Cryostat's cooled to specification (~6.1K without heaters)
- Oxford Temperature controllers for cryostats were unreliable:
  - New Oxford temperature controllers purchased and installed. Now working.
- Cryostats cold & temperature regulation working.
  - Except on cryo2: but large cold end → VLPC temperature differential limits temperature regulation. VLPC's at around 9.1K. Proceeding for now. Investigating 60Hz mains to deliver




# Tracker Internal LED



During January there was sufficiently cool and calibrated VLPCs to conduct a test of the internal LED system. Light was observed!

Internal LED






# Tracker Noise Issues


- In January we spotted substantial noise on the Front End Electronics.
  - We are sensitive to 10 → 100 micro V differential noise on the front ends...
  - A great effort has been spent to minimise this.
- We have discovered some general improvements which on the whole improve things:
  - Improved backplane wiring
  - Improved grounding
- Finally after reducing the externally generated integration gate was the noise reduced to a normal amount. Suspect there was insufficient time for the Trip-t to complete the tasks at the end of each integration period.

# Tracker Noise Issues


ProjectionY of binx=2212



RawADCs - /home/daq/tracker/data/peds/upstream/ped\_20150403\_102617



RMS



```

")
upt
noise]$ python IntegrationScanV2.py
'daq/tracker/data/peds/upstream/ped_20150403_102617
= MEDIAN: 1.772612
'daq/tracker/data/peds/upstream/ped_20150403_103247
= MEDIAN: 1.609103
'daq/tracker/data/peds/upstream/ped_20150403_103904
= MEDIAN: 1.512355
'daq/tracker/data/peds/upstream/ped_20150403_104328
= MEDIAN: 1.456723
'daq/tracker/data/peds/upstream/ped_20150403_104807
= MEDIAN: 1.461338
'daq/tracker/data/peds/upstream/ped_20150403_105152
= MEDIAN: 1.779765
'daq/tracker/data/peds/upstream/ped_20150403_105632
= MEDIAN: 2.197112
'daq/tracker/data/peds/upstream/ped_20150403_110039
= MEDIAN: 2.572433
'daq/tracker/data/peds/upstream/ped_20150403_110439
= MEDIAN: 3.579878
'daq/tracker/data/peds/upstream/ped_20150403_111107
= MEDIAN: 1.304172
'daq/tracker/data/peds/upstream/ped_20150403_111611
= MEDIAN: 1.311284
'daq/tracker/data/peds/upstream/ped_20150403_112049
= MEDIAN: 1.353767
'daq/tracker/data/peds/upstream/ped_20150403_112521
= MEDIAN: 1.384403
as::MakeDefCanvas>: created default TCanvas with name c1
st recent call last):
tionScanV2.py", line 77, in <module>
(5)
upt
noise]$ python PedNoise.py ~/tracker/data/peds/upstream/ped_20
'daq/tracker/data/peds/upstream/ped_20150403_102617
as::MakeDefCanvas>: created default TCanvas with name c1

```


# Tracker Controls

- Following the issues in December with the controls software the controls VME interface was extended to also support CAEN VME cards, which are common to all MICE DAQ equipment.
- In addition the controls software was prone to throwing exceptions and crashing in the event of missing hardware/unexpected responses
  - Exception safety in code was checked /improved
  - Most common exceptions now caught and handled
- Code was slow to configure boards (~20mins for tracker).
  - Original code base has been (non-destructively) extended.
  - Now configuration happens in parallel (4x speedup).
- Additional expert control added:
  - Access to 1553/FPGA registers now available via a text interface on a TCP socket. This allows detailed board debugging/firmware checks/reprogramming.



# Tracker Controls

- Old user GUI was difficult to interpret and the EPICS interface was not providing sufficient feedback for archiving etc...
- Pierrick Wrapped extended controls code with new IOC and a simpler GUI:



# Tracker Trigger

- MICE trigger has been replaced since the single tracker station test in 2012.
- New trigger is handled within a FPGA chip, which is difficult to insert specific veto signals into.
- Trigger code was expanded to include additional veto for tracker operation. This was tested in the first MICE Mock Data Run.
- Yordan is now validating the extensions to the trigger in a VHDL simulation. Will be done for next week.
  - Following this we will flash the trigger with the new firmware and validate visually with a scope prior to beam.

# Tracker DAQ

- Data acquisition code in present state is operable, however it is unnecessarily complex (10+ objects, 4 interface objects)!
- Does not output status and error data using the common DAQ machinery, which will make bug finding hard.
- Plan is to rewrite existing code with only two objects, using common DAQ machinery.
- This will make checking and error finding much easier.
- Not needed for initial data taking, but will be completed in the near future.



# Tracker Calibration

- Now noise issues are resolved and temperature regulation is operational, it is possible to begin calibrating the front end boards.
- We need to obtain:
  - Optimum Biases
  - Pedestal and Gain for each VLPC channel.
  -
- Automated data collection script sets VLPC biases, LED states and runs David's MiniDAQ.
- Currently operating the calibration code:
  - Finding the singles peak has been tricky to get right for all VLPCs
  - After tweaking the ROOT TSpectrum object and alternative technique has been developed which only requires the pedestal peak to be fitted.
- Now performing calibrations on Cryos 1 & 2. Should be complete by 22/5/15.

# Tracker MDR

- The Unpacking for the tracker was checked by online monitoring in the first Mock Data Run. This showed the expected result for noise only.
- The MICE Analysis (MAUS) code currently has issues in the processing the data from the unpack, this is an ongoing issue.
- Next week is Mock Data Challenge 3 where we will be extensively focusing on the tracker readout :
  - First task will be to readout the tracker using the MICE Trigger and the MICE DAQ. Both these have been demonstrated before
  - Next we will check the data using the Online Monitoring System, which has been demonstrated before.
  - Finally we will work towards fixing the MAUS issue.
  - For these tasks relevant Tracker, DAQ and Online Monitoring experts will be available at RAL.

# Tracker Light/Wave-guides

- Once calibration is complete attachment of tracker wave guides will commence.
- Focus is on upstream tracker, then downstream.
- Installation of wave guides will be tricky:
  - Small slot in partial return yoke to feed through.
  - Will require cutting and re attaching heat shrink to give additional movement for routing.
- Geoff and Kevin, who have the most experience working with the wave guides will complete the work. In addition Chris Heit will be taking notes for the channel mapping.
- Will test mapping with beam.
- After ISIS run completes then the internal LED system will be used to study the transmission of each fibre.



# Tracker Beam Plans

- ISIS user run begins on 2<sup>nd</sup> June. Plan is to hit the ground running.
- Trigger will be cabled up and checked in advance.
- First shift will be used to set up and check the modifications to the MICE trigger.
- Due to the firmware change on the trigger a Time Of Flight calibration will need to be completed prior to timing in the front end electronics.
- Once the TOF is calibrated then the upstream trackers' front end electronics will be timed into the beam, using a similar technique as was tested in the single station test.
- When commissioned will move to “straight” tracks to study alignment.

# Conclusion

- The MICE Hall is a busy place.
- Lots of effort going into preparation for running.
- From a tracker perspective we will be collecting data in the next ISIS user run.