

Fiber Test Status and Installation Plan

K. Hiraide (Kyoto Univ.)



September 14th, 2006

SciBooNE collaboration meeting

Fiber labeling shift


- Fiber labeling shift have been started.
- So far, 22 (out of 224) bundles are finished
- 2 persons work for half day (Mon.-Fri.)
- ~13 bundles/day
- It takes ~3 weeks to finish labeling

Fiber labeling shift



Fiber Attenuation Measurement

- Sampling test (~20 bundles) will be done.
- Preparation for test was completed.
- It will start in next week and will be proceeded in parallel with fiber labeling.



Fiber installation plan

- Fiber installation will be at **December**
 - Working hour: 8:00-16:00 (Mon.-Fri.)
 - Man power : 6~7 persons/day
 - Hiraide (management)
 - Kurimoto, Takei, Tanaka, Yokoyama
 - 3 students from Kyoto

} → 7 persons
Satisfied Requirement

 - Of course, additional help is very welcome!
- ~20 bundles/day → It takes ~2 weeks

Fiber installation in K2K

