
August 2016 
Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

1 2 3 4 5 6 

Shutdown Work Begins 
Minos Power Off due to 
SBN power tie in 
 (Needs Coordination) 

Minos Power Off Minos Power back 
On later in day 

MI-10/MI-12 off due 
to MI-12 transformer 
tie in 
(Needs Coordination) 

MI-10/MI-12 Off MI-10/MI-12 On at 
end of day 

7 8 9 10 11 12 13 

End Shutdown Week 1 MI-52 AM 
MI-60 PM 

MI-65 AM 
MI-8   PM 

MI-20      AM 
MI-30/31 PM 

MI-40  AM 
MI-50  PM 

14 15 16 17 18 19 20 

End Shutdown Week 2 ML1 & ML11 - All Day 

MS1 Service 

Building, M01

ML2 & ML3 - All Day 

MS1-MS3 Service 

Building, M01-M04 

ML4 & ML4A - All 
Day 
MS3 Service Building, 
M03, M04 

ML7, ML8 & ML8A, 
DSTR-MDE-1   All Day 
Meson Detector 
Building South East  

21 22 23 24 25 26 27 

End Shutdown Week 3 ML9, ML9A, DSTR-MXE-1 
AM 
Meson Assembly, MS6 

ML12A, ML13A, DSTR-
MXW-1  PM 
ME7,MS5,MP6,MP7,MP8 
MC7,MC8,MB8 

ML15 & ML19 
DSTR-MP-1         AM 
TD,MS7,MP9,PK120 

ML5, ML6, ML10, 
ML14, DSTR-MDW-1 
All Day 
MS4 Service Building, 
M04, T076 PK, Meson 
Detector Building 
West (MTest), Meson 
Cryo Central 

ML14, ML14A, DSTR-
MC1-480 Tie 
All Day 
Meson Cryo Central 

ML18 (MW9 Cryo 
Dept.) & Site 40 
(LLRW – Low Level 
Rad Waste)  PM 

28 29 30 31 

End Shutdown Week 4 Pulsed Power MI-60 
82/85, 4 Bay 
switches(3), S/C 
switches(3), 
transformers(2) 

Note: MI-10 is not 
scheduled but may 
need to be down for 2 
days when MI-12 
transformer tie in is 
scheduled. 

AM=0800-1130 

PM=1300-1530 



September 2016 
Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

1 2 3 

4 5 6 7 8 9 10 

End Shutdown Week 5 Labor Day Linac (L1, L2, L3) Transfer Gallery  PM 
TG-1, TG-2, TG-3 

Booster East &West 
MuCool 
All Day 

11 12 13 14 15 16 17 

End Shutdown Week 6 Switchyard 1,2,3 
FCCF 2&3,DSTR-43 
DSTR-SY-1 
Enc. B Sump Pump 

1600 Computer Room 
Shutdown 
MAC/MCR Spot Cooling 
CUB off at 1700 

CUB Power Main. 
No Cooling - Wilson 
Hall, Control Rooms, 
Accelerators, MC-1 

18 19 20 21 22 23 24 

End Shutdown Week 7 
CUB Mechanical Main. 
No Cooling - Wilson 
Hall, Control Rooms,  
Accelerators, MC-1 
1700 CUB startup 
Cross Gallery Power 
Outage, Linac L4, L5 

MINOS, LArTF, NoVA, 
Leaderman Center, 
MiniBooNe, 
MicroBooNe,  

Grid Computing 
Center (GCC) 

GCC Rain Day Wilson Hall & Feeder 
44 outage, ROC East 
and West 

25 26 27 28 29 30 

End Shutdown Week 8 AM=0800-1130 

PM=1300-1530 
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