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Logistics and storage
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• Cryostat steel lowering and temporary storage (underground) scenario. manipulation tools, shaft tools,
draft transport tools. Define responsibilities and requirements —> action

• What is underground personnel requirement during cryostat #1 warm structure construction?
• Requirements for assembly & storage space in general off SURF site. Define responsibilities
• Transport and logistic issues between these storage areas and SURF. Define responsibilities
• Transport top of Ross shaft to underground. Define responsibilities
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