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➢First drift volume “fine tuning” ongoing, taking advantage of Dan’s presence

➢Ground plane monitor system installation ongoing

➢11/12  SSPs  for  first  drift  volume  installed  on  the  cryostat  roof  (12th  is  the 
modified one for the ARAPUCA)

➢Cable routing for first and second drift volume ongoing

Around the cryostat
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DAQ

➢Fibers installed between cryostat and DAQ; awaiting transceivers (US, UK) to 
complete installation

➢DAQ switched to new timing system firmware

➢DAQ now supports running multiple parallel partitions

➢Getting ready for APA5 test in cold

➢Getting  ready  to  support  data  challenge  (data  transfers  from  DAQ  to  EOS) 
next week

➢On  the  slow  control  side,  3  APAs  in  cryostat  connected  to  DCS;  preparing 
powering tests
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APA 5

➢Both PD and CE installation ongoing

➢Plan to insert APA 5 in the cold box next 
week, with warm tests at the end of the 

week and cold tests the following week (April 
16th)
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25 days to TCO closing!
➢ This week

➢ Complete APA 5 PD and CE installation; 
➢ End Wall 3 panels moved into the Clean Room. Panels preparation prior to assembly

➢ April 9th   April 15→ th

➢ End Wall 3 assembly and insertion inside the Cryostat
➢ APA 5 Cold Box warm test
➢ Reception and test of new spreader bar from Ash River needed for End Wall 4 assembly
➢ APA 6 unpacking and preparation for insertion in the Clean Room

➢ April 16th   April 22→ nd

➢ APA 6 in the Clean Room, PD/CE installation
➢ APA 5 Cold Box cold test
➢ End Wall 4 assembly and insertion in the cryostat

➢ April 23rd   April 29→ th 

➢ Complete APA 6 PD/CE installation and insert in the cryostat
➢ Insert APA 5 in the cryostat
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