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Muon g-2

Computing
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Muon g-2

• Got purifier regenerated/backfill Mon+Tue
• Started Purification Tue PM à Thu AM
• Supervised Rampup Thurs Day

• Finished Systematic Runs
– Kickers +30%
– Fiber Harps
– Calo Templates
– Tracker HV
– IBMS position scan

Cryo Recovery
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Muon g-2

Recovered, Finished Final Systematics 
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Muon g-2

• 5-7 day program
• Started Sunday

• Plan to turn off Magnet Fri Jul 13, prior to CUB outage
• Magnet Off Jul 14 ~ Jul 25

– Cryo plant work
– A0 Compressor Outage Mon Jul 23
– Recovery

• Magnet will be ON/OFF throughout the summer for various 
integration testing and measurements

Absolute calibration (Final Physics for FY18 Run)
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Muon g-2

• 2x BNL raw data

Summary

July 9, 2018 Update for AEM 6

A	great	start	and	still	a	ways	to	go!


