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Added received inputs from Stephen and list shown by Gina. Additional inputs will probably 
come, mainly from PD and DAQ. List found at this link.

2019 Run list file

https://docs.google.com/spreadsheets/d/18jdJxSjjmhDebD1Wh1LJRLfYcZPrlX-p5nZshv37AXM/edit?usp=sharing
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Added 2 tabs to the file: January schedule and the list of Tests done in 2018.
List found at this link.

2019 Run list file

https://docs.google.com/spreadsheets/d/18jdJxSjjmhDebD1Wh1LJRLfYcZPrlX-p5nZshv37AXM/edit?usp=sharing
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Non exhaustive list of tests (activities) already taken (done) after end of beam.
List found at this link.

Tests done in 2018

https://docs.google.com/spreadsheets/d/18jdJxSjjmhDebD1Wh1LJRLfYcZPrlX-p5nZshv37AXM/edit?usp=sharing
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List found at this link.
➢Turn everything back on the first 12 days.

➢12 days at HV off to take CE pulser calibration runs at 0 field, and refill filters
➢Start HV scans for space charge investigation from 0 to 500 V/cm. Important to start 
taking data as soon as target HV is reached. In the meantime, PM cross calibration and 

overnight remote DAQ test are possible

Draft January 2019 schedule

https://docs.google.com/spreadsheets/d/18jdJxSjjmhDebD1Wh1LJRLfYcZPrlX-p5nZshv37AXM/edit?usp=sharing
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List found at this link.
➢Completed the 0   500 V/cm scan, two days for CE pulser calibration at nominal voltage →

then start 500   0 V/cm scans for space charge→
➢ In the meantime, PM cross calibration and overnight remote DAQ test are possible

Draft January 2019 schedule

https://docs.google.com/spreadsheets/d/18jdJxSjjmhDebD1Wh1LJRLfYcZPrlX-p5nZshv37AXM/edit?usp=sharing
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List found at this link.
➢Completed the 500   0 V/cm scan, a series of DAQ and/or CRT tests can be started.→

➢ In the meantime (and started at the beginning of January), replacement of the cracked 
window and possibility of swap filter and acrylic camera are being investigated

Draft January 2019 schedule

https://docs.google.com/spreadsheets/d/18jdJxSjjmhDebD1Wh1LJRLfYcZPrlX-p5nZshv37AXM/edit?usp=sharing
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Proposed organization
➢ First weeks of January used to plan the schedule for the rest of the year

➢ Share the items in the list of tests among 45 groups, each formed by 23 people:

✔ HV and Purity: I suggest Stephen, Francesco, and Flavio
✔ DAQ: I suggest Dave, Giovanna, and Karol
✔ CE (mainly for Cold Box activities): TBD
✔ PD: TBD
✔ CRT: TBD
✔ All the remaining: Gina

➢ Each group will come up with a coherent testing plan, starting from the list shown and based 
on what has already been done and what will come up from the January tests

➢ 1 or 2 representative of each group will meet with Filippo, Serhan, Andrea, and myself to 
merge these plans together and assign dates to them (the “wise” group). In addition:

✔ The representative(s) of each group will take care of finding specific manpower if needed, 
and make sure data collected will be analyzed offline (when necessary)

✔ The “operational” group made by Filippo, Serhan, Andrea, and myself will provide support 
for the tests (i.e. interface with cryo, safety, and/or technical group), coordinate and follow 
the progress of the tests, and interface with the onsite “fast” analysis group to get 
feedbacks on the data being taken
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