
Work Authorization Documents

Work Authorization Document
Control Account Information

Control Account Manager: 31265V Pong, Ian

Control Account Number: 302.2.03

Control Account Description: Cable Fabrication

 

Period of Performance

Start: 11/1/2017 Finish: 9/29/2023

 

WAD Scope

Scope of Work
Fabricate 102 Unit Lengths (ULs) of insulated cable. The Cable Fabrication UL is 455m, which is the length of cable required to fabricate a coil 
plus length for QC testing samples, braiding, coil winding leads, and buffer lengths. Each cable uses 40 Nb3Sn strand elements of 500 m long 
each. The minimum UL of the delivered cable for coil fabrication is 431 m.
Quality Control activities in this WBS include RRR testing of extracted strands and measurement of post-braiding insulation thickness by the 
ten-stack method.

Scope Assumptions/Exclusions
- Cable production yield is assumed to be 90% (i.e., 1 cable out of 10 will be rejected and scrapped)
- RRR testing samples assumes 5 extracted strand samples required per cable
- The LBNL cabling machine is available for this work
- 4 additional Unit Lengths of insulated cable to be received by LARP.

WBS Deliverables
A minimum of 96 Unit Lengths (minimum UL continuous length for delivered cable is 431 m) of accepted cable and related QC reports. This is 
the minimum number of cables required to support the fabrication of 96 coils.

BCR Changes (Latest on Top)

BCR#0042 Administrative BCR to correct codes, open logic and adjust Est of Uncertainty to 50%;  Impact: Cost $0; Sched Days 0
BCR#0017 LBNL Conductor Purchase;  Impact: Cost -$23,409; Sched Days 0
BCR#0006 Contingency Percent Change;  Impact: Cost = $0; Schedule = 0 days
BCR#0005 Strand Purchase PO for FY18, Adjustment to FY19-21 plan;  Impact: Cost = -$31,443; Schedule = 0 days

 

Budget HOURS DIRECT BAC

DOE.HEP.MIE DOE-High Energy Physics-funded Major Item of Equipment fun 27,050.0 $5,072,209.27 $5,302,592.09

L Labor 27,050.0 $4,099,566.78 $4,099,566.78

M Material 0.0 $972,642.49 $1,203,025.31

DOE.HEP.OPC DOE-High Energy Physics-funded Other Project Costs funding 2,343.2 $331,524.49 $331,524.49

L Labor 2,343.2 $234,323.25 $234,323.25

M Material 0.0 $97,201.24 $97,201.24

Total 29,393.2 $5,403,733.76 $5,634,116.58
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Activity ID Activity Name Control 
Account

Start Finish Cobra PMT
Code

Planned Labor
Units

Planned Material
Cost

Planned NonFermi
labor Units

Control Account Manager: 31265V  Pong, IanControl Account Manager: 31265V  Pong, IanControl Account Manager: 31265V  Pong, Ian 01-Nov-2017 29-Sep-2023 29393.23h $1,069,844 0.00h

Control Account: 302.2.03  Cable FabricationControl Account: 302.2.03  Cable FabricationControl Account: 302.2.03  Cable Fabrication 01-Nov-2017 29-Sep-2023 29393.23h $1,069,844 0.00h

DOE.HEP.OPC  DOE-High Energy Physics-funded Other Project Costs fundingDOE.HEP.OPC  DOE-High Energy Physics-funded Other Project Costs fundingDOE.HEP.OPC  DOE-High Energy Physics-funded Other Project Costs funding 01-Nov-2017 30-Mar-2018 2343.23h $97,201 0.00h

C02031010LOP CTC:L3 Management of Cable Fabrication-LABOR OP 302.2.03 01-Nov-2017* 30-Mar-2018 C 297.46h $0 0.00h

C02031035MOP CTC:Cabling Machine Maintenance-M&S OP 302.2.03 01-Dec-2017* 30-Mar-2018 C 0.00h $89,429 0.00h

C02031040LOP CTC:Cabling of Unit Length-LABOR OP 302.2.03 02-Jan-2018* 30-Mar-2018 C 1605.76h $0 0.00h

C02031060LOP CTC:Cabling QC-LABOR OP 302.2.03 02-Jan-2018* 30-Mar-2018 C 364.19h $0 0.00h

C02031010MOP CTC:L3 Management of Cable Fabrication-M&S OP 302.2.03 01-Feb-2018* 30-Mar-2018 C 0.00h $3,409 0.00h

C02031050LOP CTC:Cable Braiding-LABOR OP 302.2.03 01-Feb-2018* 30-Mar-2018 C 75.82h $0 0.00h

C02031060MOP CTC:Cabling QC-M&S OP 302.2.03 01-Feb-2018* 30-Mar-2018 C 0.00h $1,519 0.00h

C02031050MOP CTC:Cable Braiding-M&S OP 302.2.03 01-Mar-2018* 30-Mar-2018 C 0.00h $991 0.00h

C02031040MOP CTC:Cabling of Unit Length-M&S OP 302.2.03 01-Mar-2018* 30-Mar-2018 C 0.00h $1,854 0.00h

DOE.HEP.MIE  DOE-High Energy Physics-funded Major  Item of Equipment fundingDOE.HEP.MIE  DOE-High Energy Physics-funded Major  Item of Equipment fundingDOE.HEP.MIE  DOE-High Energy Physics-funded Major  Item of Equipment funding 02-Apr-2018 29-Sep-2023 27050.00h $972,643 0.00h

P1130 L3 Manage Cable Fab (M&S) (Q3) FY18 302.2.03 02-Apr-2018 29-Jun-2018 A 0.00h $4,000 0.00h

P1120 L3 Manage Cable Fab (L) (Q3) FY18 302.2.03 02-Apr-2018 29-Jun-2018 A 165.00h $0 0.00h

A20112 Cable UL Production Run (006) (L) 302.2.03 02-Apr-2018 10-Apr-2018 C 71.00h $0 0.00h

A20110 Cable UL Production Run (005) (L) 302.2.03 02-Apr-2018 10-Apr-2018 C 36.00h $0 0.00h

A20113 Cable UL Production Run (006) (M&S) 302.2.03 02-Apr-2018 10-Apr-2018 C 0.00h $759 0.00h

A20810 Cabling Machine Maintenance (M&S) (Q3) FY18 302.2.03 02-Apr-2018 29-Jun-2018 C 0.00h $20,000 0.00h

A207255 Cable UL Braiding (003) (M&S) 302.2.03 02-Apr-2018 04-May-2018 C 0.00h $7,176 0.00h

A207254 Cable UL Braiding (003) (L) 302.2.03 02-Apr-2018 04-May-2018 C 32.00h $0 0.00h

A227890 Cable UL Braiding (001) (L) 302.2.03 02-Apr-2018 04-May-2018 C 32.00h $0 0.00h

A227900 Cable UL Braiding (001) (M&S) 302.2.03 02-Apr-2018 04-May-2018 C 0.00h $7,176 0.00h

A227930 Cable UL Braiding (002) (L) 302.2.03 02-Apr-2018 04-May-2018 C 32.00h $0 0.00h

A227940 Cable UL Braiding (002) (M&S) 302.2.03 02-Apr-2018 04-May-2018 C 0.00h $7,176 0.00h

A20115 Cable UL Production Run (007) (M&S) 302.2.03 06-Apr-2018 29-May-2018 C 0.00h $1,517 0.00h

A20114 Cable UL Production Run (007) (L) 302.2.03 06-Apr-2018 29-May-2018 C 178.00h $0 0.00h

A207257 Cable UL Braiding (004) (M&S) 302.2.03 11-Apr-2018 15-May-2018 C 0.00h $7,176 0.00h

A207256 Cable UL Braiding (004) (L) 302.2.03 11-Apr-2018 15-May-2018 C 32.00h $0 0.00h

A207259 Cable UL Braiding (005) (M&S) 302.2.03 11-Apr-2018 22-May-2018 C 0.00h $7,176 0.00h

A207258 Cable UL Braiding (005) (L) 302.2.03 11-Apr-2018 22-May-2018 C 32.00h $0 0.00h

A207261 Cable UL Braiding (006) (M&S) 302.2.03 11-Apr-2018 30-May-2018 C 0.00h $7,176 0.00h

A207260 Cable UL Braiding (006) (L) 302.2.03 11-Apr-2018 30-May-2018 C 32.00h $0 0.00h

A207459 Cable UL Extracted Strand QC (003) (M&S) 302.2.03 11-Apr-2018 24-May-2018 C 0.00h $150 0.00h

A207458 Cable UL Extracted Strand QC (003) (L) 302.2.03 11-Apr-2018 24-May-2018 C 35.50h $0 0.00h

A207461 Cable UL Extracted Strand QC (004) (M&S) 302.2.03 11-Apr-2018 24-May-2018 C 0.00h $150 0.00h

A207460 Cable UL Extracted Strand QC (004) (L) 302.2.03 11-Apr-2018 24-May-2018 C 35.50h $0 0.00h

A207463 Cable UL Extracted Strand QC (005) (M&S) 302.2.03 11-Apr-2018 24-May-2018 C 0.00h $150 0.00h

A207462 Cable UL Extracted Strand QC (005) (L) 302.2.03 11-Apr-2018 24-May-2018 C 35.50h $0 0.00h

A207465 Cable UL Extracted Strand QC (006) (M&S) 302.2.03 11-Apr-2018 24-May-2018 C 0.00h $150 0.00h

A207464 Cable UL Extracted Strand QC (006) (L) 302.2.03 11-Apr-2018 24-May-2018 C 35.50h $0 0.00h

A227910 Cable UL Extracted Strand QC (001) (L) 302.2.03 11-Apr-2018 24-May-2018 C 35.50h $0 0.00h

A227920 Cable UL Extracted Strand QC (001) (M&S) 302.2.03 11-Apr-2018 24-May-2018 C 0.00h $150 0.00h

A227950 Cable UL Extracted Strand QC (002) (L) 302.2.03 11-Apr-2018 24-May-2018 C 35.50h $0 0.00h

A227960 Cable UL Extracted Strand QC (002) (M&S) 302.2.03 11-Apr-2018 24-May-2018 C 0.00h $150 0.00h

A20117 Cable UL Production Run (008) (M&S) 302.2.03 17-Apr-2018 29-May-2018 C 0.00h $1,517 0.00h

A20116 Cable UL Production Run (008) (L) 302.2.03 17-Apr-2018 29-May-2018 C 178.00h $0 0.00h

A20119 Cable UL Production Run (009) (M&S) 302.2.03 26-Apr-2018 29-May-2018 C 0.00h $1,517 0.00h

A20118 Cable UL Production Run (009) (L) 302.2.03 26-Apr-2018 29-May-2018 C 178.00h $0 0.00h

A20120 Cable UL Production Run (010) (L) 302.2.03 07-May-2018 27-Jun-2018 C 178.00h $0 0.00h

A20121 Cable UL Production Run (010) (M&S) 302.2.03 07-May-2018 27-Jun-2018 C 0.00h $1,517 0.00h

Cobra PMT Code Legend
A = Level of Effort    C = Physical Percent Complete     F = 0-100       O = Earned as Spent
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Activity ID Activity Name Control 
Account

Start Finish Cobra PMT
Code

Planned Labor
Units
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Planned NonFermi
labor Units

A20122 Cable UL Production Run (011) (L) 302.2.03 16-May-2018 27-Jun-2018 C 178.00h $0 0.00h

A20123 Cable UL Production Run (011) (M&S) 302.2.03 16-May-2018 27-Jun-2018 C 0.00h $1,517 0.00h

A20125 Cable UL Production Run (012) (M&S) 302.2.03 25-May-2018 27-Jun-2018 C 0.00h $1,517 0.00h

A20124 Cable UL Production Run (012) (L) 302.2.03 25-May-2018 27-Jun-2018 C 178.00h $0 0.00h

A207263 Cable UL Braiding (007) (M&S) 302.2.03 30-May-2018 03-Jul-2018 C 0.00h $7,176 0.00h

A207262 Cable UL Braiding (007) (L) 302.2.03 30-May-2018 03-Jul-2018 C 32.00h $0 0.00h

A207265 Cable UL Braiding (008) (M&S) 302.2.03 30-May-2018 11-Jul-2018 C 0.00h $7,176 0.00h

A207264 Cable UL Braiding (008) (L) 302.2.03 30-May-2018 11-Jul-2018 C 32.00h $0 0.00h

A207267 Cable UL Braiding (009) (M&S) 302.2.03 30-May-2018 18-Jul-2018 C 0.00h $7,176 0.00h

A207266 Cable UL Braiding (009) (L) 302.2.03 30-May-2018 18-Jul-2018 C 32.00h $0 0.00h

A207467 Cable UL Extracted Strand QC (007) (M&S) 302.2.03 30-May-2018 13-Jul-2018 C 0.00h $150 0.00h

A207466 Cable UL Extracted Strand QC (007) (L) 302.2.03 30-May-2018 13-Jul-2018 C 35.50h $0 0.00h

A207469 Cable UL Extracted Strand QC (008) (M&S) 302.2.03 30-May-2018 13-Jul-2018 C 0.00h $150 0.00h

A207468 Cable UL Extracted Strand QC (008) (L) 302.2.03 30-May-2018 13-Jul-2018 C 35.50h $0 0.00h

A207471 Cable UL Extracted Strand QC (009) (M&S) 302.2.03 30-May-2018 13-Jul-2018 C 0.00h $150 0.00h

A207470 Cable UL Extracted Strand QC (009) (L) 302.2.03 30-May-2018 13-Jul-2018 C 35.50h $0 0.00h

A207269 Cable UL Braiding (010) (M&S) 302.2.03 28-Jun-2018 02-Aug-2018 C 0.00h $7,176 0.00h

A207268 Cable UL Braiding (010) (L) 302.2.03 28-Jun-2018 02-Aug-2018 C 32.00h $0 0.00h

A207271 Cable UL Braiding (011) (M&S) 302.2.03 28-Jun-2018 09-Aug-2018 C 0.00h $7,176 0.00h

A207270 Cable UL Braiding (011) (L) 302.2.03 28-Jun-2018 09-Aug-2018 C 32.00h $0 0.00h

A207273 Cable UL Braiding (012) (M&S) 302.2.03 28-Jun-2018 16-Aug-2018 C 0.00h $7,176 0.00h

A207272 Cable UL Braiding (012) (L) 302.2.03 28-Jun-2018 16-Aug-2018 C 32.00h $0 0.00h

A207473 Cable UL Extracted Strand QC (010) (M&S) 302.2.03 28-Jun-2018 13-Aug-2018 C 0.00h $150 0.00h

A207472 Cable UL Extracted Strand QC (010) (L) 302.2.03 28-Jun-2018 13-Aug-2018 C 35.50h $0 0.00h

A207475 Cable UL Extracted Strand QC (011) (M&S) 302.2.03 28-Jun-2018 13-Aug-2018 C 0.00h $150 0.00h

A207474 Cable UL Extracted Strand QC (011) (L) 302.2.03 28-Jun-2018 13-Aug-2018 C 35.50h $0 0.00h

A207477 Cable UL Extracted Strand QC (012) (M&S) 302.2.03 28-Jun-2018 13-Aug-2018 C 0.00h $150 0.00h

A207476 Cable UL Extracted Strand QC (012) (L) 302.2.03 28-Jun-2018 13-Aug-2018 C 35.50h $0 0.00h

P1150 L3 Manage Cable Fab (M&S) (Q4) FY18 302.2.03 02-Jul-2018 28-Sep-2018 A 0.00h $4,000 0.00h

P1140 L3 Manage Cable Fab (L) (Q4) FY18 302.2.03 02-Jul-2018 28-Sep-2018 A 165.00h $0 0.00h

P1160 L3 Manage Cable Fab (L) (Q1) FY19 302.2.03 01-Oct-2018 28-Dec-2018 A 165.00h $0 0.00h

P1900 L3 Manage Cable Fab (M&S) (Q1) FY19 302.2.03 01-Oct-2018 28-Dec-2018 A 0.00h $3,000 0.00h

A20126 Cable UL Production Run (013) (L) 302.2.03 14-Nov-2018 11-Jan-2019 C 178.00h $0 0.00h

A20127 Cable UL Production Run (013) (M&S) 302.2.03 14-Nov-2018 11-Jan-2019 C 0.00h $1,517 0.00h

A20128 Cable UL Production Run (014) (L) 302.2.03 27-Nov-2018 11-Jan-2019 C 178.00h $0 0.00h

A20129 Cable UL Production Run (014) (M&S) 302.2.03 27-Nov-2018 11-Jan-2019 C 0.00h $1,517 0.00h

A20130 Cable UL Production Run (015) (L) 302.2.03 06-Dec-2018 11-Jan-2019 C 178.00h $0 0.00h

A20131 Cable UL Production Run (015) (M&S) 302.2.03 06-Dec-2018 11-Jan-2019 C 0.00h $1,517 0.00h

A20132 Cable UL Production Run (016) (L) 302.2.03 17-Dec-2018 12-Feb-2019 C 178.00h $0 0.00h

A20133 Cable UL Production Run (016) (M&S) 302.2.03 17-Dec-2018 12-Feb-2019 C 0.00h $1,517 0.00h

A20135 Cable UL Production Run (017) (M&S) 302.2.03 28-Dec-2018 12-Feb-2019 C 0.00h $1,517 0.00h

A20134 Cable UL Production Run (017) (L) 302.2.03 28-Dec-2018 12-Feb-2019 C 178.00h $0 0.00h

P1830 L3 Manage Cable Fab (L) (Q2) FY19 302.2.03 02-Jan-2019 29-Mar-2019 A 165.00h $0 0.00h

P1910 L3 Manage Cable Fab (M&S) (Q2) FY19 302.2.03 02-Jan-2019 01-Apr-2019 A 0.00h $3,000 0.00h

A20136 Cable UL Production Run (018) (L) 302.2.03 10-Jan-2019 12-Feb-2019 C 178.00h $0 0.00h

A20137 Cable UL Production Run (018) (M&S) 302.2.03 10-Jan-2019 12-Feb-2019 C 0.00h $1,517 0.00h

A207275 Cable UL Braiding (013) (M&S) 302.2.03 14-Jan-2019 18-Feb-2019 C 0.00h $7,176 0.00h

A207274 Cable UL Braiding (013) (L) 302.2.03 14-Jan-2019 18-Feb-2019 C 32.00h $0 0.00h

A207277 Cable UL Braiding (014) (M&S) 302.2.03 14-Jan-2019 25-Feb-2019 C 0.00h $7,176 0.00h

A207276 Cable UL Braiding (014) (L) 302.2.03 14-Jan-2019 25-Feb-2019 C 32.00h $0 0.00h

Cobra PMT Code Legend
A = Level of Effort    C = Physical Percent Complete     F = 0-100       O = Earned as Spent
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A207279 Cable UL Braiding (015) (M&S) 302.2.03 14-Jan-2019 04-Mar-2019 C 0.00h $7,176 0.00h

A207278 Cable UL Braiding (015) (L) 302.2.03 14-Jan-2019 04-Mar-2019 C 32.00h $0 0.00h

A207479 Cable UL Extracted Strand QC (013) (M&S) 302.2.03 14-Jan-2019 27-Feb-2019 C 0.00h $150 0.00h

A207478 Cable UL Extracted Strand QC (013) (L) 302.2.03 14-Jan-2019 27-Feb-2019 C 35.50h $0 0.00h

A207481 Cable UL Extracted Strand QC (014) (M&S) 302.2.03 14-Jan-2019 27-Feb-2019 C 0.00h $150 0.00h

A207480 Cable UL Extracted Strand QC (014) (L) 302.2.03 14-Jan-2019 27-Feb-2019 C 35.50h $0 0.00h

A207483 Cable UL Extracted Strand QC (015) (M&S) 302.2.03 14-Jan-2019 27-Feb-2019 C 0.00h $150 0.00h

A207482 Cable UL Extracted Strand QC (015) (L) 302.2.03 14-Jan-2019 27-Feb-2019 C 35.50h $0 0.00h

A20139 Cable UL Production Run (019) (M&S) 302.2.03 22-Jan-2019 13-Mar-2019 C 0.00h $1,517 0.00h

A20138 Cable UL Production Run (019) (L) 302.2.03 22-Jan-2019 13-Mar-2019 C 178.00h $0 0.00h

A20140 Cable UL Production Run (020) (L) 302.2.03 31-Jan-2019 13-Mar-2019 C 178.00h $0 0.00h

A20141 Cable UL Production Run (020) (M&S) 302.2.03 31-Jan-2019 13-Mar-2019 C 0.00h $1,517 0.00h

A20142 Cable UL Production Run (021) (L) 302.2.03 11-Feb-2019 13-Mar-2019 C 178.00h $0 0.00h

A20143 Cable UL Production Run (021) (M&S) 302.2.03 11-Feb-2019 13-Mar-2019 C 0.00h $1,517 0.00h

A207281 Cable UL Braiding (016) (M&S) 302.2.03 13-Feb-2019 19-Mar-2019 C 0.00h $7,176 0.00h

A207280 Cable UL Braiding (016) (L) 302.2.03 13-Feb-2019 19-Mar-2019 C 32.00h $0 0.00h

A207283 Cable UL Braiding (017) (M&S) 302.2.03 13-Feb-2019 26-Mar-2019 C 0.00h $7,176 0.00h

A207282 Cable UL Braiding (017) (L) 302.2.03 13-Feb-2019 26-Mar-2019 C 32.00h $0 0.00h

A207285 Cable UL Braiding (018) (M&S) 302.2.03 13-Feb-2019 02-Apr-2019 C 0.00h $7,176 0.00h

A207284 Cable UL Braiding (018) (L) 302.2.03 13-Feb-2019 02-Apr-2019 C 32.00h $0 0.00h

A207485 Cable UL Extracted Strand QC (016) (M&S) 302.2.03 13-Feb-2019 28-Mar-2019 C 0.00h $150 0.00h

A207484 Cable UL Extracted Strand QC (016) (L) 302.2.03 13-Feb-2019 28-Mar-2019 C 35.50h $0 0.00h

A207487 Cable UL Extracted Strand QC (017) (M&S) 302.2.03 13-Feb-2019 28-Mar-2019 C 0.00h $150 0.00h

A207486 Cable UL Extracted Strand QC (017) (L) 302.2.03 13-Feb-2019 28-Mar-2019 C 35.50h $0 0.00h

A207489 Cable UL Extracted Strand QC (018) (M&S) 302.2.03 13-Feb-2019 28-Mar-2019 C 0.00h $150 0.00h

A207488 Cable UL Extracted Strand QC (018) (L) 302.2.03 13-Feb-2019 28-Mar-2019 C 35.50h $0 0.00h

A20145 Cable UL Production Run (022) (M&S) 302.2.03 20-Feb-2019 11-Apr-2019 C 0.00h $1,517 0.00h

A20144 Cable UL Production Run (022) (L) 302.2.03 20-Feb-2019 11-Apr-2019 C 178.00h $0 0.00h

A20146 Cable UL Production Run (023) (L) 302.2.03 01-Mar-2019 11-Apr-2019 C 178.00h $0 0.00h

A20147 Cable UL Production Run (023) (M&S) 302.2.03 01-Mar-2019 11-Apr-2019 C 0.00h $1,517 0.00h

A20149 Cable UL Production Run (024) (M&S) 302.2.03 12-Mar-2019 11-Apr-2019 C 0.00h $1,517 0.00h

A20148 Cable UL Production Run (024) (L) 302.2.03 12-Mar-2019 11-Apr-2019 C 178.00h $0 0.00h

A207287 Cable UL Braiding (019) (M&S) 302.2.03 14-Mar-2019 17-Apr-2019 C 0.00h $7,176 0.00h

A207286 Cable UL Braiding (019) (L) 302.2.03 14-Mar-2019 17-Apr-2019 C 32.00h $0 0.00h

A207289 Cable UL Braiding (020) (M&S) 302.2.03 14-Mar-2019 24-Apr-2019 C 0.00h $7,176 0.00h

A207288 Cable UL Braiding (020) (L) 302.2.03 14-Mar-2019 24-Apr-2019 C 32.00h $0 0.00h

A207291 Cable UL Braiding (021) (M&S) 302.2.03 14-Mar-2019 01-May-2019 C 0.00h $7,176 0.00h

A207290 Cable UL Braiding (021) (L) 302.2.03 14-Mar-2019 01-May-2019 C 32.00h $0 0.00h

A207491 Cable UL Extracted Strand QC (019) (M&S) 302.2.03 14-Mar-2019 26-Apr-2019 C 0.00h $150 0.00h

A207490 Cable UL Extracted Strand QC (019) (L) 302.2.03 14-Mar-2019 26-Apr-2019 C 35.50h $0 0.00h

A207493 Cable UL Extracted Strand QC (020) (M&S) 302.2.03 14-Mar-2019 26-Apr-2019 C 0.00h $150 0.00h

A207492 Cable UL Extracted Strand QC (020) (L) 302.2.03 14-Mar-2019 26-Apr-2019 C 35.50h $0 0.00h

A207495 Cable UL Extracted Strand QC (021) (M&S) 302.2.03 14-Mar-2019 26-Apr-2019 C 0.00h $150 0.00h

A207494 Cable UL Extracted Strand QC (021) (L) 302.2.03 14-Mar-2019 26-Apr-2019 C 35.50h $0 0.00h

A20150 Cable UL Production Run (025) (L) 302.2.03 21-Mar-2019 13-May-2019 C 178.00h $0 0.00h

A20151 Cable UL Production Run (025) (M&S) 302.2.03 21-Mar-2019 13-May-2019 C 0.00h $1,517 0.00h

P1840 L3 Manage Cable Fab (L) (Q3) FY19 302.2.03 01-Apr-2019 28-Jun-2019 A 165.00h $0 0.00h

A20153 Cable UL Production Run (026) (M&S) 302.2.03 01-Apr-2019 13-May-2019 C 0.00h $1,517 0.00h

A20152 Cable UL Production Run (026) (L) 302.2.03 01-Apr-2019 13-May-2019 C 178.00h $0 0.00h

P1920 L3 Manage Cable Fab (M&S) (Q3) FY19 302.2.03 02-Apr-2019 01-Jul-2019 A 0.00h $3,000 0.00h

Cobra PMT Code Legend
A = Level of Effort    C = Physical Percent Complete     F = 0-100       O = Earned as Spent
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A20155 Cable UL Production Run (027) (M&S) 302.2.03 10-Apr-2019 13-May-2019 C 0.00h $1,517 0.00h

A20154 Cable UL Production Run (027) (L) 302.2.03 10-Apr-2019 13-May-2019 C 178.00h $0 0.00h

A207293 Cable UL Braiding (022) (M&S) 302.2.03 12-Apr-2019 17-May-2019 C 0.00h $7,176 0.00h

A207292 Cable UL Braiding (022) (L) 302.2.03 12-Apr-2019 17-May-2019 C 32.00h $0 0.00h

A207295 Cable UL Braiding (023) (M&S) 302.2.03 12-Apr-2019 24-May-2019 C 0.00h $7,176 0.00h

A207294 Cable UL Braiding (023) (L) 302.2.03 12-Apr-2019 24-May-2019 C 32.00h $0 0.00h

A207297 Cable UL Braiding (024) (M&S) 302.2.03 12-Apr-2019 31-May-2019 C 0.00h $7,176 0.00h

A207296 Cable UL Braiding (024) (L) 302.2.03 12-Apr-2019 31-May-2019 C 32.00h $0 0.00h

A207497 Cable UL Extracted Strand QC (022) (M&S) 302.2.03 12-Apr-2019 28-May-2019 C 0.00h $150 0.00h

A207496 Cable UL Extracted Strand QC (022) (L) 302.2.03 12-Apr-2019 28-May-2019 C 35.50h $0 0.00h

A207499 Cable UL Extracted Strand QC (023) (M&S) 302.2.03 12-Apr-2019 28-May-2019 C 0.00h $150 0.00h

A207498 Cable UL Extracted Strand QC (023) (L) 302.2.03 12-Apr-2019 28-May-2019 C 35.50h $0 0.00h

A207501 Cable UL Extracted Strand QC (024) (M&S) 302.2.03 12-Apr-2019 28-May-2019 C 0.00h $150 0.00h

A207500 Cable UL Extracted Strand QC (024) (L) 302.2.03 12-Apr-2019 28-May-2019 C 35.50h $0 0.00h

A20156 Cable UL Production Run (028) (L) 302.2.03 19-Apr-2019 11-Jun-2019 C 178.00h $0 0.00h

A20157 Cable UL Production Run (028) (M&S) 302.2.03 19-Apr-2019 11-Jun-2019 C 0.00h $1,517 0.00h

A20159 Cable UL Production Run (029) (M&S) 302.2.03 30-Apr-2019 11-Jun-2019 C 0.00h $1,517 0.00h

A20158 Cable UL Production Run (029) (L) 302.2.03 30-Apr-2019 11-Jun-2019 C 178.00h $0 0.00h

A20160 Cable UL Production Run (030) (L) 302.2.03 10-May-2019 11-Jun-2019 C 178.00h $0 0.00h

A20161 Cable UL Production Run (030) (M&S) 302.2.03 10-May-2019 11-Jun-2019 C 0.00h $1,517 0.00h

A207299 Cable UL Braiding (025) (M&S) 302.2.03 14-May-2019 17-Jun-2019 C 0.00h $7,176 0.00h

A207298 Cable UL Braiding (025) (L) 302.2.03 14-May-2019 17-Jun-2019 C 32.00h $0 0.00h

A207301 Cable UL Braiding (026) (M&S) 302.2.03 14-May-2019 24-Jun-2019 C 0.00h $7,176 0.00h

A207300 Cable UL Braiding (026) (L) 302.2.03 14-May-2019 24-Jun-2019 C 32.00h $0 0.00h

A207303 Cable UL Braiding (027) (M&S) 302.2.03 14-May-2019 01-Jul-2019 C 0.00h $7,176 0.00h

A207302 Cable UL Braiding (027) (L) 302.2.03 14-May-2019 01-Jul-2019 C 32.00h $0 0.00h

A207503 Cable UL Extracted Strand QC (025) (M&S) 302.2.03 14-May-2019 26-Jun-2019 C 0.00h $150 0.00h

A207502 Cable UL Extracted Strand QC (025) (L) 302.2.03 14-May-2019 26-Jun-2019 C 35.50h $0 0.00h

A207505 Cable UL Extracted Strand QC (026) (M&S) 302.2.03 14-May-2019 26-Jun-2019 C 0.00h $150 0.00h

A207504 Cable UL Extracted Strand QC (026) (L) 302.2.03 14-May-2019 26-Jun-2019 C 35.50h $0 0.00h

A207507 Cable UL Extracted Strand QC (027) (M&S) 302.2.03 14-May-2019 26-Jun-2019 C 0.00h $150 0.00h

A207506 Cable UL Extracted Strand QC (027) (L) 302.2.03 14-May-2019 26-Jun-2019 C 35.50h $0 0.00h

A20162 Cable UL Production Run (031) (L) 302.2.03 21-May-2019 11-Jul-2019 C 178.00h $0 0.00h

A20163 Cable UL Production Run (031) (M&S) 302.2.03 21-May-2019 11-Jul-2019 C 0.00h $1,517 0.00h

A20164 Cable UL Production Run (032) (L) 302.2.03 30-May-2019 11-Jul-2019 C 178.00h $0 0.00h

A20165 Cable UL Production Run (032) (M&S) 302.2.03 30-May-2019 11-Jul-2019 C 0.00h $1,517 0.00h

A20166 Cable UL Production Run (033) (L) 302.2.03 10-Jun-2019 11-Jul-2019 C 178.00h $0 0.00h

A20167 Cable UL Production Run (033) (M&S) 302.2.03 10-Jun-2019 11-Jul-2019 C 0.00h $1,517 0.00h

A207305 Cable UL Braiding (028) (M&S) 302.2.03 12-Jun-2019 17-Jul-2019 C 0.00h $7,176 0.00h

A207304 Cable UL Braiding (028) (L) 302.2.03 12-Jun-2019 17-Jul-2019 C 32.00h $0 0.00h

A207307 Cable UL Braiding (029) (M&S) 302.2.03 12-Jun-2019 24-Jul-2019 C 0.00h $7,176 0.00h

A207306 Cable UL Braiding (029) (L) 302.2.03 12-Jun-2019 24-Jul-2019 C 32.00h $0 0.00h

A207309 Cable UL Braiding (030) (M&S) 302.2.03 12-Jun-2019 31-Jul-2019 C 0.00h $7,176 0.00h

A207308 Cable UL Braiding (030) (L) 302.2.03 12-Jun-2019 31-Jul-2019 C 32.00h $0 0.00h

A207509 Cable UL Extracted Strand QC (028) (M&S) 302.2.03 12-Jun-2019 26-Jul-2019 C 0.00h $150 0.00h

A207508 Cable UL Extracted Strand QC (028) (L) 302.2.03 12-Jun-2019 26-Jul-2019 C 35.50h $0 0.00h

A207511 Cable UL Extracted Strand QC (029) (M&S) 302.2.03 12-Jun-2019 26-Jul-2019 C 0.00h $150 0.00h

A207510 Cable UL Extracted Strand QC (029) (L) 302.2.03 12-Jun-2019 26-Jul-2019 C 35.50h $0 0.00h

A207513 Cable UL Extracted Strand QC (030) (M&S) 302.2.03 12-Jun-2019 26-Jul-2019 C 0.00h $150 0.00h

A207512 Cable UL Extracted Strand QC (030) (L) 302.2.03 12-Jun-2019 26-Jul-2019 C 35.50h $0 0.00h

Cobra PMT Code Legend
A = Level of Effort    C = Physical Percent Complete     F = 0-100       O = Earned as Spent
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A20168 Cable UL Production Run (034) (L) 302.2.03 19-Jun-2019 09-Aug-2019 C 178.00h $0 0.00h

A20169 Cable UL Production Run (034) (M&S) 302.2.03 19-Jun-2019 09-Aug-2019 C 0.00h $1,517 0.00h

A20171 Cable UL Production Run (035) (M&S) 302.2.03 28-Jun-2019 09-Aug-2019 C 0.00h $1,517 0.00h

A20170 Cable UL Production Run (035) (L) 302.2.03 28-Jun-2019 09-Aug-2019 C 178.00h $0 0.00h

P1850 L3 Manage Cable Fab (L) (Q4) FY19 302.2.03 01-Jul-2019 30-Sep-2019 A 165.00h $0 0.00h

P1930 L3 Manage Cable Fab (M&S) (Q4) FY19 302.2.03 02-Jul-2019 30-Sep-2019 A 0.00h $3,000 0.00h

A20172 Cable UL Production Run (036) (L) 302.2.03 10-Jul-2019 09-Aug-2019 C 178.00h $0 0.00h

A20173 Cable UL Production Run (036) (M&S) 302.2.03 10-Jul-2019 09-Aug-2019 C 0.00h $1,517 0.00h

A207311 Cable UL Braiding (031) (M&S) 302.2.03 12-Jul-2019 15-Aug-2019 C 0.00h $7,176 0.00h

A207310 Cable UL Braiding (031) (L) 302.2.03 12-Jul-2019 15-Aug-2019 C 32.00h $0 0.00h

A207313 Cable UL Braiding (032) (M&S) 302.2.03 12-Jul-2019 22-Aug-2019 C 0.00h $7,176 0.00h

A207312 Cable UL Braiding (032) (L) 302.2.03 12-Jul-2019 22-Aug-2019 C 32.00h $0 0.00h

A207315 Cable UL Braiding (033) (M&S) 302.2.03 12-Jul-2019 29-Aug-2019 C 0.00h $7,176 0.00h

A207314 Cable UL Braiding (033) (L) 302.2.03 12-Jul-2019 29-Aug-2019 C 32.00h $0 0.00h

A207515 Cable UL Extracted Strand QC (031) (M&S) 302.2.03 12-Jul-2019 26-Aug-2019 C 0.00h $150 0.00h

A207514 Cable UL Extracted Strand QC (031) (L) 302.2.03 12-Jul-2019 26-Aug-2019 C 35.50h $0 0.00h

A207517 Cable UL Extracted Strand QC (032) (M&S) 302.2.03 12-Jul-2019 26-Aug-2019 C 0.00h $150 0.00h

A207516 Cable UL Extracted Strand QC (032) (L) 302.2.03 12-Jul-2019 26-Aug-2019 C 35.50h $0 0.00h

A207519 Cable UL Extracted Strand QC (033) (M&S) 302.2.03 12-Jul-2019 26-Aug-2019 C 0.00h $150 0.00h

A207518 Cable UL Extracted Strand QC (033) (L) 302.2.03 12-Jul-2019 26-Aug-2019 C 35.50h $0 0.00h

A20175 Cable UL Production Run (037) (M&S) 302.2.03 19-Jul-2019 10-Sep-2019 C 0.00h $1,517 0.00h

A20174 Cable UL Production Run (037) (L) 302.2.03 19-Jul-2019 10-Sep-2019 C 178.00h $0 0.00h

A207317 Cable UL Braiding (034) (M&S) 302.2.03 12-Aug-2019 16-Sep-2019 C 0.00h $7,176 0.00h

A207316 Cable UL Braiding (034) (L) 302.2.03 12-Aug-2019 16-Sep-2019 C 32.00h $0 0.00h

A207319 Cable UL Braiding (035) (M&S) 302.2.03 12-Aug-2019 23-Sep-2019 C 0.00h $7,176 0.00h

A207318 Cable UL Braiding (035) (L) 302.2.03 12-Aug-2019 23-Sep-2019 C 32.00h $0 0.00h

A207321 Cable UL Braiding (036) (M&S) 302.2.03 12-Aug-2019 30-Sep-2019 C 0.00h $7,176 0.00h

A207320 Cable UL Braiding (036) (L) 302.2.03 12-Aug-2019 30-Sep-2019 C 32.00h $0 0.00h

A207521 Cable UL Extracted Strand QC (034) (M&S) 302.2.03 12-Aug-2019 25-Sep-2019 C 0.00h $150 0.00h

A207520 Cable UL Extracted Strand QC (034) (L) 302.2.03 12-Aug-2019 25-Sep-2019 C 35.50h $0 0.00h

A207523 Cable UL Extracted Strand QC (035) (M&S) 302.2.03 12-Aug-2019 25-Sep-2019 C 0.00h $150 0.00h

A207522 Cable UL Extracted Strand QC (035) (L) 302.2.03 12-Aug-2019 25-Sep-2019 C 35.50h $0 0.00h

A207525 Cable UL Extracted Strand QC (036) (M&S) 302.2.03 12-Aug-2019 25-Sep-2019 C 0.00h $150 0.00h

A207524 Cable UL Extracted Strand QC (036) (L) 302.2.03 12-Aug-2019 25-Sep-2019 C 35.50h $0 0.00h

A20176 Cable UL Production Run (038) (L) 302.2.03 15-Aug-2019 26-Sep-2019 C 178.00h $0 0.00h

A20177 Cable UL Production Run (038) (M&S) 302.2.03 15-Aug-2019 26-Sep-2019 C 0.00h $1,517 0.00h

A20178 Cable UL Production Run (039) (L) 302.2.03 26-Aug-2019 26-Sep-2019 C 178.00h $0 0.00h

A20179 Cable UL Production Run (039) (M&S) 302.2.03 26-Aug-2019 26-Sep-2019 C 0.00h $1,517 0.00h

A20181 Cable UL Production Run (040) (M&S) 302.2.03 05-Sep-2019 25-Oct-2019 C 0.00h $1,517 0.00h

A20180 Cable UL Production Run (040) (L) 302.2.03 05-Sep-2019 25-Oct-2019 C 178.00h $0 0.00h

A207527 Cable UL Extracted Strand QC (037) (M&S) 302.2.03 11-Sep-2019 24-Oct-2019 C 0.00h $150 0.00h

A207526 Cable UL Extracted Strand QC (037) (L) 302.2.03 11-Sep-2019 24-Oct-2019 C 35.50h $0 0.00h

A20183 Cable UL Production Run (041) (M&S) 302.2.03 16-Sep-2019 25-Oct-2019 C 0.00h $1,517 0.00h

A20182 Cable UL Production Run (041) (L) 302.2.03 16-Sep-2019 25-Oct-2019 C 178.00h $0 0.00h

A20184 Cable UL Production Run (042) (L) 302.2.03 25-Sep-2019 25-Oct-2019 C 178.00h $0 0.00h

A20185 Cable UL Production Run (042) (M&S) 302.2.03 25-Sep-2019 25-Oct-2019 C 0.00h $1,517 0.00h

A207323 Cable UL Braiding (037) (M&S) 302.2.03 27-Sep-2019 31-Oct-2019 C 0.00h $7,176 0.00h

A207322 Cable UL Braiding (037) (L) 302.2.03 27-Sep-2019 31-Oct-2019 C 32.00h $0 0.00h

A207325 Cable UL Braiding (038) (M&S) 302.2.03 27-Sep-2019 07-Nov-2019 C 0.00h $7,176 0.00h

A207324 Cable UL Braiding (038) (L) 302.2.03 27-Sep-2019 07-Nov-2019 C 32.00h $0 0.00h

Cobra PMT Code Legend
A = Level of Effort    C = Physical Percent Complete     F = 0-100       O = Earned as Spent
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A207327 Cable UL Braiding (039) (M&S) 302.2.03 27-Sep-2019 14-Nov-2019 C 0.00h $7,176 0.00h

A207326 Cable UL Braiding (039) (L) 302.2.03 27-Sep-2019 14-Nov-2019 C 32.00h $0 0.00h

A207529 Cable UL Extracted Strand QC (038) (M&S) 302.2.03 27-Sep-2019 11-Nov-2019 C 0.00h $150 0.00h

A207528 Cable UL Extracted Strand QC (038) (L) 302.2.03 27-Sep-2019 11-Nov-2019 C 35.50h $0 0.00h

A207531 Cable UL Extracted Strand QC (039) (M&S) 302.2.03 27-Sep-2019 11-Nov-2019 C 0.00h $150 0.00h

A207530 Cable UL Extracted Strand QC (039) (L) 302.2.03 27-Sep-2019 11-Nov-2019 C 35.50h $0 0.00h

P1170 L3 Manage Cable Fab (L) FY20 302.2.03 01-Oct-2019 30-Sep-2020 A 660.00h $12,000 0.00h

A20187 Cable UL Production Run (043) (M&S) 302.2.03 18-Oct-2019 11-Dec-2019 C 0.00h $1,517 0.00h

A20186 Cable UL Production Run (043) (L) 302.2.03 18-Oct-2019 11-Dec-2019 C 178.00h $0 0.00h

A207329 Cable UL Braiding (040) (M&S) 302.2.03 28-Oct-2019 03-Dec-2019 C 0.00h $7,176 0.00h

A207328 Cable UL Braiding (040) (L) 302.2.03 28-Oct-2019 03-Dec-2019 C 32.00h $0 0.00h

A207331 Cable UL Braiding (041) (M&S) 302.2.03 28-Oct-2019 10-Dec-2019 C 0.00h $7,176 0.00h

A207330 Cable UL Braiding (041) (L) 302.2.03 28-Oct-2019 10-Dec-2019 C 32.00h $0 0.00h

A207333 Cable UL Braiding (042) (M&S) 302.2.03 28-Oct-2019 17-Dec-2019 C 0.00h $7,176 0.00h

A207332 Cable UL Braiding (042) (L) 302.2.03 28-Oct-2019 17-Dec-2019 C 32.00h $0 0.00h

A207533 Cable UL Extracted Strand QC (040) (M&S) 302.2.03 28-Oct-2019 12-Dec-2019 C 0.00h $150 0.00h

A207532 Cable UL Extracted Strand QC (040) (L) 302.2.03 28-Oct-2019 12-Dec-2019 C 35.50h $0 0.00h

A207535 Cable UL Extracted Strand QC (041) (M&S) 302.2.03 28-Oct-2019 12-Dec-2019 C 0.00h $150 0.00h

A207534 Cable UL Extracted Strand QC (041) (L) 302.2.03 28-Oct-2019 12-Dec-2019 C 35.50h $0 0.00h

A207537 Cable UL Extracted Strand QC (042) (M&S) 302.2.03 28-Oct-2019 12-Dec-2019 C 0.00h $150 0.00h

A207536 Cable UL Extracted Strand QC (042) (L) 302.2.03 28-Oct-2019 12-Dec-2019 C 35.50h $0 0.00h

A20188 Cable UL Production Run (044) (L) 302.2.03 29-Oct-2019 11-Dec-2019 C 178.00h $0 0.00h

A20189 Cable UL Production Run (044) (M&S) 302.2.03 29-Oct-2019 11-Dec-2019 C 0.00h $1,517 0.00h

A20190 Cable UL Production Run (045) (L) 302.2.03 07-Nov-2019 11-Dec-2019 C 178.00h $0 0.00h

A20191 Cable UL Production Run (045) (M&S) 302.2.03 07-Nov-2019 11-Dec-2019 C 0.00h $1,517 0.00h

A20192 Cable UL Production Run (046) (L) 302.2.03 18-Nov-2019 15-Jan-2020 C 178.00h $0 0.00h

A20193 Cable UL Production Run (046) (M&S) 302.2.03 18-Nov-2019 15-Jan-2020 C 0.00h $1,517 0.00h

A20195 Cable UL Production Run (047) (M&S) 302.2.03 27-Nov-2019 15-Jan-2020 C 0.00h $1,517 0.00h

A20194 Cable UL Production Run (047) (L) 302.2.03 27-Nov-2019 15-Jan-2020 C 178.00h $0 0.00h

A20197 Cable UL Production Run (048) (M&S) 302.2.03 10-Dec-2019 15-Jan-2020 C 0.00h $1,517 0.00h

A20196 Cable UL Production Run (048) (L) 302.2.03 10-Dec-2019 15-Jan-2020 C 178.00h $0 0.00h

A207335 Cable UL Braiding (043) (M&S) 302.2.03 12-Dec-2019 22-Jan-2020 C 0.00h $7,176 0.00h

A207334 Cable UL Braiding (043) (L) 302.2.03 12-Dec-2019 22-Jan-2020 C 32.00h $0 0.00h

A207337 Cable UL Braiding (044) (M&S) 302.2.03 12-Dec-2019 29-Jan-2020 C 0.00h $7,176 0.00h

A207336 Cable UL Braiding (044) (L) 302.2.03 12-Dec-2019 29-Jan-2020 C 32.00h $0 0.00h

A207339 Cable UL Braiding (045) (M&S) 302.2.03 12-Dec-2019 05-Feb-2020 C 0.00h $7,176 0.00h

A207338 Cable UL Braiding (045) (L) 302.2.03 12-Dec-2019 05-Feb-2020 C 32.00h $0 0.00h

A207539 Cable UL Extracted Strand QC (043) (M&S) 302.2.03 12-Dec-2019 31-Jan-2020 C 0.00h $150 0.00h

A207538 Cable UL Extracted Strand QC (043) (L) 302.2.03 12-Dec-2019 31-Jan-2020 C 35.50h $0 0.00h

A207541 Cable UL Extracted Strand QC (044) (M&S) 302.2.03 12-Dec-2019 31-Jan-2020 C 0.00h $150 0.00h

A207540 Cable UL Extracted Strand QC (044) (L) 302.2.03 12-Dec-2019 31-Jan-2020 C 35.50h $0 0.00h

A207543 Cable UL Extracted Strand QC (045) (M&S) 302.2.03 12-Dec-2019 31-Jan-2020 C 0.00h $150 0.00h

A207542 Cable UL Extracted Strand QC (045) (L) 302.2.03 12-Dec-2019 31-Jan-2020 C 35.50h $0 0.00h

A20199 Cable UL Production Run (049) (M&S) 302.2.03 19-Dec-2019 14-Feb-2020 C 0.00h $1,517 0.00h

A20198 Cable UL Production Run (049) (L) 302.2.03 19-Dec-2019 14-Feb-2020 C 178.00h $0 0.00h

A20200 Cable UL Production Run (050) (L) 302.2.03 03-Jan-2020 14-Feb-2020 C 178.00h $0 0.00h

A20201 Cable UL Production Run (050) (M&S) 302.2.03 03-Jan-2020 14-Feb-2020 C 0.00h $1,517 0.00h

A20203 Cable UL Production Run (051) (M&S) 302.2.03 14-Jan-2020 14-Feb-2020 C 0.00h $1,517 0.00h

A20202 Cable UL Production Run (051) (L) 302.2.03 14-Jan-2020 14-Feb-2020 C 178.00h $0 0.00h

A207341 Cable UL Braiding (046) (M&S) 302.2.03 16-Jan-2020 20-Feb-2020 C 0.00h $7,176 0.00h

Cobra PMT Code Legend
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A207340 Cable UL Braiding (046) (L) 302.2.03 16-Jan-2020 20-Feb-2020 C 32.00h $0 0.00h

A207343 Cable UL Braiding (047) (M&S) 302.2.03 16-Jan-2020 27-Feb-2020 C 0.00h $7,176 0.00h

A207342 Cable UL Braiding (047) (L) 302.2.03 16-Jan-2020 27-Feb-2020 C 32.00h $0 0.00h

A207345 Cable UL Braiding (048) (M&S) 302.2.03 16-Jan-2020 05-Mar-2020 C 0.00h $7,176 0.00h

A207344 Cable UL Braiding (048) (L) 302.2.03 16-Jan-2020 05-Mar-2020 C 32.00h $0 0.00h

A207545 Cable UL Extracted Strand QC (046) (M&S) 302.2.03 16-Jan-2020 02-Mar-2020 C 0.00h $150 0.00h

A207544 Cable UL Extracted Strand QC (046) (L) 302.2.03 16-Jan-2020 02-Mar-2020 C 35.50h $0 0.00h

A207547 Cable UL Extracted Strand QC (047) (M&S) 302.2.03 16-Jan-2020 02-Mar-2020 C 0.00h $150 0.00h

A207546 Cable UL Extracted Strand QC (047) (L) 302.2.03 16-Jan-2020 02-Mar-2020 C 35.50h $0 0.00h

A207549 Cable UL Extracted Strand QC (048) (M&S) 302.2.03 16-Jan-2020 02-Mar-2020 C 0.00h $150 0.00h

A207548 Cable UL Extracted Strand QC (048) (L) 302.2.03 16-Jan-2020 02-Mar-2020 C 35.50h $0 0.00h

A20205 Cable UL Production Run (052) (M&S) 302.2.03 24-Jan-2020 16-Mar-2020 C 0.00h $1,517 0.00h

A20204 Cable UL Production Run (052) (L) 302.2.03 24-Jan-2020 16-Mar-2020 C 178.00h $0 0.00h

A20206 Cable UL Production Run (053) (L) 302.2.03 04-Feb-2020 16-Mar-2020 C 178.00h $0 0.00h

A20207 Cable UL Production Run (053) (M&S) 302.2.03 04-Feb-2020 16-Mar-2020 C 0.00h $1,517 0.00h

A20208 Cable UL Production Run (054) (L) 302.2.03 13-Feb-2020 16-Mar-2020 C 178.00h $0 0.00h

A20209 Cable UL Production Run (054) (M&S) 302.2.03 13-Feb-2020 16-Mar-2020 C 0.00h $1,517 0.00h

A207347 Cable UL Braiding (049) (M&S) 302.2.03 17-Feb-2020 20-Mar-2020 C 0.00h $7,176 0.00h

A207346 Cable UL Braiding (049) (L) 302.2.03 17-Feb-2020 20-Mar-2020 C 32.00h $0 0.00h

A207349 Cable UL Braiding (050) (M&S) 302.2.03 17-Feb-2020 27-Mar-2020 C 0.00h $7,176 0.00h

A207348 Cable UL Braiding (050) (L) 302.2.03 17-Feb-2020 27-Mar-2020 C 32.00h $0 0.00h

A207351 Cable UL Braiding (051) (M&S) 302.2.03 17-Feb-2020 03-Apr-2020 C 0.00h $7,176 0.00h

A207350 Cable UL Braiding (051) (L) 302.2.03 17-Feb-2020 03-Apr-2020 C 32.00h $0 0.00h

A207551 Cable UL Extracted Strand QC (049) (M&S) 302.2.03 17-Feb-2020 31-Mar-2020 C 0.00h $150 0.00h

A207550 Cable UL Extracted Strand QC (049) (L) 302.2.03 17-Feb-2020 31-Mar-2020 C 35.50h $0 0.00h

A207553 Cable UL Extracted Strand QC (050) (M&S) 302.2.03 17-Feb-2020 31-Mar-2020 C 0.00h $150 0.00h

A207552 Cable UL Extracted Strand QC (050) (L) 302.2.03 17-Feb-2020 31-Mar-2020 C 35.50h $0 0.00h

A207555 Cable UL Extracted Strand QC (051) (M&S) 302.2.03 17-Feb-2020 31-Mar-2020 C 0.00h $150 0.00h

A207554 Cable UL Extracted Strand QC (051) (L) 302.2.03 17-Feb-2020 31-Mar-2020 C 35.50h $0 0.00h

A20210 Cable UL Production Run (055) (L) 302.2.03 24-Feb-2020 14-Apr-2020 C 178.00h $0 0.00h

A20211 Cable UL Production Run (055) (M&S) 302.2.03 24-Feb-2020 14-Apr-2020 C 0.00h $1,517 0.00h

A20213 Cable UL Production Run (056) (M&S) 302.2.03 04-Mar-2020 14-Apr-2020 C 0.00h $1,517 0.00h

A20212 Cable UL Production Run (056) (L) 302.2.03 04-Mar-2020 14-Apr-2020 C 178.00h $0 0.00h

A20214 Cable UL Production Run (057) (L) 302.2.03 13-Mar-2020 14-Apr-2020 C 178.00h $0 0.00h

A20215 Cable UL Production Run (057) (M&S) 302.2.03 13-Mar-2020 14-Apr-2020 C 0.00h $1,517 0.00h

A207353 Cable UL Braiding (052) (M&S) 302.2.03 17-Mar-2020 20-Apr-2020 C 0.00h $7,176 0.00h

A207352 Cable UL Braiding (052) (L) 302.2.03 17-Mar-2020 20-Apr-2020 C 32.00h $0 0.00h

A207355 Cable UL Braiding (053) (M&S) 302.2.03 17-Mar-2020 27-Apr-2020 C 0.00h $7,176 0.00h

A207354 Cable UL Braiding (053) (L) 302.2.03 17-Mar-2020 27-Apr-2020 C 32.00h $0 0.00h

A207357 Cable UL Braiding (054) (M&S) 302.2.03 17-Mar-2020 04-May-2020 C 0.00h $7,176 0.00h

A207356 Cable UL Braiding (054) (L) 302.2.03 17-Mar-2020 04-May-2020 C 32.00h $0 0.00h

A207557 Cable UL Extracted Strand QC (052) (M&S) 302.2.03 17-Mar-2020 29-Apr-2020 C 0.00h $150 0.00h

A207556 Cable UL Extracted Strand QC (052) (L) 302.2.03 17-Mar-2020 29-Apr-2020 C 35.50h $0 0.00h

A207559 Cable UL Extracted Strand QC (053) (M&S) 302.2.03 17-Mar-2020 29-Apr-2020 C 0.00h $150 0.00h

A207558 Cable UL Extracted Strand QC (053) (L) 302.2.03 17-Mar-2020 29-Apr-2020 C 35.50h $0 0.00h

A207561 Cable UL Extracted Strand QC (054) (M&S) 302.2.03 17-Mar-2020 29-Apr-2020 C 0.00h $150 0.00h

A207560 Cable UL Extracted Strand QC (054) (L) 302.2.03 17-Mar-2020 29-Apr-2020 C 35.50h $0 0.00h

A20217 Cable UL Production Run (058) (M&S) 302.2.03 24-Mar-2020 13-May-2020 C 0.00h $1,517 0.00h

A20216 Cable UL Production Run (058) (L) 302.2.03 24-Mar-2020 13-May-2020 C 178.00h $0 0.00h

A20218 Cable UL Production Run (059) (L) 302.2.03 02-Apr-2020 13-May-2020 C 178.00h $0 0.00h

Cobra PMT Code Legend
A = Level of Effort    C = Physical Percent Complete     F = 0-100       O = Earned as Spent
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A20219 Cable UL Production Run (059) (M&S) 302.2.03 02-Apr-2020 13-May-2020 C 0.00h $1,517 0.00h

A20221 Cable UL Production Run (060) (M&S) 302.2.03 13-Apr-2020 13-May-2020 C 0.00h $1,517 0.00h

A20220 Cable UL Production Run (060) (L) 302.2.03 13-Apr-2020 13-May-2020 C 178.00h $0 0.00h

A207359 Cable UL Braiding (055) (M&S) 302.2.03 15-Apr-2020 19-May-2020 C 0.00h $7,176 0.00h

A207358 Cable UL Braiding (055) (L) 302.2.03 15-Apr-2020 19-May-2020 C 32.00h $0 0.00h

A207361 Cable UL Braiding (056) (M&S) 302.2.03 15-Apr-2020 27-May-2020 C 0.00h $7,176 0.00h

A207360 Cable UL Braiding (056) (L) 302.2.03 15-Apr-2020 27-May-2020 C 32.00h $0 0.00h

A207363 Cable UL Braiding (057) (M&S) 302.2.03 15-Apr-2020 03-Jun-2020 C 0.00h $7,176 0.00h

A207362 Cable UL Braiding (057) (L) 302.2.03 15-Apr-2020 03-Jun-2020 C 32.00h $0 0.00h

A207563 Cable UL Extracted Strand QC (055) (M&S) 302.2.03 15-Apr-2020 29-May-2020 C 0.00h $150 0.00h

A207562 Cable UL Extracted Strand QC (055) (L) 302.2.03 15-Apr-2020 29-May-2020 C 35.50h $0 0.00h

A207565 Cable UL Extracted Strand QC (056) (M&S) 302.2.03 15-Apr-2020 29-May-2020 C 0.00h $150 0.00h

A207564 Cable UL Extracted Strand QC (056) (L) 302.2.03 15-Apr-2020 29-May-2020 C 35.50h $0 0.00h

A207567 Cable UL Extracted Strand QC (057) (M&S) 302.2.03 15-Apr-2020 29-May-2020 C 0.00h $150 0.00h

A207566 Cable UL Extracted Strand QC (057) (L) 302.2.03 15-Apr-2020 29-May-2020 C 35.50h $0 0.00h

A20222 Cable UL Production Run (061) (L) 302.2.03 22-Apr-2020 12-Jun-2020 C 178.00h $0 0.00h

A20223 Cable UL Production Run (061) (M&S) 302.2.03 22-Apr-2020 12-Jun-2020 C 0.00h $1,517 0.00h

A20224 Cable UL Production Run (062) (L) 302.2.03 01-May-2020 12-Jun-2020 C 178.00h $0 0.00h

A20225 Cable UL Production Run (062) (M&S) 302.2.03 01-May-2020 12-Jun-2020 C 0.00h $1,517 0.00h

A20227 Cable UL Production Run (063) (M&S) 302.2.03 12-May-2020 12-Jun-2020 C 0.00h $1,517 0.00h

A20226 Cable UL Production Run (063) (L) 302.2.03 12-May-2020 12-Jun-2020 C 178.00h $0 0.00h

A207365 Cable UL Braiding (058) (M&S) 302.2.03 14-May-2020 18-Jun-2020 C 0.00h $7,176 0.00h

A207364 Cable UL Braiding (058) (L) 302.2.03 14-May-2020 18-Jun-2020 C 32.00h $0 0.00h

A207367 Cable UL Braiding (059) (M&S) 302.2.03 14-May-2020 25-Jun-2020 C 0.00h $7,176 0.00h

A207366 Cable UL Braiding (059) (L) 302.2.03 14-May-2020 25-Jun-2020 C 32.00h $0 0.00h

A207369 Cable UL Braiding (060) (M&S) 302.2.03 14-May-2020 02-Jul-2020 C 0.00h $7,176 0.00h

A207368 Cable UL Braiding (060) (L) 302.2.03 14-May-2020 02-Jul-2020 C 32.00h $0 0.00h

A207569 Cable UL Extracted Strand QC (058) (M&S) 302.2.03 14-May-2020 29-Jun-2020 C 0.00h $150 0.00h

A207568 Cable UL Extracted Strand QC (058) (L) 302.2.03 14-May-2020 29-Jun-2020 C 35.50h $0 0.00h

A207571 Cable UL Extracted Strand QC (059) (M&S) 302.2.03 14-May-2020 29-Jun-2020 C 0.00h $150 0.00h

A207570 Cable UL Extracted Strand QC (059) (L) 302.2.03 14-May-2020 29-Jun-2020 C 35.50h $0 0.00h

A207573 Cable UL Extracted Strand QC (060) (M&S) 302.2.03 14-May-2020 29-Jun-2020 C 0.00h $150 0.00h

A207572 Cable UL Extracted Strand QC (060) (L) 302.2.03 14-May-2020 29-Jun-2020 C 35.50h $0 0.00h

A20229 Cable UL Production Run (064) (M&S) 302.2.03 21-May-2020 14-Jul-2020 C 0.00h $1,517 0.00h

A20228 Cable UL Production Run (064) (L) 302.2.03 21-May-2020 14-Jul-2020 C 178.00h $0 0.00h

A20230 Cable UL Production Run (065) (L) 302.2.03 02-Jun-2020 14-Jul-2020 C 178.00h $0 0.00h

A20231 Cable UL Production Run (065) (M&S) 302.2.03 02-Jun-2020 14-Jul-2020 C 0.00h $1,517 0.00h

A20232 Cable UL Production Run (066) (L) 302.2.03 11-Jun-2020 14-Jul-2020 C 178.00h $0 0.00h

A20233 Cable UL Production Run (066) (M&S) 302.2.03 11-Jun-2020 14-Jul-2020 C 0.00h $1,517 0.00h

A207371 Cable UL Braiding (061) (M&S) 302.2.03 15-Jun-2020 20-Jul-2020 C 0.00h $7,176 0.00h

A207370 Cable UL Braiding (061) (L) 302.2.03 15-Jun-2020 20-Jul-2020 C 32.00h $0 0.00h

A207373 Cable UL Braiding (062) (M&S) 302.2.03 15-Jun-2020 27-Jul-2020 C 0.00h $7,176 0.00h

A207372 Cable UL Braiding (062) (L) 302.2.03 15-Jun-2020 27-Jul-2020 C 32.00h $0 0.00h

A207375 Cable UL Braiding (063) (M&S) 302.2.03 15-Jun-2020 03-Aug-2020 C 0.00h $7,176 0.00h

A207374 Cable UL Braiding (063) (L) 302.2.03 15-Jun-2020 03-Aug-2020 C 32.00h $0 0.00h

A207575 Cable UL Extracted Strand QC (061) (M&S) 302.2.03 15-Jun-2020 29-Jul-2020 C 0.00h $150 0.00h

A207574 Cable UL Extracted Strand QC (061) (L) 302.2.03 15-Jun-2020 29-Jul-2020 C 35.50h $0 0.00h

A207577 Cable UL Extracted Strand QC (062) (M&S) 302.2.03 15-Jun-2020 29-Jul-2020 C 0.00h $150 0.00h

A207576 Cable UL Extracted Strand QC (062) (L) 302.2.03 15-Jun-2020 29-Jul-2020 C 35.50h $0 0.00h

A207579 Cable UL Extracted Strand QC (063) (M&S) 302.2.03 15-Jun-2020 29-Jul-2020 C 0.00h $150 0.00h

Cobra PMT Code Legend
A = Level of Effort    C = Physical Percent Complete     F = 0-100       O = Earned as Spent
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A207578 Cable UL Extracted Strand QC (063) (L) 302.2.03 15-Jun-2020 29-Jul-2020 C 35.50h $0 0.00h

A20234 Cable UL Production Run (067) (L) 302.2.03 22-Jun-2020 12-Aug-2020 C 178.00h $0 0.00h

A20235 Cable UL Production Run (067) (M&S) 302.2.03 22-Jun-2020 12-Aug-2020 C 0.00h $1,517 0.00h

A20237 Cable UL Production Run (068) (M&S) 302.2.03 01-Jul-2020 12-Aug-2020 C 0.00h $1,517 0.00h

A20236 Cable UL Production Run (068) (L) 302.2.03 01-Jul-2020 12-Aug-2020 C 178.00h $0 0.00h

A20239 Cable UL Production Run (069) (M&S) 302.2.03 13-Jul-2020 12-Aug-2020 C 0.00h $1,517 0.00h

A20238 Cable UL Production Run (069) (L) 302.2.03 13-Jul-2020 12-Aug-2020 C 178.00h $0 0.00h

A207377 Cable UL Braiding (064) (M&S) 302.2.03 15-Jul-2020 18-Aug-2020 C 0.00h $7,176 0.00h

A207376 Cable UL Braiding (064) (L) 302.2.03 15-Jul-2020 18-Aug-2020 C 32.00h $0 0.00h

A207379 Cable UL Braiding (065) (M&S) 302.2.03 15-Jul-2020 25-Aug-2020 C 0.00h $7,176 0.00h

A207378 Cable UL Braiding (065) (L) 302.2.03 15-Jul-2020 25-Aug-2020 C 32.00h $0 0.00h

A207381 Cable UL Braiding (066) (M&S) 302.2.03 15-Jul-2020 01-Sep-2020 C 0.00h $7,176 0.00h

A207380 Cable UL Braiding (066) (L) 302.2.03 15-Jul-2020 01-Sep-2020 C 32.00h $0 0.00h

A207581 Cable UL Extracted Strand QC (064) (M&S) 302.2.03 15-Jul-2020 27-Aug-2020 C 0.00h $150 0.00h

A207580 Cable UL Extracted Strand QC (064) (L) 302.2.03 15-Jul-2020 27-Aug-2020 C 35.50h $0 0.00h

A207583 Cable UL Extracted Strand QC (065) (M&S) 302.2.03 15-Jul-2020 27-Aug-2020 C 0.00h $150 0.00h

A207582 Cable UL Extracted Strand QC (065) (L) 302.2.03 15-Jul-2020 27-Aug-2020 C 35.50h $0 0.00h

A207585 Cable UL Extracted Strand QC (066) (M&S) 302.2.03 15-Jul-2020 27-Aug-2020 C 0.00h $150 0.00h

A207584 Cable UL Extracted Strand QC (066) (L) 302.2.03 15-Jul-2020 27-Aug-2020 C 35.50h $0 0.00h

A20240 Cable UL Production Run (070) (L) 302.2.03 13-Aug-2020 05-Oct-2020 C 178.00h $0 0.00h

A20241 Cable UL Production Run (070) (M&S) 302.2.03 13-Aug-2020 05-Oct-2020 C 0.00h $1,517 0.00h

A207383 Cable UL Braiding (067) (M&S) 302.2.03 13-Aug-2020 17-Sep-2020 C 0.00h $7,176 0.00h

A207382 Cable UL Braiding (067) (L) 302.2.03 13-Aug-2020 17-Sep-2020 C 32.00h $0 0.00h

A207385 Cable UL Braiding (068) (M&S) 302.2.03 13-Aug-2020 24-Sep-2020 C 0.00h $7,176 0.00h

A207384 Cable UL Braiding (068) (L) 302.2.03 13-Aug-2020 24-Sep-2020 C 32.00h $0 0.00h

A207387 Cable UL Braiding (069) (M&S) 302.2.03 13-Aug-2020 01-Oct-2020 C 0.00h $7,176 0.00h

A207386 Cable UL Braiding (069) (L) 302.2.03 13-Aug-2020 01-Oct-2020 C 32.00h $0 0.00h

A207587 Cable UL Extracted Strand QC (067) (M&S) 302.2.03 13-Aug-2020 28-Sep-2020 C 0.00h $150 0.00h

A207586 Cable UL Extracted Strand QC (067) (L) 302.2.03 13-Aug-2020 28-Sep-2020 C 35.50h $0 0.00h

A207589 Cable UL Extracted Strand QC (068) (M&S) 302.2.03 13-Aug-2020 28-Sep-2020 C 0.00h $150 0.00h

A207588 Cable UL Extracted Strand QC (068) (L) 302.2.03 13-Aug-2020 28-Sep-2020 C 35.50h $0 0.00h

A207591 Cable UL Extracted Strand QC (069) (M&S) 302.2.03 13-Aug-2020 28-Sep-2020 C 0.00h $150 0.00h

A207590 Cable UL Extracted Strand QC (069) (L) 302.2.03 13-Aug-2020 28-Sep-2020 C 35.50h $0 0.00h

A20242 Cable UL Production Run (071) (L) 302.2.03 24-Aug-2020 05-Oct-2020 C 178.00h $0 0.00h

A20243 Cable UL Production Run (071) (M&S) 302.2.03 24-Aug-2020 05-Oct-2020 C 0.00h $1,517 0.00h

A20245 Cable UL Production Run (072) (M&S) 302.2.03 02-Sep-2020 05-Oct-2020 C 0.00h $1,517 0.00h

A20244 Cable UL Production Run (072) (L) 302.2.03 02-Sep-2020 05-Oct-2020 C 178.00h $0 0.00h

A20247 Cable UL Production Run (073) (M&S) 302.2.03 14-Sep-2020 03-Nov-2020 C 0.00h $1,517 0.00h

A20246 Cable UL Production Run (073) (L) 302.2.03 14-Sep-2020 03-Nov-2020 C 178.00h $0 0.00h

P1180 L3 Manage Cable Fab (L) FY21 302.2.03 01-Oct-2020 30-Sep-2021 A 660.00h $12,000 0.00h

A207389 Cable UL Braiding (070) (M&S) 302.2.03 06-Oct-2020 09-Nov-2020 C 0.00h $7,176 0.00h

A207388 Cable UL Braiding (070) (L) 302.2.03 06-Oct-2020 09-Nov-2020 C 32.00h $0 0.00h

A207391 Cable UL Braiding (071) (M&S) 302.2.03 06-Oct-2020 16-Nov-2020 C 0.00h $7,176 0.00h

A207390 Cable UL Braiding (071) (L) 302.2.03 06-Oct-2020 16-Nov-2020 C 32.00h $0 0.00h

A207393 Cable UL Braiding (072) (M&S) 302.2.03 06-Oct-2020 23-Nov-2020 C 0.00h $7,176 0.00h

A207392 Cable UL Braiding (072) (L) 302.2.03 06-Oct-2020 23-Nov-2020 C 32.00h $0 0.00h

A207593 Cable UL Extracted Strand QC (070) (M&S) 302.2.03 06-Oct-2020 18-Nov-2020 C 0.00h $150 0.00h

A207592 Cable UL Extracted Strand QC (070) (L) 302.2.03 06-Oct-2020 18-Nov-2020 C 35.50h $0 0.00h

A207595 Cable UL Extracted Strand QC (071) (M&S) 302.2.03 06-Oct-2020 18-Nov-2020 C 0.00h $150 0.00h

A207594 Cable UL Extracted Strand QC (071) (L) 302.2.03 06-Oct-2020 18-Nov-2020 C 35.50h $0 0.00h

Cobra PMT Code Legend
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A207597 Cable UL Extracted Strand QC (072) (M&S) 302.2.03 06-Oct-2020 18-Nov-2020 C 0.00h $150 0.00h

A207596 Cable UL Extracted Strand QC (072) (L) 302.2.03 06-Oct-2020 18-Nov-2020 C 35.50h $0 0.00h

A20248 Cable UL Production Run (074) (L) 302.2.03 09-Oct-2020 19-Nov-2020 C 178.00h $0 0.00h

A20249 Cable UL Production Run (074) (M&S) 302.2.03 09-Oct-2020 19-Nov-2020 C 0.00h $1,517 0.00h

A20251 Cable UL Production Run (075) (M&S) 302.2.03 20-Oct-2020 19-Nov-2020 C 0.00h $1,517 0.00h

A20250 Cable UL Production Run (075) (L) 302.2.03 20-Oct-2020 19-Nov-2020 C 178.00h $0 0.00h

A20253 Cable UL Production Run (076) (M&S) 302.2.03 29-Oct-2020 22-Dec-2020 C 0.00h $1,517 0.00h

A20252 Cable UL Production Run (076) (L) 302.2.03 29-Oct-2020 22-Dec-2020 C 178.00h $0 0.00h

A207599 Cable UL Extracted Strand QC (073) (M&S) 302.2.03 04-Nov-2020 21-Dec-2020 C 0.00h $150 0.00h

A207598 Cable UL Extracted Strand QC (073) (L) 302.2.03 04-Nov-2020 21-Dec-2020 C 35.50h $0 0.00h

A20254 Cable UL Production Run (077) (L) 302.2.03 09-Nov-2020 22-Dec-2020 C 178.00h $0 0.00h

A20255 Cable UL Production Run (077) (M&S) 302.2.03 09-Nov-2020 22-Dec-2020 C 0.00h $1,517 0.00h

A207395 Cable UL Braiding (073) (M&S) 302.2.03 20-Nov-2020 30-Dec-2020 C 0.00h $7,176 0.00h

A207394 Cable UL Braiding (073) (L) 302.2.03 20-Nov-2020 30-Dec-2020 C 32.00h $0 0.00h

A207397 Cable UL Braiding (074) (M&S) 302.2.03 20-Nov-2020 08-Jan-2021 C 0.00h $7,176 0.00h

A207396 Cable UL Braiding (074) (L) 302.2.03 20-Nov-2020 08-Jan-2021 C 32.00h $0 0.00h

A207399 Cable UL Braiding (075) (M&S) 302.2.03 20-Nov-2020 15-Jan-2021 C 0.00h $7,176 0.00h

A207398 Cable UL Braiding (075) (L) 302.2.03 20-Nov-2020 15-Jan-2021 C 32.00h $0 0.00h

A207601 Cable UL Extracted Strand QC (074) (M&S) 302.2.03 20-Nov-2020 12-Jan-2021 C 0.00h $150 0.00h

A207600 Cable UL Extracted Strand QC (074) (L) 302.2.03 20-Nov-2020 12-Jan-2021 C 35.50h $0 0.00h

A207603 Cable UL Extracted Strand QC (075) (M&S) 302.2.03 20-Nov-2020 12-Jan-2021 C 0.00h $150 0.00h

A207602 Cable UL Extracted Strand QC (075) (L) 302.2.03 20-Nov-2020 12-Jan-2021 C 35.50h $0 0.00h

A20257 Cable UL Production Run (078) (M&S) 302.2.03 15-Dec-2020 21-Jan-2021 C 0.00h $1,517 0.00h

A20256 Cable UL Production Run (078) (L) 302.2.03 15-Dec-2020 21-Jan-2021 C 178.00h $0 0.00h

A207605 Cable UL Extracted Strand QC (076) (M&S) 302.2.03 23-Dec-2020 11-Feb-2021 C 0.00h $150 0.00h

A207604 Cable UL Extracted Strand QC (076) (L) 302.2.03 23-Dec-2020 11-Feb-2021 C 35.50h $0 0.00h

A207607 Cable UL Extracted Strand QC (077) (M&S) 302.2.03 23-Dec-2020 11-Feb-2021 C 0.00h $150 0.00h

A207606 Cable UL Extracted Strand QC (077) (L) 302.2.03 23-Dec-2020 11-Feb-2021 C 35.50h $0 0.00h

A20259 Cable UL Production Run (079) (M&S) 302.2.03 28-Dec-2020 19-Feb-2021 C 0.00h $1,517 0.00h

A20258 Cable UL Production Run (079) (L) 302.2.03 28-Dec-2020 19-Feb-2021 C 178.00h $0 0.00h

A20261 Cable UL Production Run (080) (M&S) 302.2.03 08-Jan-2021 19-Feb-2021 C 0.00h $1,517 0.00h

A20260 Cable UL Production Run (080) (L) 302.2.03 08-Jan-2021 19-Feb-2021 C 178.00h $0 0.00h

A20262 Cable UL Production Run (081) (L) 302.2.03 20-Jan-2021 19-Feb-2021 C 178.00h $0 0.00h

A20263 Cable UL Production Run (081) (M&S) 302.2.03 20-Jan-2021 19-Feb-2021 C 0.00h $1,517 0.00h

A207401 Cable UL Braiding (076) (M&S) 302.2.03 22-Jan-2021 25-Feb-2021 C 0.00h $7,176 0.00h

A207400 Cable UL Braiding (076) (L) 302.2.03 22-Jan-2021 25-Feb-2021 C 32.00h $0 0.00h

A207403 Cable UL Braiding (077) (M&S) 302.2.03 22-Jan-2021 04-Mar-2021 C 0.00h $7,176 0.00h

A207402 Cable UL Braiding (077) (L) 302.2.03 22-Jan-2021 04-Mar-2021 C 32.00h $0 0.00h

A207405 Cable UL Braiding (078) (M&S) 302.2.03 22-Jan-2021 11-Mar-2021 C 0.00h $7,176 0.00h

A207404 Cable UL Braiding (078) (L) 302.2.03 22-Jan-2021 11-Mar-2021 C 32.00h $0 0.00h

A207609 Cable UL Extracted Strand QC (078) (M&S) 302.2.03 22-Jan-2021 08-Mar-2021 C 0.00h $150 0.00h

A207608 Cable UL Extracted Strand QC (078) (L) 302.2.03 22-Jan-2021 08-Mar-2021 C 35.50h $0 0.00h

A20265 Cable UL Production Run (082) (M&S) 302.2.03 16-Feb-2021 07-Apr-2021 C 0.00h $1,517 0.00h

A20264 Cable UL Production Run (082) (L) 302.2.03 16-Feb-2021 07-Apr-2021 C 178.00h $0 0.00h

A207407 Cable UL Braiding (079) (M&S) 302.2.03 22-Feb-2021 26-Mar-2021 C 0.00h $7,176 0.00h

A207406 Cable UL Braiding (079) (L) 302.2.03 22-Feb-2021 26-Mar-2021 C 32.00h $0 0.00h

A207409 Cable UL Braiding (080) (M&S) 302.2.03 22-Feb-2021 02-Apr-2021 C 0.00h $7,176 0.00h

A207408 Cable UL Braiding (080) (L) 302.2.03 22-Feb-2021 02-Apr-2021 C 32.00h $0 0.00h

A207411 Cable UL Braiding (081) (M&S) 302.2.03 22-Feb-2021 09-Apr-2021 C 0.00h $7,176 0.00h

A207410 Cable UL Braiding (081) (L) 302.2.03 22-Feb-2021 09-Apr-2021 C 32.00h $0 0.00h

Cobra PMT Code Legend
A = Level of Effort    C = Physical Percent Complete     F = 0-100       O = Earned as Spent
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A207611 Cable UL Extracted Strand QC (079) (M&S) 302.2.03 22-Feb-2021 06-Apr-2021 C 0.00h $150 0.00h

A207610 Cable UL Extracted Strand QC (079) (L) 302.2.03 22-Feb-2021 06-Apr-2021 C 35.50h $0 0.00h

A207613 Cable UL Extracted Strand QC (080) (M&S) 302.2.03 22-Feb-2021 06-Apr-2021 C 0.00h $150 0.00h

A207612 Cable UL Extracted Strand QC (080) (L) 302.2.03 22-Feb-2021 06-Apr-2021 C 35.50h $0 0.00h

A207615 Cable UL Extracted Strand QC (081) (M&S) 302.2.03 22-Feb-2021 06-Apr-2021 C 0.00h $150 0.00h

A207614 Cable UL Extracted Strand QC (081) (L) 302.2.03 22-Feb-2021 06-Apr-2021 C 35.50h $0 0.00h

A20266 Cable UL Production Run (083) (L) 302.2.03 25-Feb-2021 07-Apr-2021 C 178.00h $0 0.00h

A20267 Cable UL Production Run (083) (M&S) 302.2.03 25-Feb-2021 07-Apr-2021 C 0.00h $1,517 0.00h

A20268 Cable UL Production Run (084) (L) 302.2.03 08-Mar-2021 07-Apr-2021 C 178.00h $0 0.00h

A20269 Cable UL Production Run (084) (M&S) 302.2.03 08-Mar-2021 07-Apr-2021 C 0.00h $1,517 0.00h

A20270 Cable UL Production Run (085) (L) 302.2.03 17-Mar-2021 06-May-2021 C 178.00h $0 0.00h

A20271 Cable UL Production Run (085) (M&S) 302.2.03 17-Mar-2021 06-May-2021 C 0.00h $1,517 0.00h

A207413 Cable UL Braiding (082) (M&S) 302.2.03 08-Apr-2021 12-May-2021 C 0.00h $7,176 0.00h

A207412 Cable UL Braiding (082) (L) 302.2.03 08-Apr-2021 12-May-2021 C 32.00h $0 0.00h

A207415 Cable UL Braiding (083) (M&S) 302.2.03 08-Apr-2021 19-May-2021 C 0.00h $7,176 0.00h

A207414 Cable UL Braiding (083) (L) 302.2.03 08-Apr-2021 19-May-2021 C 32.00h $0 0.00h

A207417 Cable UL Braiding (084) (M&S) 302.2.03 08-Apr-2021 26-May-2021 C 0.00h $7,176 0.00h

A207416 Cable UL Braiding (084) (L) 302.2.03 08-Apr-2021 26-May-2021 C 32.00h $0 0.00h

A207617 Cable UL Extracted Strand QC (082) (M&S) 302.2.03 08-Apr-2021 21-May-2021 C 0.00h $150 0.00h

A207616 Cable UL Extracted Strand QC (082) (L) 302.2.03 08-Apr-2021 21-May-2021 C 35.50h $0 0.00h

A207619 Cable UL Extracted Strand QC (083) (M&S) 302.2.03 08-Apr-2021 21-May-2021 C 0.00h $150 0.00h

A207618 Cable UL Extracted Strand QC (083) (L) 302.2.03 08-Apr-2021 21-May-2021 C 35.50h $0 0.00h

A207621 Cable UL Extracted Strand QC (084) (M&S) 302.2.03 08-Apr-2021 21-May-2021 C 0.00h $150 0.00h

A207620 Cable UL Extracted Strand QC (084) (L) 302.2.03 08-Apr-2021 21-May-2021 C 35.50h $0 0.00h

A20272 Cable UL Production Run (086) (L) 302.2.03 13-Apr-2021 24-May-2021 C 178.00h $0 0.00h

A20273 Cable UL Production Run (086) (M&S) 302.2.03 13-Apr-2021 24-May-2021 C 0.00h $1,517 0.00h

A20274 Cable UL Production Run (087) (L) 302.2.03 22-Apr-2021 24-May-2021 C 178.00h $0 0.00h

A20275 Cable UL Production Run (087) (M&S) 302.2.03 22-Apr-2021 24-May-2021 C 0.00h $1,517 0.00h

A20277 Cable UL Production Run (088) (M&S) 302.2.03 03-May-2021 23-Jun-2021 C 0.00h $1,517 0.00h

A20276 Cable UL Production Run (088) (L) 302.2.03 03-May-2021 23-Jun-2021 C 178.00h $0 0.00h

A207623 Cable UL Extracted Strand QC (085) (M&S) 302.2.03 07-May-2021 22-Jun-2021 C 0.00h $150 0.00h

A207622 Cable UL Extracted Strand QC (085) (L) 302.2.03 07-May-2021 22-Jun-2021 C 35.50h $0 0.00h

A20278 Cable UL Production Run (089) (L) 302.2.03 12-May-2021 23-Jun-2021 C 178.00h $0 0.00h

A20279 Cable UL Production Run (089) (M&S) 302.2.03 12-May-2021 23-Jun-2021 C 0.00h $1,517 0.00h

A207419 Cable UL Braiding (085) (M&S) 302.2.03 25-May-2021 29-Jun-2021 C 0.00h $7,176 0.00h

A207418 Cable UL Braiding (085) (L) 302.2.03 25-May-2021 29-Jun-2021 C 32.00h $0 0.00h

A207421 Cable UL Braiding (086) (M&S) 302.2.03 25-May-2021 07-Jul-2021 C 0.00h $7,176 0.00h

A207420 Cable UL Braiding (086) (L) 302.2.03 25-May-2021 07-Jul-2021 C 32.00h $0 0.00h

A207423 Cable UL Braiding (087) (M&S) 302.2.03 25-May-2021 14-Jul-2021 C 0.00h $7,176 0.00h

A207422 Cable UL Braiding (087) (L) 302.2.03 25-May-2021 14-Jul-2021 C 32.00h $0 0.00h

A207625 Cable UL Extracted Strand QC (086) (M&S) 302.2.03 25-May-2021 09-Jul-2021 C 0.00h $150 0.00h

A207624 Cable UL Extracted Strand QC (086) (L) 302.2.03 25-May-2021 09-Jul-2021 C 35.50h $0 0.00h

A207627 Cable UL Extracted Strand QC (087) (M&S) 302.2.03 25-May-2021 09-Jul-2021 C 0.00h $150 0.00h

A207626 Cable UL Extracted Strand QC (087) (L) 302.2.03 25-May-2021 09-Jul-2021 C 35.50h $0 0.00h

A20280 Cable UL Production Run (090) (L) 302.2.03 09-Jun-2021 12-Jul-2021 C 178.00h $0 0.00h

A20281 Cable UL Production Run (090) (M&S) 302.2.03 09-Jun-2021 12-Jul-2021 C 0.00h $1,517 0.00h

A20283 Cable UL Production Run (091) (M&S) 302.2.03 18-Jun-2021 10-Aug-2021 C 0.00h $1,517 0.00h

A20282 Cable UL Production Run (091) (L) 302.2.03 18-Jun-2021 10-Aug-2021 C 178.00h $0 0.00h

A207629 Cable UL Extracted Strand QC (088) (M&S) 302.2.03 24-Jun-2021 09-Aug-2021 C 0.00h $150 0.00h

A207628 Cable UL Extracted Strand QC (088) (L) 302.2.03 24-Jun-2021 09-Aug-2021 C 35.50h $0 0.00h

Cobra PMT Code Legend
A = Level of Effort    C = Physical Percent Complete     F = 0-100       O = Earned as Spent
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A207631 Cable UL Extracted Strand QC (089) (M&S) 302.2.03 24-Jun-2021 09-Aug-2021 C 0.00h $150 0.00h

A207630 Cable UL Extracted Strand QC (089) (L) 302.2.03 24-Jun-2021 09-Aug-2021 C 35.50h $0 0.00h

A20285 Cable UL Production Run (092) (M&S) 302.2.03 29-Jun-2021 10-Aug-2021 C 0.00h $1,517 0.00h

A20284 Cable UL Production Run (092) (L) 302.2.03 29-Jun-2021 10-Aug-2021 C 178.00h $0 0.00h

A20287 Cable UL Production Run (093) (M&S) 302.2.03 09-Jul-2021 10-Aug-2021 C 0.00h $1,517 0.00h

A20286 Cable UL Production Run (093) (L) 302.2.03 09-Jul-2021 10-Aug-2021 C 178.00h $0 0.00h

A207425 Cable UL Braiding (088) (M&S) 302.2.03 13-Jul-2021 16-Aug-2021 C 0.00h $7,176 0.00h

A207424 Cable UL Braiding (088) (L) 302.2.03 13-Jul-2021 16-Aug-2021 C 32.00h $0 0.00h

A207427 Cable UL Braiding (089) (M&S) 302.2.03 13-Jul-2021 23-Aug-2021 C 0.00h $7,176 0.00h

A207426 Cable UL Braiding (089) (L) 302.2.03 13-Jul-2021 23-Aug-2021 C 32.00h $0 0.00h

A207429 Cable UL Braiding (090) (M&S) 302.2.03 13-Jul-2021 30-Aug-2021 C 0.00h $7,176 0.00h

A207428 Cable UL Braiding (090) (L) 302.2.03 13-Jul-2021 30-Aug-2021 C 32.00h $0 0.00h

A207633 Cable UL Extracted Strand QC (090) (M&S) 302.2.03 13-Jul-2021 25-Aug-2021 C 0.00h $150 0.00h

A207632 Cable UL Extracted Strand QC (090) (L) 302.2.03 13-Jul-2021 25-Aug-2021 C 35.50h $0 0.00h

A207431 Cable UL Braiding (091) (M&S) 302.2.03 11-Aug-2021 15-Sep-2021 C 0.00h $7,176 0.00h

A207430 Cable UL Braiding (091) (L) 302.2.03 11-Aug-2021 15-Sep-2021 C 32.00h $0 0.00h

A207433 Cable UL Braiding (092) (M&S) 302.2.03 11-Aug-2021 22-Sep-2021 C 0.00h $7,176 0.00h

A207432 Cable UL Braiding (092) (L) 302.2.03 11-Aug-2021 22-Sep-2021 C 32.00h $0 0.00h

A207435 Cable UL Braiding (093) (M&S) 302.2.03 11-Aug-2021 29-Sep-2021 C 0.00h $7,176 0.00h

A207434 Cable UL Braiding (093) (L) 302.2.03 11-Aug-2021 29-Sep-2021 C 32.00h $0 0.00h

A207635 Cable UL Extracted Strand QC (091) (M&S) 302.2.03 11-Aug-2021 24-Sep-2021 C 0.00h $150 0.00h

A207634 Cable UL Extracted Strand QC (091) (L) 302.2.03 11-Aug-2021 24-Sep-2021 C 35.50h $0 0.00h

A207637 Cable UL Extracted Strand QC (092) (M&S) 302.2.03 11-Aug-2021 24-Sep-2021 C 0.00h $150 0.00h

A207636 Cable UL Extracted Strand QC (092) (L) 302.2.03 11-Aug-2021 24-Sep-2021 C 35.50h $0 0.00h

A207639 Cable UL Extracted Strand QC (093) (M&S) 302.2.03 11-Aug-2021 24-Sep-2021 C 0.00h $150 0.00h

A207638 Cable UL Extracted Strand QC (093) (L) 302.2.03 11-Aug-2021 24-Sep-2021 C 35.50h $0 0.00h

A20288 Cable UL Production Run (094) (L) 302.2.03 12-Aug-2021 04-Oct-2021 C 178.00h $0 0.00h

A20289 Cable UL Production Run (094) (M&S) 302.2.03 12-Aug-2021 04-Oct-2021 C 0.00h $1,517 0.00h

A20291 Cable UL Production Run (095) (M&S) 302.2.03 23-Aug-2021 04-Oct-2021 C 0.00h $1,517 0.00h

A20290 Cable UL Production Run (095) (L) 302.2.03 23-Aug-2021 04-Oct-2021 C 178.00h $0 0.00h

A20292 Cable UL Production Run (096) (L) 302.2.03 01-Sep-2021 04-Oct-2021 C 178.00h $0 0.00h

A20293 Cable UL Production Run (096) (M&S) 302.2.03 01-Sep-2021 04-Oct-2021 C 0.00h $1,517 0.00h

A20295 Cable UL Production Run (097) (M&S) 302.2.03 13-Sep-2021 02-Nov-2021 C 0.00h $1,517 0.00h

A20294 Cable UL Production Run (097) (L) 302.2.03 13-Sep-2021 02-Nov-2021 C 178.00h $0 0.00h

P1190 L3 Manage Cable Fab (L) FY22 302.2.03 01-Oct-2021 30-Sep-2022 A 660.00h $12,000 0.00h

A207437 Cable UL Braiding (094) (M&S) 302.2.03 05-Oct-2021 08-Nov-2021 C 0.00h $7,176 0.00h

A207436 Cable UL Braiding (094) (L) 302.2.03 05-Oct-2021 08-Nov-2021 C 32.00h $0 0.00h

A207439 Cable UL Braiding (095) (M&S) 302.2.03 05-Oct-2021 15-Nov-2021 C 0.00h $7,176 0.00h

A207438 Cable UL Braiding (095) (L) 302.2.03 05-Oct-2021 15-Nov-2021 C 32.00h $0 0.00h

A207441 Cable UL Braiding (096) (M&S) 302.2.03 05-Oct-2021 22-Nov-2021 C 0.00h $7,176 0.00h

A207440 Cable UL Braiding (096) (L) 302.2.03 05-Oct-2021 22-Nov-2021 C 32.00h $0 0.00h

A207641 Cable UL Extracted Strand QC (094) (M&S) 302.2.03 05-Oct-2021 17-Nov-2021 C 0.00h $150 0.00h

A207640 Cable UL Extracted Strand QC (094) (L) 302.2.03 05-Oct-2021 17-Nov-2021 C 35.50h $0 0.00h

A207643 Cable UL Extracted Strand QC (095) (M&S) 302.2.03 05-Oct-2021 17-Nov-2021 C 0.00h $150 0.00h

A207642 Cable UL Extracted Strand QC (095) (L) 302.2.03 05-Oct-2021 17-Nov-2021 C 35.50h $0 0.00h

A207645 Cable UL Extracted Strand QC (096) (M&S) 302.2.03 05-Oct-2021 17-Nov-2021 C 0.00h $150 0.00h

A207644 Cable UL Extracted Strand QC (096) (L) 302.2.03 05-Oct-2021 17-Nov-2021 C 35.50h $0 0.00h

A20296 Cable UL Production Run (098) (L) 302.2.03 15-Oct-2021 29-Nov-2021 C 178.00h $0 0.00h

A20297 Cable UL Production Run (098) (M&S) 302.2.03 15-Oct-2021 29-Nov-2021 C 0.00h $1,517 0.00h

A20299 Cable UL Production Run (099) (M&S) 302.2.03 26-Oct-2021 29-Nov-2021 C 0.00h $1,517 0.00h

Cobra PMT Code Legend
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A20298 Cable UL Production Run (099) (L) 302.2.03 26-Oct-2021 29-Nov-2021 C 178.00h $0 0.00h

A207647 Cable UL Extracted Strand QC (097) (M&S) 302.2.03 03-Nov-2021 20-Dec-2021 C 0.00h $150 0.00h

A207646 Cable UL Extracted Strand QC (097) (L) 302.2.03 03-Nov-2021 20-Dec-2021 C 35.50h $0 0.00h

A20300 Cable UL Production Run (100) (L) 302.2.03 04-Nov-2021 30-Dec-2021 C 178.00h $0 0.00h

A20301 Cable UL Production Run (100) (M&S) 302.2.03 04-Nov-2021 30-Dec-2021 C 0.00h $1,517 0.00h

A20303 Cable UL Production Run (101) (M&S) 302.2.03 15-Nov-2021 30-Dec-2021 C 0.00h $1,517 0.00h

A20302 Cable UL Production Run (101) (L) 302.2.03 15-Nov-2021 30-Dec-2021 C 178.00h $0 0.00h

A20304 Cable UL Production Run (102) (L) 302.2.03 24-Nov-2021 30-Dec-2021 C 178.00h $0 0.00h

A20305 Cable UL Production Run (102) (M&S) 302.2.03 24-Nov-2021 30-Dec-2021 C 0.00h $1,517 0.00h

A207443 Cable UL Braiding (097) (M&S) 302.2.03 30-Nov-2021 07-Jan-2022 C 0.00h $7,176 0.00h

A207442 Cable UL Braiding (097) (L) 302.2.03 30-Nov-2021 07-Jan-2022 C 32.00h $0 0.00h

A207445 Cable UL Braiding (098) (M&S) 302.2.03 30-Nov-2021 14-Jan-2022 C 0.00h $7,176 0.00h

A207444 Cable UL Braiding (098) (L) 302.2.03 30-Nov-2021 14-Jan-2022 C 32.00h $0 0.00h

A207447 Cable UL Braiding (099) (M&S) 302.2.03 30-Nov-2021 24-Jan-2022 C 0.00h $7,176 0.00h

A207446 Cable UL Braiding (099) (L) 302.2.03 30-Nov-2021 24-Jan-2022 C 32.00h $0 0.00h

A207649 Cable UL Extracted Strand QC (098) (M&S) 302.2.03 30-Nov-2021 19-Jan-2022 C 0.00h $150 0.00h

A207648 Cable UL Extracted Strand QC (098) (L) 302.2.03 30-Nov-2021 19-Jan-2022 C 35.50h $0 0.00h

A207651 Cable UL Extracted Strand QC (099) (M&S) 302.2.03 30-Nov-2021 19-Jan-2022 C 0.00h $150 0.00h

A207650 Cable UL Extracted Strand QC (099) (L) 302.2.03 30-Nov-2021 19-Jan-2022 C 35.50h $0 0.00h

A207449 Cable UL Braiding (100) (M&S) 302.2.03 04-Jan-2022 08-Feb-2022 C 0.00h $7,176 0.00h

A207448 Cable UL Braiding (100) (L) 302.2.03 04-Jan-2022 08-Feb-2022 C 32.00h $0 0.00h

A207451 Cable UL Braiding (101) (M&S) 302.2.03 04-Jan-2022 15-Feb-2022 C 0.00h $7,176 0.00h

A207450 Cable UL Braiding (101) (L) 302.2.03 04-Jan-2022 15-Feb-2022 C 32.00h $0 0.00h

A207453 Cable UL Braiding (102) (M&S) 302.2.03 04-Jan-2022 22-Feb-2022 C 0.00h $7,176 0.00h

A207452 Cable UL Braiding (102) (L) 302.2.03 04-Jan-2022 22-Feb-2022 C 32.00h $0 0.00h

A207653 Cable UL Extracted Strand QC (100) (M&S) 302.2.03 04-Jan-2022 17-Feb-2022 C 0.00h $150 0.00h

A207652 Cable UL Extracted Strand QC (100) (L) 302.2.03 04-Jan-2022 17-Feb-2022 C 35.50h $0 0.00h

A207655 Cable UL Extracted Strand QC (101) (M&S) 302.2.03 04-Jan-2022 17-Feb-2022 C 0.00h $150 0.00h

A207654 Cable UL Extracted Strand QC (101) (L) 302.2.03 04-Jan-2022 17-Feb-2022 C 35.50h $0 0.00h

A207657 Cable UL Extracted Strand QC (102) (M&S) 302.2.03 04-Jan-2022 17-Feb-2022 C 0.00h $150 0.00h

A207656 Cable UL Extracted Strand QC (102) (L) 302.2.03 04-Jan-2022 17-Feb-2022 C 35.50h $0 0.00h

P1940 L3 Manage Cable Fab (M&S) FY23 302.2.03 03-Oct-2022 29-Sep-2023 A 0.00h $3,000 0.00h

No Control Account No Control Account No Control Account 02-Apr-2018 29-Sep-2023 0.00h $0 0.00h

No Funding Type No Funding Type No Funding Type 02-Apr-2018 29-Sep-2023 0.00h $0 0.00h

A20413 SVT:Strand Mapping Lag (007) 02-Apr-2018 05-Apr-2018 0.00h $0 0.00h

A20414 SVT:Strand Mapping Lag (008) 06-Apr-2018 16-Apr-2018 0.00h $0 0.00h

A20006 T6:Begin UL Cable Fab (007) 06-Apr-2018 0.00h $0 0.00h

A20007 T6:Begin UL Cable Fab (008) 17-Apr-2018 0.00h $0 0.00h

A20415 SVT:Strand Mapping Lag (009) 17-Apr-2018 25-Apr-2018 0.00h $0 0.00h

A20416 SVT:Strand Mapping Lag (010) 26-Apr-2018 04-May-2018 0.00h $0 0.00h

A20008 T6:Begin UL Cable Fab (009) 26-Apr-2018 0.00h $0 0.00h

A20417 SVT:Strand Mapping Lag (011) 07-May-2018 15-May-2018 0.00h $0 0.00h

A20009 T6:Begin UL Cable Fab (010) 07-May-2018 0.00h $0 0.00h

A20418 SVT:Strand Mapping Lag (012) 16-May-2018 24-May-2018 0.00h $0 0.00h

A20010 T6:Begin UL Cable Fab (011) 16-May-2018 0.00h $0 0.00h

A20307 HO:RQD Finish UL Cable Fab (002) 24-May-2018 0.00h $0 0.00h

A20306 HO:RQD Finish UL Cable Fab (001) 24-May-2018 0.00h $0 0.00h

A20310 HO:RQD Finish UL Cable Fab (005) 24-May-2018 0.00h $0 0.00h

A20308 HO:RQD Finish UL Cable Fab (003) 24-May-2018 0.00h $0 0.00h

A20309 HO:RQD Finish UL Cable Fab (004) 24-May-2018 0.00h $0 0.00h

A20419 SVT:Strand Mapping Lag (013) 25-May-2018 05-Jun-2018 0.00h $0 0.00h

Cobra PMT Code Legend
A = Level of Effort    C = Physical Percent Complete     F = 0-100       O = Earned as Spent

Print Date:
21-Nov-2018 - 15:53
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Planned Labor
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Planned NonFermi
labor Units

A20011 T6:Begin UL Cable Fab (012) 25-May-2018 0.00h $0 0.00h

A20311 HO:RQD Finish UL Cable Fab (006) 30-May-2018 0.00h $0 0.00h

A20821 T5:Finish Cabling Machine Maintenance 29-Jun-2018 0.00h $0 0.00h

A20312 HO:RQD Finish UL Cable Fab (007) 13-Jul-2018 0.00h $0 0.00h

A20313 HO:RQD Finish UL Cable Fab (008) 13-Jul-2018 0.00h $0 0.00h

A20314 HO:RQD Finish UL Cable Fab (009) 18-Jul-2018 0.00h $0 0.00h

A20315 HO:RQD Finish UL Cable Fab (010) 13-Aug-2018 0.00h $0 0.00h

A20316 HO:RQD Finish UL Cable Fab (011) 13-Aug-2018 0.00h $0 0.00h

A20317 HO:RQD Finish UL Cable Fab (012) 16-Aug-2018 0.00h $0 0.00h

B14580 HO:AVAIL Strand (1 UL) [013] 14-Nov-2018 0.00h $0 0.00h

B14620 HO:AVAIL Strand (1 UL) [014] 14-Nov-2018 0.00h $0 0.00h

B14660 HO:AVAIL Strand (1 UL) [015] 14-Nov-2018 0.00h $0 0.00h

B14700 HO:AVAIL Strand (1 UL) [016] 14-Nov-2018 0.00h $0 0.00h

B14740 HO:AVAIL Strand (1 UL) [017] 14-Nov-2018 0.00h $0 0.00h

A20420 SVT:Strand Mapping Lag (014) 14-Nov-2018 26-Nov-2018 0.00h $0 0.00h

A20012 T6:Begin UL Cable Fab (013) 14-Nov-2018 0.00h $0 0.00h

B14780 HO:AVAIL Strand (1 UL) [018] 14-Nov-2018 0.00h $0 0.00h

B14820 HO:AVAIL Strand (1 UL) [019] 14-Nov-2018 0.00h $0 0.00h

B14860 HO:AVAIL Strand (1 UL) [020] 14-Nov-2018 0.00h $0 0.00h

A20421 SVT:Strand Mapping Lag (015) 27-Nov-2018 05-Dec-2018 0.00h $0 0.00h

A20013 T6:Begin UL Cable Fab (014) 27-Nov-2018 0.00h $0 0.00h

A20422 SVT:Strand Mapping Lag (016) 06-Dec-2018 14-Dec-2018 0.00h $0 0.00h

A20014 T6:Begin UL Cable Fab (015) 06-Dec-2018 0.00h $0 0.00h

B14940 HO:AVAIL Strand (1 UL) [022] 14-Dec-2018 0.00h $0 0.00h

B14980 HO:AVAIL Strand (1 UL) [023] 14-Dec-2018 0.00h $0 0.00h

B15100 HO:AVAIL Strand (1 UL) [026] 14-Dec-2018 0.00h $0 0.00h

B15140 HO:AVAIL Strand (1 UL) [027] 14-Dec-2018 0.00h $0 0.00h

B15020 HO:AVAIL Strand (1 UL) [024] 14-Dec-2018 0.00h $0 0.00h

B15060 HO:AVAIL Strand (1 UL) [025] 14-Dec-2018 0.00h $0 0.00h

B14900 HO:AVAIL Strand (1 UL) [021] 14-Dec-2018 0.00h $0 0.00h

A20423 SVT:Strand Mapping Lag (017) 17-Dec-2018 27-Dec-2018 0.00h $0 0.00h

A20015 T6:Begin UL Cable Fab (016) 17-Dec-2018 0.00h $0 0.00h

B15180 HO:AVAIL Strand (1 UL) [028] 27-Dec-2018 0.00h $0 0.00h

A20424 SVT:Strand Mapping Lag (018) 28-Dec-2018 09-Jan-2019 0.00h $0 0.00h

A20016 T6:Begin UL Cable Fab (017) 28-Dec-2018 0.00h $0 0.00h

A20425 SVT:Strand Mapping Lag (019) 10-Jan-2019 18-Jan-2019 0.00h $0 0.00h

A20017 T6:Begin UL Cable Fab (018) 10-Jan-2019 0.00h $0 0.00h

A20426 SVT:Strand Mapping Lag (020) 22-Jan-2019 30-Jan-2019 0.00h $0 0.00h

A20018 T6:Begin UL Cable Fab (019) 22-Jan-2019 0.00h $0 0.00h

A20427 SVT:Strand Mapping Lag (021) 31-Jan-2019 08-Feb-2019 0.00h $0 0.00h

A20019 T6:Begin UL Cable Fab (020) 31-Jan-2019 0.00h $0 0.00h

A20428 SVT:Strand Mapping Lag (022) 11-Feb-2019 19-Feb-2019 0.00h $0 0.00h

A20020 T6:Begin UL Cable Fab (021) 11-Feb-2019 0.00h $0 0.00h

B15220 HO:AVAIL Strand (1 UL) [029] 18-Feb-2019 0.00h $0 0.00h

B15260 HO:AVAIL Strand (1 UL) [030] 18-Feb-2019 0.00h $0 0.00h

B15300 HO:AVAIL Strand (1 UL) [031] 18-Feb-2019 0.00h $0 0.00h

A20429 SVT:Strand Mapping Lag (023) 20-Feb-2019 28-Feb-2019 0.00h $0 0.00h

A20021 T6:Begin UL Cable Fab (022) 20-Feb-2019 0.00h $0 0.00h

A20318 HO:RQD Finish UL Cable Fab (013) 27-Feb-2019 0.00h $0 0.00h

A20319 HO:RQD Finish UL Cable Fab (014) 27-Feb-2019 0.00h $0 0.00h

Cobra PMT Code Legend
A = Level of Effort    C = Physical Percent Complete     F = 0-100       O = Earned as Spent

Print Date:
21-Nov-2018 - 15:53
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A20430 SVT:Strand Mapping Lag (024) 01-Mar-2019 11-Mar-2019 0.00h $0 0.00h

A20022 T6:Begin UL Cable Fab (023) 01-Mar-2019 0.00h $0 0.00h

A20320 HO:RQD Finish UL Cable Fab (015) 04-Mar-2019 0.00h $0 0.00h

A20023 T6:Begin UL Cable Fab (024) 12-Mar-2019 0.00h $0 0.00h

A20431 SVT:Strand Mapping Lag (025) 12-Mar-2019 20-Mar-2019 0.00h $0 0.00h

A20432 SVT:Strand Mapping Lag (026) 21-Mar-2019 29-Mar-2019 0.00h $0 0.00h

A20024 T6:Begin UL Cable Fab (025) 21-Mar-2019 0.00h $0 0.00h

A20321 HO:RQD Finish UL Cable Fab (016) 28-Mar-2019 0.00h $0 0.00h

A20322 HO:RQD Finish UL Cable Fab (017) 28-Mar-2019 0.00h $0 0.00h

A20025 T6:Begin UL Cable Fab (026) 01-Apr-2019 0.00h $0 0.00h

A20433 SVT:Strand Mapping Lag (027) 01-Apr-2019 09-Apr-2019 0.00h $0 0.00h

A20323 HO:RQD Finish UL Cable Fab (018) 02-Apr-2019 0.00h $0 0.00h

A20026 T6:Begin UL Cable Fab (027) 10-Apr-2019 0.00h $0 0.00h

A20434 SVT:Strand Mapping Lag (028) 10-Apr-2019 18-Apr-2019 0.00h $0 0.00h

B15340 HO:AVAIL Strand (1 UL) [032] 15-Apr-2019 0.00h $0 0.00h

B15380 HO:AVAIL Strand (1 UL) [033] 16-Apr-2019 0.00h $0 0.00h

B15420 HO:AVAIL Strand (1 UL) [034] 16-Apr-2019 0.00h $0 0.00h

A20435 SVT:Strand Mapping Lag (029) 19-Apr-2019 29-Apr-2019 0.00h $0 0.00h

A20027 T6:Begin UL Cable Fab (028) 19-Apr-2019 0.00h $0 0.00h

A20324 HO:RQD Finish UL Cable Fab (019) 26-Apr-2019 0.00h $0 0.00h

A20325 HO:RQD Finish UL Cable Fab (020) 26-Apr-2019 0.00h $0 0.00h

A20436 SVT:Strand Mapping Lag (030) 30-Apr-2019 09-May-2019 0.00h $0 0.00h

A20028 T6:Begin UL Cable Fab (029) 30-Apr-2019 0.00h $0 0.00h

A20326 HO:RQD Finish UL Cable Fab (021) 01-May-2019 0.00h $0 0.00h

A20437 SVT:Strand Mapping Lag (031) 10-May-2019 20-May-2019 0.00h $0 0.00h

A20029 T6:Begin UL Cable Fab (030) 10-May-2019 0.00h $0 0.00h

A20438 SVT:Strand Mapping Lag (032) 21-May-2019 29-May-2019 0.00h $0 0.00h

A20030 T6:Begin UL Cable Fab (031) 21-May-2019 0.00h $0 0.00h

A20327 HO:RQD Finish UL Cable Fab (022) 28-May-2019 0.00h $0 0.00h

A20328 HO:RQD Finish UL Cable Fab (023) 28-May-2019 0.00h $0 0.00h

A20439 SVT:Strand Mapping Lag (033) 30-May-2019 07-Jun-2019 0.00h $0 0.00h

A20031 T6:Begin UL Cable Fab (032) 30-May-2019 0.00h $0 0.00h

A20329 HO:RQD Finish UL Cable Fab (024) 31-May-2019 0.00h $0 0.00h

A20440 SVT:Strand Mapping Lag (034) 10-Jun-2019 18-Jun-2019 0.00h $0 0.00h

A20032 T6:Begin UL Cable Fab (033) 10-Jun-2019 0.00h $0 0.00h

B15460 HO:AVAIL Strand (1 UL) [035] 12-Jun-2019 0.00h $0 0.00h

B15500 HO:AVAIL Strand (1 UL) [036] 12-Jun-2019 0.00h $0 0.00h

B15540 HO:AVAIL Strand (1 UL) [037] 12-Jun-2019 0.00h $0 0.00h

A20441 SVT:Strand Mapping Lag (035) 19-Jun-2019 27-Jun-2019 0.00h $0 0.00h

A20033 T6:Begin UL Cable Fab (034) 19-Jun-2019 0.00h $0 0.00h

A20330 HO:RQD Finish UL Cable Fab (025) 26-Jun-2019 0.00h $0 0.00h

A20331 HO:RQD Finish UL Cable Fab (026) 26-Jun-2019 0.00h $0 0.00h

A20442 SVT:Strand Mapping Lag (036) 28-Jun-2019 09-Jul-2019 0.00h $0 0.00h

A20034 T6:Begin UL Cable Fab (035) 28-Jun-2019 0.00h $0 0.00h

A20332 HO:RQD Finish UL Cable Fab (027) 01-Jul-2019 0.00h $0 0.00h

A20035 T6:Begin UL Cable Fab (036) 10-Jul-2019 0.00h $0 0.00h

A20443 SVT:Strand Mapping Lag (037) 10-Jul-2019 18-Jul-2019 0.00h $0 0.00h

A20444 SVT:Strand Mapping Lag (038) 19-Jul-2019 29-Jul-2019 0.00h $0 0.00h

A20036 T6:Begin UL Cable Fab (037) 19-Jul-2019 0.00h $0 0.00h

A20334 HO:RQD Finish UL Cable Fab (029) 26-Jul-2019 0.00h $0 0.00h

Cobra PMT Code Legend
A = Level of Effort    C = Physical Percent Complete     F = 0-100       O = Earned as Spent

Print Date:
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A20333 HO:RQD Finish UL Cable Fab (028) 26-Jul-2019 0.00h $0 0.00h

A20335 HO:RQD Finish UL Cable Fab (030) 31-Jul-2019 0.00h $0 0.00h

A20445 SVT:Strand Mapping Lag (039) 15-Aug-2019 23-Aug-2019 0.00h $0 0.00h

A20037 T6:Begin UL Cable Fab (038) 15-Aug-2019 0.00h $0 0.00h

B15620 HO:AVAIL Strand (1 UL) [039] 15-Aug-2019 0.00h $0 0.00h

B15660 HO:AVAIL Strand (1 UL) [040] 15-Aug-2019 0.00h $0 0.00h

B15700 HO:AVAIL Strand (1 UL) [041] 15-Aug-2019 0.00h $0 0.00h

B15740 HO:AVAIL Strand (1 UL) [042] 15-Aug-2019 0.00h $0 0.00h

B15580 HO:AVAIL Strand (1 UL) [038] 15-Aug-2019 0.00h $0 0.00h

A20446 SVT:Strand Mapping Lag (040) 26-Aug-2019 04-Sep-2019 0.00h $0 0.00h

A20038 T6:Begin UL Cable Fab (039) 26-Aug-2019 0.00h $0 0.00h

A20336 HO:RQD Finish UL Cable Fab (031) 26-Aug-2019 0.00h $0 0.00h

A20337 HO:RQD Finish UL Cable Fab (032) 26-Aug-2019 0.00h $0 0.00h

A20338 HO:RQD Finish UL Cable Fab (033) 29-Aug-2019 0.00h $0 0.00h

A20447 SVT:Strand Mapping Lag (041) 05-Sep-2019 13-Sep-2019 0.00h $0 0.00h

A20039 T6:Begin UL Cable Fab (040) 05-Sep-2019 0.00h $0 0.00h

A20040 T6:Begin UL Cable Fab (041) 16-Sep-2019 0.00h $0 0.00h

A20448 SVT:Strand Mapping Lag (042) 16-Sep-2019 24-Sep-2019 0.00h $0 0.00h

A20449 SVT:Strand Mapping Lag (043) 25-Sep-2019 03-Oct-2019 0.00h $0 0.00h

A20041 T6:Begin UL Cable Fab (042) 25-Sep-2019 0.00h $0 0.00h

A20340 HO:RQD Finish UL Cable Fab (035) 25-Sep-2019 0.00h $0 0.00h

A20339 HO:RQD Finish UL Cable Fab (034) 25-Sep-2019 0.00h $0 0.00h

A20341 HO:RQD Finish UL Cable Fab (036) 30-Sep-2019 0.00h $0 0.00h

B15900 HO:AVAIL Strand (1 UL) [046] 18-Oct-2019 0.00h $0 0.00h

B15940 HO:AVAIL Strand (1 UL) [047] 18-Oct-2019 0.00h $0 0.00h

B16100 HO:AVAIL Strand (1 UL) [051] 18-Oct-2019 0.00h $0 0.00h

B16140 HO:AVAIL Strand (1 UL) [052] 18-Oct-2019 0.00h $0 0.00h

B15980 HO:AVAIL Strand (1 UL) [048] 18-Oct-2019 0.00h $0 0.00h

B16020 HO:AVAIL Strand (1 UL) [049] 18-Oct-2019 0.00h $0 0.00h

B16060 HO:AVAIL Strand (1 UL) [050] 18-Oct-2019 0.00h $0 0.00h

A20042 T6:Begin UL Cable Fab (043) 18-Oct-2019 0.00h $0 0.00h

B15780 HO:AVAIL Strand (1 UL) [043] 18-Oct-2019 0.00h $0 0.00h

B15820 HO:AVAIL Strand (1 UL) [044] 18-Oct-2019 0.00h $0 0.00h

B15860 HO:AVAIL Strand (1 UL) [045] 18-Oct-2019 0.00h $0 0.00h

A20450 SVT:Strand Mapping Lag (044) 18-Oct-2019 28-Oct-2019 0.00h $0 0.00h

A20451 SVT:Strand Mapping Lag (045) 29-Oct-2019 06-Nov-2019 0.00h $0 0.00h

A20043 T6:Begin UL Cable Fab (044) 29-Oct-2019 0.00h $0 0.00h

A20342 HO:RQD Finish UL Cable Fab (037) 31-Oct-2019 0.00h $0 0.00h

A20452 SVT:Strand Mapping Lag (046) 07-Nov-2019 15-Nov-2019 0.00h $0 0.00h

A20044 T6:Begin UL Cable Fab (045) 07-Nov-2019 0.00h $0 0.00h

A20343 HO:RQD Finish UL Cable Fab (038) 11-Nov-2019 0.00h $0 0.00h

A20344 HO:RQD Finish UL Cable Fab (039) 14-Nov-2019 0.00h $0 0.00h

A20453 SVT:Strand Mapping Lag (047) 18-Nov-2019 26-Nov-2019 0.00h $0 0.00h

A20045 T6:Begin UL Cable Fab (046) 18-Nov-2019 0.00h $0 0.00h

A20046 T6:Begin UL Cable Fab (047) 27-Nov-2019 0.00h $0 0.00h

A20454 SVT:Strand Mapping Lag (048) 27-Nov-2019 09-Dec-2019 0.00h $0 0.00h

A20047 T6:Begin UL Cable Fab (048) 10-Dec-2019 0.00h $0 0.00h

A20455 SVT:Strand Mapping Lag (049) 10-Dec-2019 18-Dec-2019 0.00h $0 0.00h

A20345 HO:RQD Finish UL Cable Fab (040) 12-Dec-2019 0.00h $0 0.00h

A20346 HO:RQD Finish UL Cable Fab (041) 12-Dec-2019 0.00h $0 0.00h

Cobra PMT Code Legend
A = Level of Effort    C = Physical Percent Complete     F = 0-100       O = Earned as Spent

Print Date:
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B16180 HO:AVAIL Strand (1 UL) [053] 17-Dec-2019 0.00h $0 0.00h

B16220 HO:AVAIL Strand (1 UL) [054] 17-Dec-2019 0.00h $0 0.00h

B16260 HO:AVAIL Strand (1 UL) [055] 17-Dec-2019 0.00h $0 0.00h

B16300 HO:AVAIL Strand (1 UL) [056] 17-Dec-2019 0.00h $0 0.00h

B16340 HO:AVAIL Strand (1 UL) [057] 17-Dec-2019 0.00h $0 0.00h

B16380 HO:AVAIL Strand (1 UL) [058] 17-Dec-2019 0.00h $0 0.00h

B16420 HO:AVAIL Strand (1 UL) [059] 17-Dec-2019 0.00h $0 0.00h

B16460 HO:AVAIL Strand (1 UL) [060] 17-Dec-2019 0.00h $0 0.00h

B16500 HO:AVAIL Strand (1 UL) [061] 17-Dec-2019 0.00h $0 0.00h

A20347 HO:RQD Finish UL Cable Fab (042) 17-Dec-2019 0.00h $0 0.00h

A20456 SVT:Strand Mapping Lag (050) 19-Dec-2019 02-Jan-2020 0.00h $0 0.00h

A20048 T6:Begin UL Cable Fab (049) 19-Dec-2019 0.00h $0 0.00h

A20457 SVT:Strand Mapping Lag (051) 03-Jan-2020 13-Jan-2020 0.00h $0 0.00h

A20049 T6:Begin UL Cable Fab (050) 03-Jan-2020 0.00h $0 0.00h

A20458 SVT:Strand Mapping Lag (052) 14-Jan-2020 23-Jan-2020 0.00h $0 0.00h

A20050 T6:Begin UL Cable Fab (051) 14-Jan-2020 0.00h $0 0.00h

A20459 SVT:Strand Mapping Lag (053) 24-Jan-2020 03-Feb-2020 0.00h $0 0.00h

A20051 T6:Begin UL Cable Fab (052) 24-Jan-2020 0.00h $0 0.00h

A20348 HO:RQD Finish UL Cable Fab (043) 31-Jan-2020 0.00h $0 0.00h

A20349 HO:RQD Finish UL Cable Fab (044) 31-Jan-2020 0.00h $0 0.00h

A20460 SVT:Strand Mapping Lag (054) 04-Feb-2020 12-Feb-2020 0.00h $0 0.00h

A20052 T6:Begin UL Cable Fab (053) 04-Feb-2020 0.00h $0 0.00h

A20350 HO:RQD Finish UL Cable Fab (045) 05-Feb-2020 0.00h $0 0.00h

A20053 T6:Begin UL Cable Fab (054) 13-Feb-2020 0.00h $0 0.00h

A20461 SVT:Strand Mapping Lag (055) 13-Feb-2020 21-Feb-2020 0.00h $0 0.00h

A20462 SVT:Strand Mapping Lag (056) 24-Feb-2020 03-Mar-2020 0.00h $0 0.00h

A20054 T6:Begin UL Cable Fab (055) 24-Feb-2020 0.00h $0 0.00h

A20352 HO:RQD Finish UL Cable Fab (047) 02-Mar-2020 0.00h $0 0.00h

A20351 HO:RQD Finish UL Cable Fab (046) 02-Mar-2020 0.00h $0 0.00h

A20463 SVT:Strand Mapping Lag (057) 04-Mar-2020 12-Mar-2020 0.00h $0 0.00h

A20055 T6:Begin UL Cable Fab (056) 04-Mar-2020 0.00h $0 0.00h

A20353 HO:RQD Finish UL Cable Fab (048) 05-Mar-2020 0.00h $0 0.00h

A20464 SVT:Strand Mapping Lag (058) 13-Mar-2020 23-Mar-2020 0.00h $0 0.00h

A20056 T6:Begin UL Cable Fab (057) 13-Mar-2020 0.00h $0 0.00h

A20465 SVT:Strand Mapping Lag (059) 24-Mar-2020 01-Apr-2020 0.00h $0 0.00h

A20057 T6:Begin UL Cable Fab (058) 24-Mar-2020 0.00h $0 0.00h

A20355 HO:RQD Finish UL Cable Fab (050) 31-Mar-2020 0.00h $0 0.00h

A20354 HO:RQD Finish UL Cable Fab (049) 31-Mar-2020 0.00h $0 0.00h

A20466 SVT:Strand Mapping Lag (060) 02-Apr-2020 10-Apr-2020 0.00h $0 0.00h

A20058 T6:Begin UL Cable Fab (059) 02-Apr-2020 0.00h $0 0.00h

A205010 T4:Cable Fab 50% Complete 03-Apr-2020 0.00h $0 0.00h

A20356 HO:RQD Finish UL Cable Fab (051) 03-Apr-2020 0.00h $0 0.00h

A20059 T6:Begin UL Cable Fab (060) 13-Apr-2020 0.00h $0 0.00h

A20467 SVT:Strand Mapping Lag (061) 13-Apr-2020 21-Apr-2020 0.00h $0 0.00h

B16580 HO:AVAIL Strand (1 UL) [063] 14-Apr-2020 0.00h $0 0.00h

B16620 HO:AVAIL Strand (1 UL) [064] 14-Apr-2020 0.00h $0 0.00h

B16660 HO:AVAIL Strand (1 UL) [065] 14-Apr-2020 0.00h $0 0.00h

B16540 HO:AVAIL Strand (1 UL) [062] 14-Apr-2020 0.00h $0 0.00h

A20468 SVT:Strand Mapping Lag (062) 22-Apr-2020 30-Apr-2020 0.00h $0 0.00h

A20060 T6:Begin UL Cable Fab (061) 22-Apr-2020 0.00h $0 0.00h

Cobra PMT Code Legend
A = Level of Effort    C = Physical Percent Complete     F = 0-100       O = Earned as Spent
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Activity ID Activity Name Control 
Account

Start Finish Cobra PMT
Code

Planned Labor
Units

Planned Material
Cost

Planned NonFermi
labor Units

A20358 HO:RQD Finish UL Cable Fab (053) 29-Apr-2020 0.00h $0 0.00h

A20357 HO:RQD Finish UL Cable Fab (052) 29-Apr-2020 0.00h $0 0.00h

A20469 SVT:Strand Mapping Lag (063) 01-May-2020 11-May-2020 0.00h $0 0.00h

A20061 T6:Begin UL Cable Fab (062) 01-May-2020 0.00h $0 0.00h

A20359 HO:RQD Finish UL Cable Fab (054) 04-May-2020 0.00h $0 0.00h

A20470 SVT:Strand Mapping Lag (064) 12-May-2020 20-May-2020 0.00h $0 0.00h

A20062 T6:Begin UL Cable Fab (063) 12-May-2020 0.00h $0 0.00h

A20471 SVT:Strand Mapping Lag (065) 21-May-2020 01-Jun-2020 0.00h $0 0.00h

A20063 T6:Begin UL Cable Fab (064) 21-May-2020 0.00h $0 0.00h

A20361 HO:RQD Finish UL Cable Fab (056) 29-May-2020 0.00h $0 0.00h

A20360 HO:RQD Finish UL Cable Fab (055) 29-May-2020 0.00h $0 0.00h

A20472 SVT:Strand Mapping Lag (066) 02-Jun-2020 10-Jun-2020 0.00h $0 0.00h

A20064 T6:Begin UL Cable Fab (065) 02-Jun-2020 0.00h $0 0.00h

A20362 HO:RQD Finish UL Cable Fab (057) 03-Jun-2020 0.00h $0 0.00h

B16740 HO:AVAIL Strand (1 UL) [067] 10-Jun-2020 0.00h $0 0.00h

B16780 HO:AVAIL Strand (1 UL) [068] 10-Jun-2020 0.00h $0 0.00h

B16820 HO:AVAIL Strand (1 UL) [069] 10-Jun-2020 0.00h $0 0.00h

B16700 HO:AVAIL Strand (1 UL) [066] 10-Jun-2020 0.00h $0 0.00h

A20473 SVT:Strand Mapping Lag (067) 11-Jun-2020 19-Jun-2020 0.00h $0 0.00h

A20065 T6:Begin UL Cable Fab (066) 11-Jun-2020 0.00h $0 0.00h

A20474 SVT:Strand Mapping Lag (068) 22-Jun-2020 30-Jun-2020 0.00h $0 0.00h

A20066 T6:Begin UL Cable Fab (067) 22-Jun-2020 0.00h $0 0.00h

A20363 HO:RQD Finish UL Cable Fab (058) 29-Jun-2020 0.00h $0 0.00h

A20364 HO:RQD Finish UL Cable Fab (059) 29-Jun-2020 0.00h $0 0.00h

A20067 T6:Begin UL Cable Fab (068) 01-Jul-2020 0.00h $0 0.00h

A20475 SVT:Strand Mapping Lag (069) 01-Jul-2020 10-Jul-2020 0.00h $0 0.00h

A20365 HO:RQD Finish UL Cable Fab (060) 02-Jul-2020 0.00h $0 0.00h

A20068 T6:Begin UL Cable Fab (069) 13-Jul-2020 0.00h $0 0.00h

A20476 SVT:Strand Mapping Lag (070) 13-Jul-2020 21-Jul-2020 0.00h $0 0.00h

A20366 HO:RQD Finish UL Cable Fab (061) 29-Jul-2020 0.00h $0 0.00h

A20367 HO:RQD Finish UL Cable Fab (062) 29-Jul-2020 0.00h $0 0.00h

A20368 HO:RQD Finish UL Cable Fab (063) 03-Aug-2020 0.00h $0 0.00h

B16940 HO:AVAIL Strand (1 UL) [072] 13-Aug-2020 0.00h $0 0.00h

B16980 HO:AVAIL Strand (1 UL) [073] 13-Aug-2020 0.00h $0 0.00h

B16860 HO:AVAIL Strand (1 UL) [070] 13-Aug-2020 0.00h $0 0.00h

B16900 HO:AVAIL Strand (1 UL) [071] 13-Aug-2020 0.00h $0 0.00h

A20477 SVT:Strand Mapping Lag (071) 13-Aug-2020 21-Aug-2020 0.00h $0 0.00h

A20069 T6:Begin UL Cable Fab (070) 13-Aug-2020 0.00h $0 0.00h

A20070 T6:Begin UL Cable Fab (071) 24-Aug-2020 0.00h $0 0.00h

A20478 SVT:Strand Mapping Lag (072) 24-Aug-2020 01-Sep-2020 0.00h $0 0.00h

A20369 HO:RQD Finish UL Cable Fab (064) 27-Aug-2020 0.00h $0 0.00h

A20370 HO:RQD Finish UL Cable Fab (065) 27-Aug-2020 0.00h $0 0.00h

A20371 HO:RQD Finish UL Cable Fab (066) 01-Sep-2020 0.00h $0 0.00h

A20479 SVT:Strand Mapping Lag (073) 02-Sep-2020 11-Sep-2020 0.00h $0 0.00h

A20071 T6:Begin UL Cable Fab (072) 02-Sep-2020 0.00h $0 0.00h

A20480 SVT:Strand Mapping Lag (074) 14-Sep-2020 22-Sep-2020 0.00h $0 0.00h

A20072 T6:Begin UL Cable Fab (073) 14-Sep-2020 0.00h $0 0.00h

A20373 HO:RQD Finish UL Cable Fab (068) 28-Sep-2020 0.00h $0 0.00h

A20372 HO:RQD Finish UL Cable Fab (067) 28-Sep-2020 0.00h $0 0.00h

A20374 HO:RQD Finish UL Cable Fab (069) 01-Oct-2020 0.00h $0 0.00h

Cobra PMT Code Legend
A = Level of Effort    C = Physical Percent Complete     F = 0-100       O = Earned as Spent

Print Date:
21-Nov-2018 - 15:53
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US HL-LHC Accelerator Upgrade Project
Work Authorization Document Activities

Project ID: 302-CD2BL
Project Name: US HL-LHC ACCELERATOR UPGRADE PROJECT: Baseline schedule for CD-2/
3b DOE Review
Layout: WAD Activities
Filter: TASK filters: No BCR Milestones, No Deleted Activities, No Obligations, WADS 302 by
CAM.



Activity ID Activity Name Control 
Account

Start Finish Cobra PMT
Code

Planned Labor
Units

Planned Material
Cost

Planned NonFermi
labor Units

B17020 HO:AVAIL Strand (1 UL) [074] 09-Oct-2020 0.00h $0 0.00h

B17060 HO:AVAIL Strand (1 UL) [075] 09-Oct-2020 0.00h $0 0.00h

B17100 HO:AVAIL Strand (1 UL) [076] 09-Oct-2020 0.00h $0 0.00h

B17140 HO:AVAIL Strand (1 UL) [077] 09-Oct-2020 0.00h $0 0.00h

A20481 SVT:Strand Mapping Lag (075) 09-Oct-2020 19-Oct-2020 0.00h $0 0.00h

A20073 T6:Begin UL Cable Fab (074) 09-Oct-2020 0.00h $0 0.00h

A20074 T6:Begin UL Cable Fab (075) 20-Oct-2020 0.00h $0 0.00h

A20482 SVT:Strand Mapping Lag (076) 20-Oct-2020 28-Oct-2020 0.00h $0 0.00h

A20483 SVT:Strand Mapping Lag (077) 29-Oct-2020 06-Nov-2020 0.00h $0 0.00h

A20075 T6:Begin UL Cable Fab (076) 29-Oct-2020 0.00h $0 0.00h

A20484 SVT:Strand Mapping Lag (078) 09-Nov-2020 17-Nov-2020 0.00h $0 0.00h

A20076 T6:Begin UL Cable Fab (077) 09-Nov-2020 0.00h $0 0.00h

A20376 HO:RQD Finish UL Cable Fab (071) 18-Nov-2020 0.00h $0 0.00h

A20375 HO:RQD Finish UL Cable Fab (070) 18-Nov-2020 0.00h $0 0.00h

A20377 HO:RQD Finish UL Cable Fab (072) 23-Nov-2020 0.00h $0 0.00h

A20077 T6:Begin UL Cable Fab (078) 15-Dec-2020 0.00h $0 0.00h

A20485 SVT:Strand Mapping Lag (079) 15-Dec-2020 23-Dec-2020 0.00h $0 0.00h

B17180 HO:AVAIL Strand (1 UL) [078] 15-Dec-2020 0.00h $0 0.00h

B17220 HO:AVAIL Strand (1 UL) [079] 15-Dec-2020 0.00h $0 0.00h

B17260 HO:AVAIL Strand (1 UL) [080] 15-Dec-2020 0.00h $0 0.00h

B17300 HO:AVAIL Strand (1 UL) [081] 15-Dec-2020 0.00h $0 0.00h

A20486 SVT:Strand Mapping Lag (080) 28-Dec-2020 07-Jan-2021 0.00h $0 0.00h

A20078 T6:Begin UL Cable Fab (079) 28-Dec-2020 0.00h $0 0.00h

A20378 HO:RQD Finish UL Cable Fab (073) 30-Dec-2020 0.00h $0 0.00h

A20487 SVT:Strand Mapping Lag (081) 08-Jan-2021 19-Jan-2021 0.00h $0 0.00h

A20079 T6:Begin UL Cable Fab (080) 08-Jan-2021 0.00h $0 0.00h

A20379 HO:RQD Finish UL Cable Fab (074) 12-Jan-2021 0.00h $0 0.00h

A20380 HO:RQD Finish UL Cable Fab (075) 15-Jan-2021 0.00h $0 0.00h

A20488 SVT:Strand Mapping Lag (082) 20-Jan-2021 28-Jan-2021 0.00h $0 0.00h

A20080 T6:Begin UL Cable Fab (081) 20-Jan-2021 0.00h $0 0.00h

A20081 T6:Begin UL Cable Fab (082) 16-Feb-2021 0.00h $0 0.00h

B17340 HO:AVAIL Strand (1 UL) [082] 16-Feb-2021 0.00h $0 0.00h

B17380 HO:AVAIL Strand (1 UL) [083] 16-Feb-2021 0.00h $0 0.00h

B17420 HO:AVAIL Strand (1 UL) [084] 16-Feb-2021 0.00h $0 0.00h

B17460 HO:AVAIL Strand (1 UL) [085] 16-Feb-2021 0.00h $0 0.00h

A20489 SVT:Strand Mapping Lag (083) 16-Feb-2021 24-Feb-2021 0.00h $0 0.00h

A20490 SVT:Strand Mapping Lag (084) 25-Feb-2021 05-Mar-2021 0.00h $0 0.00h

A20082 T6:Begin UL Cable Fab (083) 25-Feb-2021 0.00h $0 0.00h

A20381 HO:RQD Finish UL Cable Fab (076) 25-Feb-2021 0.00h $0 0.00h

A20382 HO:RQD Finish UL Cable Fab (077) 04-Mar-2021 0.00h $0 0.00h

A20491 SVT:Strand Mapping Lag (085) 08-Mar-2021 16-Mar-2021 0.00h $0 0.00h

A20083 T6:Begin UL Cable Fab (084) 08-Mar-2021 0.00h $0 0.00h

A20383 HO:RQD Finish UL Cable Fab (078) 11-Mar-2021 0.00h $0 0.00h

A20492 SVT:Strand Mapping Lag (086) 17-Mar-2021 25-Mar-2021 0.00h $0 0.00h

A20084 T6:Begin UL Cable Fab (085) 17-Mar-2021 0.00h $0 0.00h

A20384 HO:RQD Finish UL Cable Fab (079) 06-Apr-2021 0.00h $0 0.00h

A20385 HO:RQD Finish UL Cable Fab (080) 06-Apr-2021 0.00h $0 0.00h

A20386 HO:RQD Finish UL Cable Fab (081) 09-Apr-2021 0.00h $0 0.00h

A20493 SVT:Strand Mapping Lag (087) 13-Apr-2021 21-Apr-2021 0.00h $0 0.00h

B17500 HO:AVAIL Strand (1 UL) [086] 13-Apr-2021 0.00h $0 0.00h

Cobra PMT Code Legend
A = Level of Effort    C = Physical Percent Complete     F = 0-100       O = Earned as Spent

Print Date:
21-Nov-2018 - 15:53
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Work Authorization Document Activities

Project ID: 302-CD2BL
Project Name: US HL-LHC ACCELERATOR UPGRADE PROJECT: Baseline schedule for CD-2/
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Activity ID Activity Name Control 
Account

Start Finish Cobra PMT
Code

Planned Labor
Units

Planned Material
Cost

Planned NonFermi
labor Units

B17540 HO:AVAIL Strand (1 UL) [087] 13-Apr-2021 0.00h $0 0.00h

B17580 HO:AVAIL Strand (1 UL) [088] 13-Apr-2021 0.00h $0 0.00h

B17620 HO:AVAIL Strand (1 UL) [089] 13-Apr-2021 0.00h $0 0.00h

A20085 T6:Begin UL Cable Fab (086) 13-Apr-2021 0.00h $0 0.00h

A20494 SVT:Strand Mapping Lag (088) 22-Apr-2021 30-Apr-2021 0.00h $0 0.00h

A20086 T6:Begin UL Cable Fab (087) 22-Apr-2021 0.00h $0 0.00h

A20495 SVT:Strand Mapping Lag (089) 03-May-2021 11-May-2021 0.00h $0 0.00h

A20087 T6:Begin UL Cable Fab (088) 03-May-2021 0.00h $0 0.00h

A20496 SVT:Strand Mapping Lag (090) 12-May-2021 20-May-2021 0.00h $0 0.00h

A20088 T6:Begin UL Cable Fab (089) 12-May-2021 0.00h $0 0.00h

A20388 HO:RQD Finish UL Cable Fab (083) 21-May-2021 0.00h $0 0.00h

A20387 HO:RQD Finish UL Cable Fab (082) 21-May-2021 0.00h $0 0.00h

A20389 HO:RQD Finish UL Cable Fab (084) 26-May-2021 0.00h $0 0.00h

B17660 HO:AVAIL Strand (1 UL) [090] 09-Jun-2021 0.00h $0 0.00h

B17700 HO:AVAIL Strand (1 UL) [091] 09-Jun-2021 0.00h $0 0.00h

B17740 HO:AVAIL Strand (1 UL) [092] 09-Jun-2021 0.00h $0 0.00h

B17780 HO:AVAIL Strand (1 UL) [093] 09-Jun-2021 0.00h $0 0.00h

A20497 SVT:Strand Mapping Lag (091) 09-Jun-2021 17-Jun-2021 0.00h $0 0.00h

A20089 T6:Begin UL Cable Fab (090) 09-Jun-2021 0.00h $0 0.00h

A20498 SVT:Strand Mapping Lag (092) 18-Jun-2021 28-Jun-2021 0.00h $0 0.00h

A20090 T6:Begin UL Cable Fab (091) 18-Jun-2021 0.00h $0 0.00h

A20499 SVT:Strand Mapping Lag (093) 29-Jun-2021 08-Jul-2021 0.00h $0 0.00h

A20091 T6:Begin UL Cable Fab (092) 29-Jun-2021 0.00h $0 0.00h

A20390 HO:RQD Finish UL Cable Fab (085) 29-Jun-2021 0.00h $0 0.00h

A20500 SVT:Strand Mapping Lag (094) 09-Jul-2021 19-Jul-2021 0.00h $0 0.00h

A20092 T6:Begin UL Cable Fab (093) 09-Jul-2021 0.00h $0 0.00h

A20391 HO:RQD Finish UL Cable Fab (086) 09-Jul-2021 0.00h $0 0.00h

A20392 HO:RQD Finish UL Cable Fab (087) 14-Jul-2021 0.00h $0 0.00h

B17820 HO:AVAIL Strand (1 UL) [094] 12-Aug-2021 0.00h $0 0.00h

B17860 HO:AVAIL Strand (1 UL) [095] 12-Aug-2021 0.00h $0 0.00h

B17900 HO:AVAIL Strand (1 UL) [096] 12-Aug-2021 0.00h $0 0.00h

B17940 HO:AVAIL Strand (1 UL) [097] 12-Aug-2021 0.00h $0 0.00h

A20501 SVT:Strand Mapping Lag (095) 12-Aug-2021 20-Aug-2021 0.00h $0 0.00h

A20093 T6:Begin UL Cable Fab (094) 12-Aug-2021 0.00h $0 0.00h

A20393 HO:RQD Finish UL Cable Fab (088) 16-Aug-2021 0.00h $0 0.00h

A20502 SVT:Strand Mapping Lag (096) 23-Aug-2021 31-Aug-2021 0.00h $0 0.00h

A20094 T6:Begin UL Cable Fab (095) 23-Aug-2021 0.00h $0 0.00h

A20394 HO:RQD Finish UL Cable Fab (089) 23-Aug-2021 0.00h $0 0.00h

A20395 HO:RQD Finish UL Cable Fab (090) 30-Aug-2021 0.00h $0 0.00h

A20503 SVT:Strand Mapping Lag (097) 01-Sep-2021 10-Sep-2021 0.00h $0 0.00h

A20095 T6:Begin UL Cable Fab (096) 01-Sep-2021 0.00h $0 0.00h

A20504 SVT:Strand Mapping Lag (098) 13-Sep-2021 21-Sep-2021 0.00h $0 0.00h

A20096 T6:Begin UL Cable Fab (097) 13-Sep-2021 0.00h $0 0.00h

A20397 HO:RQD Finish UL Cable Fab (092) 24-Sep-2021 0.00h $0 0.00h

A20396 HO:RQD Finish UL Cable Fab (091) 24-Sep-2021 0.00h $0 0.00h

A20398 HO:RQD Finish UL Cable Fab (093) 29-Sep-2021 0.00h $0 0.00h

A20505 SVT:Strand Mapping Lag (099) 15-Oct-2021 25-Oct-2021 0.00h $0 0.00h

B17980 HO:AVAIL Strand (1 UL) [098] 15-Oct-2021 0.00h $0 0.00h

B18020 HO:AVAIL Strand (1 UL) [099] 15-Oct-2021 0.00h $0 0.00h

B18060 HO:AVAIL Strand (1 UL) [100] 15-Oct-2021 0.00h $0 0.00h

Cobra PMT Code Legend
A = Level of Effort    C = Physical Percent Complete     F = 0-100       O = Earned as Spent

Print Date:
21-Nov-2018 - 15:53
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CAM.



Activity ID Activity Name Control 
Account

Start Finish Cobra PMT
Code

Planned Labor
Units

Planned Material
Cost

Planned NonFermi
labor Units

B18100 HO:AVAIL Strand (1 UL) [101] 15-Oct-2021 0.00h $0 0.00h

B18140 HO:AVAIL Strand (1 UL) [102] 15-Oct-2021 0.00h $0 0.00h

A20097 T6:Begin UL Cable Fab (098) 15-Oct-2021 0.00h $0 0.00h

A20506 SVT:Strand Mapping Lag (100) 26-Oct-2021 03-Nov-2021 0.00h $0 0.00h

A20098 T6:Begin UL Cable Fab (099) 26-Oct-2021 0.00h $0 0.00h

A20507 SVT:Strand Mapping Lag (101) 04-Nov-2021 12-Nov-2021 0.00h $0 0.00h

A20099 T6:Begin UL Cable Fab (100) 04-Nov-2021 0.00h $0 0.00h

A20100 T6:Begin UL Cable Fab (101) 15-Nov-2021 0.00h $0 0.00h

A20508 SVT:Strand Mapping Lag (102) 15-Nov-2021 23-Nov-2021 0.00h $0 0.00h

A20400 HO:RQD Finish UL Cable Fab (095) 17-Nov-2021 0.00h $0 0.00h

A20399 HO:RQD Finish UL Cable Fab (094) 17-Nov-2021 0.00h $0 0.00h

A20401 HO:RQD Finish UL Cable Fab (096) 22-Nov-2021 0.00h $0 0.00h

A20101 T6:Begin UL Cable Fab (102) 24-Nov-2021 0.00h $0 0.00h

A20402 HO:RQD Finish UL Cable Fab (097) 07-Jan-2022 0.00h $0 0.00h

A20403 HO:RQD Finish UL Cable Fab (098) 19-Jan-2022 0.00h $0 0.00h

A20404 HO:RQD Finish UL Cable Fab (099) 24-Jan-2022 0.00h $0 0.00h

A20406 HO:RQD Finish UL Cable Fab (101) 17-Feb-2022 0.00h $0 0.00h

A20405 HO:RQD Finish UL Cable Fab (100) 17-Feb-2022 0.00h $0 0.00h

A20407 HO:RQD Finish UL Cable Fab (102) 22-Feb-2022 0.00h $0 0.00h

P1200 T5:Finish L3 Manage Cable Fab 29-Sep-2023 0.00h $0 0.00h

A21556 T5:Finish L3 Manage Insulation 29-Sep-2023 0.00h $0 0.00h

Cobra PMT Code Legend
A = Level of Effort    C = Physical Percent Complete     F = 0-100       O = Earned as Spent

Print Date:
21-Nov-2018 - 15:53
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Control Account Plan

Pick one or more Control Accounts or pick a CAM.
Pick a time-range or leave blank for auto-calculation.
Click Show.
Click on the  icon for expanding a time range.
Click / unclick the Fiscal box to flip between Fiscal / Calendar years.

Control Account: Cost Set:    Results: 

CAM: From:    To:  Fiscal:    

Control Account CAM Fund Type CA Start CA Finish CTC Resource_TYPE
FY_2016 FY_2017

FY_2018_oct_dec FY_2018_jan_mar FY_2018_apr_jun
jul/18 aug/18 sep/18 oct/18 nov/18 dec/18 jan/19 feb/19 mar/19 apr/19 may/19 jun/19

FY_2019_jul_sep
FY_2020 FY_2021 FY_2022 FY_2023 FY_2024 FY_2025 Total

302.2.03 Cable Fabrication 31265V Pong, Ian DOE.HEP.MIE 11/1/2017 9/29/2023 302.203L9001 L3
Management of
Cable Fabrication
LABOR EQ

L Labor $25,912 $8,637 $9,460 $7,815 $10,063 $8,750 $7,875 $9,040 $8,609 $9,040 $9,174 $9,174 $8,340 $26,689 $158,578

    Subtotal $25,912 $8,637 $9,460 $7,815 $10,063 $8,750 $7,875 $9,040 $8,609 $9,040 $9,174 $9,174 $8,340 $26,689 $158,578

11/1/2017 9/29/2023 302.203L9003
Cabling of Unit
Length LABOR EQ

L Labor $164,837 $11,077 $51,143 $77,170 $72,946 $77,042 $79,684 $82,335 $73,688 $195,863 $848,162 $658,516 $163,852 $2,556,317

    Subtotal $164,837 $11,077 $51,143 $77,170 $72,946 $77,042 $79,684 $82,335 $73,688 $195,863 $848,162 $658,516 $163,852 $2,556,317

11/1/2017 9/29/2023 302.203L9004 Cable
QC LABOR EQ

L Labor $40,592 $13,683 $4,105 $6,107 $14,563 $15,033 $15,503 $15,230 $14,836 $41,811 $167,419 $127,586 $49,281 $525,750

    Subtotal $40,592 $13,683 $4,105 $6,107 $14,563 $15,033 $15,503 $15,230 $14,836 $41,811 $167,419 $127,586 $49,281 $525,750

11/1/2017 9/29/2023 302.203L9005
Insulation
Procurement
LABOR EQ

L Labor $41,050 $13,429 $3,151 $6,553 $14,053 $14,840 $15,317 $15,384 $14,459 $39,120 $166,950 $126,098 $48,648 $519,054

    Subtotal $41,050 $13,429 $3,151 $6,553 $14,053 $14,840 $15,317 $15,384 $14,459 $39,120 $166,950 $126,098 $48,648 $519,054

11/1/2017 9/29/2023 302.203M9001 L3
Management of
Cable Fabrication
M&S EQ

M Material $4,647 $1,549 $1,696 $1,401 $1,340 $1,165 $1,049 $1,185 $1,128 $1,185 $1,223 $1,222 $1,111 $3,610 $3,848 $27,360

    Subtotal $4,647 $1,549 $1,696 $1,401 $1,340 $1,165 $1,049 $1,185 $1,128 $1,185 $1,223 $1,222 $1,111 $3,610 $3,848 $27,360

11/1/2017 9/29/2023 302.203M9002
Cabling Machine
Maintenance M&S
EQ

M Material $23,845 $23,845

    Subtotal $23,845 $23,845

11/1/2017 9/29/2023 302.203M9003
Cabling of Unit
Length M&S EQ

M Material $11,756 $794 $3,668 $5,534 $5,231 $5,525 $5,715 $5,905 $5,285 $14,047 $60,238 $46,315 $11,412 $181,424

    Subtotal $11,756 $794 $3,668 $5,534 $5,231 $5,525 $5,715 $5,905 $5,285 $14,047 $60,238 $46,315 $11,412 $181,424

11/1/2017 9/29/2023 302.203M9004
Cable QC M&S EQ

M Material $1,492 $503 $151 $222 $530 $547 $564 $554 $540 $1,522 $6,035 $4,555 $1,742 $18,959

    Subtotal $1,492 $503 $151 $222 $530 $547 $564 $554 $540 $1,522 $6,035 $4,555 $1,742 $18,959

11/1/2017 9/29/2023 302.203M9005
Insulation
Procurement M&S
EQ

M Material $73,129 $23,923 $5,614 $11,561 $24,792 $26,180 $27,022 $27,140 $25,508 $69,014 $291,667 $218,158 $83,346 $907,053

    Subtotal $73,129 $23,923 $5,614 $11,561 $24,792 $26,180 $27,022 $27,140 $25,508 $69,014 $291,667 $218,158 $83,346 $907,053

11/1/2017 9/29/2023 No CTC L Labor $109,956 $113,256 $116,655 $339,867

M Material $14,503 $14,793 $15,089 $44,385

    Subtotal $124,459 $128,049 $131,744 $384,252

Subtotal   $387,259 $61,723 $24,177 $9,216 $11,403 $21,788 $63,736 $117,372 $141,854 $149,392 $154,202 $156,946 $143,768 $391,676 $1,664,931 $1,309,277 $490,026 $3,848 $5,302,592

DOE.HEP.OPC 11/1/2017 9/29/2023 302.02.03.1010L.OP
L3 Management of
Cable Fabrication-
LABOR

L Labor $11,191 $18,554 $29,746

    Subtotal $11,191 $18,554 $29,746

11/1/2017 9/29/2023 302.02.03.1010M.OP
L3 Management of
Cable Fabrication-
M&S

M Material $3,409 $3,409

    Subtotal $3,409 $3,409

11/1/2017 9/29/2023 302.02.03.1035M.OP
Cabling Machine
Maintenance-M&S

M Material $19,873 $69,556 $89,429

    Subtotal $19,873 $69,556 $89,429

11/1/2017 9/29/2023 302.02.03.1040L.OP
Cabling of Unit
Length-LABOR OP

L Labor $160,576 $160,576

    Subtotal $160,576 $160,576

11/1/2017 9/29/2023 302.02.03.1040M.OP
Cabling of Unit
Length-M&S OP

M Material $1,854 $1,854

    Subtotal $1,854 $1,854

11/1/2017 9/29/2023 302.02.03.1050L.OP
Cable Braiding-
LABOR OP

L Labor $7,582 $7,582

    Subtotal $7,582 $7,582

11/1/2017 9/29/2023 302.02.03.1050M.OP
Cable Braiding-
M&S OP

M Material $991 $991

    Subtotal $991 $991

11/1/2017 9/29/2023 302.02.03.1060L.OP
Cabling QC-LABOR
OP

L Labor $36,419 $36,419

    Subtotal $36,419 $36,419

11/1/2017 9/29/2023 302.02.03.1060M.OP
Cabling QC-M&S
OP

M Material $1,519 $1,519

    Subtotal $1,519 $1,519

Subtotal   $31,065 $300,460 $331,524

Subtotal     $31,065 $300,460 $387,259 $61,723 $24,177 $9,216 $11,403 $21,788 $63,736 $117,372 $141,854 $149,392 $154,202 $156,946 $143,768 $391,676 $1,664,931 $1,309,277 $490,026 $3,848 $5,634,117

Total $0 $0 $31,065 $300,460 $387,259 $61,723 $24,177 $9,216 $11,403 $21,788 $63,736 $117,372 $141,854 $149,392 $154,202 $156,946 $143,768 $391,676 $1,664,931 $1,309,277 $490,026 $3,848 $0 $0 $5,634,117
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