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	   Report Number: 001


	Report Prepared by
	Todd Sullivan

 

	Tunnel Conditions
	Booster Tunnel is in supervised access mode

	Description of work performed on – Monday, February 27, 2006
	Replaced blue mitigation hose due to leaks

400 MeV Line Power Supply Replacement - Work progressing
OrBump System - ORBMP power supply removed

RF Work - Upstairs measurements.  Keep BRF running.
400 MeV Line Reconfiguration
MI-8 Line: Dump Relocation

AC Pulsed Power Transformer/Switchgear Replacement

Booster Correctors
Non Proton Plan Activities



	Today’s Plan
	Remove old shielding wall, Iron Workers

Install new black mitigation sump hose (400MeV area), Water techs
Disassembly ORBMP and move to storage, Jim Lackey   1 day
Trench in the MI-8 Floor,   Darrell Sigmon   2 days
Bring new transformer on site for Booster west gallery, Chez



	List of Fermilab Personnel –
	

	List of Contract Personnel (by trade)
	

	Environment, Safety & Health Items Inspected
	ITEM

ADEQUATE

LESS THAN ADEQUATE

EXCAVATION

FORM CHECKBOX}
FORM CHECKBOX}
WELDING/CUTTING

FORM CHECKBOX}
FORM CHECKBOX}
HOUSEKEEPING

FORM CHECKBOX}
FORM CHECKBOX}
PPE

FORM CHECKBOX}
FORM CHECKBOX}
VENTILATION

FORM CHECKBOX}
FORM CHECKBOX}
RIGGING

FORM CHECKBOX}
FORM CHECKBOX}
LADDERS/FALL PROT

FORM CHECKBOX}
FORM CHECKBOX}
CONCRETE WORK

FORM CHECKBOX}
FORM CHECKBOX}
COMMUNICATIONS

FORM CHECKBOX}
FORM CHECKBOX}
MOVING EQUIPMENT

FORM CHECKBOX}
FORM CHECKBOX}
ELECTRICAL SAFETY

FORM CHECKBOX}
FORM CHECKBOX}
COMMENTS ON LTA ITEMS:  


	Open Issues/Field Changes Made:
	None 

	Quality Assurance Measures
	None

	Construction Equipment
	

	Anticipated Construction Activities for the next Work Day
	Remove brick wall in Booster/MI8 line.

	Misc. Information 
	None 

	Meetings Held 
	7:00 AM Safety Huddle


