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	Tunnel Conditions
	Booster Tunnel is in supervised access mode, remember to frisk yourselves upon

exiting the tunnel, and any items you take out with you.  Remember LOTO

	Description of work performed on – Tuesday, February 28, 2006
	Replaced a large section of blue mitigation hose with sturdier black hose.  The portion replaced was from sump at L2 through the 400 MeV line.  Another ~80' and the entire line will be with the black hose.

Preparations for and wall removal the MI8/Booster shielding wall, such as getting cables out of the way and placing lead blankets on the upstream end of the magnet.  One railing will have to be removed for workers to more easily move the blocks.
Wall removal started and progressed well. Overhead cranes caused problems because they did not move causing workers to have to bend over while moving blocks.  The drive cards needed to be installed into the crane controller to make them work.  That was done late yesterday.  Dearborn Crane performed maintenance and safety checks last evening.  The cranes are ready for use.
Conrete cutting started in the afternoon in MI8.  A channel was completed to the sump.  Work continues along the walls.
Transformers and switchgear were delivered on site in the Booster west parking lot.
400 MeV Line Power Supply Replacement - Work progressing
ORBMP System - At the TD ORBMP stripline was mounted on the magnets. Pulse testing and measurements are expected by the end of Thursday. Once that's done TD can begin to mounting the vacuum hardware.
RF Work - Continuing RF measurements.  Keep BRF running.
400 MeV Line Reconfiguration - Coming March 6
MI-8 Line: Dump Relocation - Disconnected magnets leads are some quads in the MI8 line preparation for the Booster dump work.
AC Pulsed Power Transformer/Switchgear Replacement - Delivered on site and staged in West Booster parking lot.
Booster Correctors - Planning on where to place the water taps, and rung the water lines.
Non Proton Plan Activities



	Today’s Plan
	Continue removing MI8/Booster shielding wall.
Concrete cutting in the MI-8 floor for water removal.
Disconnecting power leads in MI8 line magnets in preparation for the Booster dump line work.



	Environment, Safety & Health Items Inspected or Reported
	ITEM

ADEQUATE

LESS THAN ADEQUATE

EXCAVATION

[X]
[  ]
WELDING/CUTTING

[X]
[  ]
HOUSEKEEPING

[X]
[  ]
PPE

[X]
[  ]
VENTILATION

[  ]
[X] 
RIGGING

[X]
[  ]
LADDERS/FALL PROT

[X]
[  ]
CONCRETE WORK

[X]
[  ]
COMMUNICATIONS

[X]
[  ]
MOVING EQUIPMENT

[X]
[  ]
ELECTRICAL SAFETY

[X]
[  ]


	ES&H Concerns
	MI8 line concrete cutting caused a lot of dust and noise problems.  Hearing protection is now recommended when saw cutting, drilling, or chipping concrete is taking place.  Dust masks and hearing protection is available at location.

	Anticipated Construction Activities for the next Work Day
	Continue removing shielding wall.
Continue concrete cutting in MI8 line for water channels.

	Misc. Information 
	None 

	Meetings Held 
	7:00 AM Huddle


