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19-Dec-24, 402W-DEV-2  402 -- HL-LHC CMS Upgrades -- DOE scope -- Working DEV file for FC - 01Mar21

19-Dec-24, 402W-DEV-2.8  TL - Timing Layer

19-Dec-24, 402W-DEV-2.8.4  ETL - Endcap Timing Layer

19-Dec-24, 402W-DEV-2.8.4.2  ETL - Frontend ASICs

14-Feb-23, 402W-DEV-2.8.4.2.1  ETL - Frontend ASICs General

12-Feb-19, 90d, TL02100, ETROC - Lodging and travel costs FY19

01-Oct-19 12-Feb-20, 90d, TL02110, ETROC - Lodging and travel costs FY20

01-Oct-20 01-Oct-20, 1d, TL1010115, Misc hardware costs FY21

01-Oct-20 12-Feb-21, 90d, TL02120, ETROC - Lodging and travel costs FY21

01-Oct-21 01-Oct-21, 1d, TL1010125, Misc hardware costs FY22

01-Oct-21 14-Feb-22, 90d, TL02130, ETROC - Lodging and travel costs FY22

03-Oct-22 14-Feb-23, 90d, TL02140, ETROC - Lodging and travel costs FY23

14-Jan-21, 402W-DEV-2.8.4.2.2  ETL - Frontend ASICs v1 development (Off Project)

19-Feb-19, 95d, EM002, Verify/improve Single Channel Waveform Sampling Design (Off-project)

27-Nov-18, 40d, EM055, Clock distribution studies (Off-project)

T5 - Start ETROC1 (Off-project)

19-Feb-19 A, T5 - Single Channel Waveform Sampl ing mi ni-ASIC ready for submission

20-Feb-19 26-Feb-19, 5d, EM010, Prepare and issue PO for Single Channel Waveform Sampling mini-ASIC (Off-project)

27-Feb-19 27-May-19, 63d, EM020, SVT - Vendor fabricates Single Channel Waveform Sampling mini-ASIC (Off-project)

01-Apr-19 28-Jun-19, 64d, EM050, Implement TDC design blocks (Off-project)

28-May-19 28-May-19, 1d, EM030, Receive Single Channel Waveform Sampling mini-ASIC (Off-project)

29-May-19 26-Aug-19, 63d, EM040, Test Single Channel Waveform Sampling mini-ASIC (Off-project)

01-Jul-19 31-Jul-19, 22d, EM060, ETROC1 design review (Off-project)

25-Jul-19 31-Jul-19, 5d, EM070, Prepare and issue PO for ETROC1 (Off-project)

31-Jul-19 A, T4 - ETL - ETROC1 ready for submi ssion (Off-project)

01-Aug-19 30-Oct-19, 64d, EM080, Vendor fabricates ETROC1 (Off-project)

25-Sep-19 A, T4 - ETL - ETROC1 submitted (Off-project)

06-Dec-19 06-Dec-19, 1d, EM090, Receive ETROC1 (Off-project)

09-Dec-19 10-Jan-20, 21d, EM100, Perform initial functional tests of ETROC1 (Off-project)

02-Mar-20 30-Mar-20, 21d, EM110, Irradiate ETROC1 (Off-project)

02-Mar-20 28-Apr-20, 42d, EM130, Perform functional tests of ETROC1 (Off-project)

29-May-20 28-Jul-20, 42d, EM160, Analize testing results ETROC1 (Off-project)

30-Sep-20 30-Nov-20, 42d, EM120, Perform functional tests of irradiated ETROC1 (Off-project)

01-Oct-20, T5 - ETROC1 available for system development

14-Jan-21, T5 - ETL - ETROC1 devel opment completed (O ff-project)

14-Jan-21, T4 - ETL - ETROC1 testi ng resul ts avail able (Off-project)

02-Dec-22, 402W-DEV-2.8.4.2.3  ETL - Frontend ASICs v2 development

T5 - ETL - Start on-project ETROC2 work

04-Jan-19 03-Apr-19, 63d, TL04502, ETROC2 8 channel ADC waveform sampling design

27-Aug-19 22-Nov-19, 63d, TL04504, ETROC2 8 channel ADC waveform sampling improvements

01-Nov-19 06-Feb-20, 63d, TL04550, Develop ETROC2 periphery common design blocks - FNAL

01-Nov-19 03-Feb-20, 60d, TL04580, Clock distribution implementation study

27-Jan-20 24-Mar-20, 42d, TL04590, Pixel level readout

04-Feb-20 30-Apr-20, 63d, TL04585, Develop ASIC periphery common design blocks - SMU

28-Jan-20 A, T4 - ETL - ETROC2 cl ock di stri buti on archi tecture chosen

24-Feb-20 06-Mar-20, 10d, TL04513, ETROC2 8 channel ADC waveform sampling testing specification

24-Feb-20 15-May-20, 60d, TL04522, ETROC2 8 channel ADC waveform sampling rad-hard version design

02-Mar-20 A, T5 - ETROC0 beam test results available

09-Mar-20 09-Mar-20, 1d, TL04514, Receive 8 channel ADC waveform sampling mini-ASIC testing hardware

10-Mar-20 02-Jun-20, 60d, TL04515, ETROC2 8 channel ADC waveform sampling testing platform development

20-Mar-20 26-Mar-20, 5d, TL04506, Submit ETROC2 8 channel ADC waveform sampling  mini-ASIC

26-Feb-20 A, T4 - ETL - ETROC2 submit 8 channel ADC waveform sampling mini-ASIC

27-Mar-20 26-May-20, 42d, TL04560, Optimize and verify ASIC periphery common design blocks
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20-May-20 17-Sep-20, 84d, TL04508, SVT - Vendor fabricates 8 channel ADC waveform mini-ASIC

12-Jun-20 12-Jun-20, 1d, TL04514A, Receive 8 channel ADC waveform sampling mini-ASIC testing hardware - supplement

07-Jul-20 31-Aug-20, 40d, TL04518, ETROC2 8 channel ADC waveform sampling mini-ASIC testing - step 1

25-Aug-20 06-Jan-21, 90d, TL04600, Improve pixel block - preamp/discriminator/TDC

18-Sep-20 18-Sep-20, 1d, TL04512, Receive ETROC2 8 channel ADC waveform sampling mini-ASIC

18-Sep-20 18-Sep-20, 1d, TL04512A, Receive ETROC2 8 channel ADC waveform sampling mini-ASCI - supplement

29-Sep-20 30-Dec-20, 63d, TL04570, ETROC2 Periphery integration

01-Oct-20 25-Nov-20, 40d, TL1004215, ETROC1 Preamp + discriminator + TDC full chain single channel functional  testi ng - SMU (COVID)

01-Oct-20 25-Nov-20, 40d, TL1009425, ETROC1 Preamp + discriminator + TDC full chain single channel functional  testi ng - FNAL (COVID)

01-Oct-20* T4 - ETL - COVID - Faci li ty opening

01-Oct-20 07-Oct-20, 5d, TL1004935, Prepare and issue PO for ETROC2 emulator v0 hardware

01-Oct-20 29-Dec-20, 60d, TL1004895, DAQ with pixel level readout layout / synthesis

16-Mar-20 A T5 - ETL - Start post TDR design

01-Oct-20 29-Dec-20, 60d, TL1004785, Global readout initial design

01-Oct-20 28-Oct-20, 20d, TL1004195, ETROC2 Discriminator design optimization

01-Oct-20 28-Oct-20, 20d, TL1004175, ETROC2 Preamp design optimization

08-Oct-20 04-Nov-20, 20d, TL1004995, SVT - Vendor fabricates ETROC2 emulator v0 hardware

09-Oct-20 09-Oct-20, 1d, TL1008245, ETROC2 8 channel ADC waveform sampling mini-ASIC irradiation travel costs (M&S) (OBSOLETE???)

13-Oct-20 12-Jan-21, 60d, TL04524, Design modifications to rad-hard version of ADC waveform sampling - step 1

02-Nov-20* E4 - ETL - COVID - Irradi ati on facil ity avai labl e

02-Nov-20 01-Dec-20, 20d, TL1003830, ETROC2 8 channel ADC waveform sampling mini-ASIC irradiation

02-Nov-20 02-Nov-20, 1d, TL1008235, ETROC2 8 channel ADC waveform sampling mini-ASIC irradiation (M&S) (OBSOLETE???)

05-Nov-20 05-Nov-20, 1d, TL1007835, Receive ETROC2 emulator v0 hardware (M&S)

06-Nov-20 21-Dec-20, 30d, TL1007805, ETROC2 emulator v0 firmware development - SMU

06-Nov-20 21-Dec-20, 30d, TL1004955, ETROC2 emulator v0 firmware development - FNAL

30-Nov-20 T5 - ETL - ETROC1 avai labl e for module prototype development and system testing

30-Nov-20 29-Jan-21, 40d, TL1004857, Irradiate ETROC1 (COVID)

30-Nov-20 29-Jan-21, 40d, TL1004855, ETROC1 4x4 array testing with bump bonded sensor, beam testing - SMU (COVID)

30-Nov-20 29-Jan-21, 40d, TL1004825, ETROC1 Preamp + discriminator + TDC full chain single channel  testing wi th wire bonded sensor - SMU (COVID)

01-Dec-20* E4 - ETL - COVID - Testbeam available

04-Dec-20 04-Feb-21, 40d, TL04610, Finalize pixel level preamp/discriminator/TDC/readout

21-Dec-20, T5 - ETL - ETROC2 emulator v0  ready

22-Dec-20 25-Jan-21, 20d, TL1009385, ETROC2 emulator v1 hardware development - FNAL

22-Dec-20 25-Jan-21, 20d, TL1004965, ETROC2 emulator v1 hardware development - SMU

30-Dec-20 26-Feb-21, 40d, TL1004795, Global readout design optimization

04-Jan-21 01-Mar-21, 40d, TL1009475, ETROC2 8 channel ADC waveform sampling mini-ASIC testing - step 3 (COVID)

04-Jan-21 01-Mar-21, 40d, TL1009415, ETROC 4x4 array testing with bump bonded sensor, beam testing - FNAL (COVID)

04-Jan-21, T5 - ETROC - Periphery optimization done

04-Jan-21, T5 - ETROC - Module interfaces designed

13-Jan-21 07-Apr-21, 60d, TL1009375, Design modifications to rad-hard version of ADC waveform sampling - step 2

26-Jan-21 01-Feb-21, 5d, TL1004975, Prepare and issue PO for ETROC2 emulator v1 hardware

01-Feb-21 26-Feb-21, 20d, TL1009395, ETROC1 Preamp + discriminator + TDC full chain beam test - FNAL (COVID)

01-Feb-21 26-Mar-21, 40d, TL1004905, Data output optimization

01-Feb-21 26-Feb-21, 20d, TL1004835, ETROC1 Preamp + discriminator + TDC full chain beam test - SMU (COVID)

02-Feb-21 19-Feb-21, 14d, TL1005005, SVT - Vendor fabricates ETROC2 emulator v1 hardware

18-Feb-21, T4 - ETL - ETROC2 pi xel  l evel design compl ete

22-Feb-21 05-Mar-21, 10d, TL1007825, Receive ETROC2 emulator v1 hardware (M&S)

26-Feb-21*, T4 - ETL - ETROC1 beam test results avai labl e (COVID)

01-Mar-21 27-Apr-21, 42d, TL1004908, ETROC2 TDC Optimization - SMU

01-Mar-21 21-May-21, 60d, TL1004805, Global readout layout and synthesis

01-Mar-21 27-Apr-21, 42d, TL1004907, ETROC2 TDC Optimization - FNAL

02-Mar-21 29-Mar-21, 20d, TL1009405, ETROC1 4x4 array testing with bump bonded sensor, clock distribution studies - FNAL (COVID)

08-Mar-21 02-Apr-21, 20d, TL1007815, ETROC2 emulator v1 firmware development - SMU
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08-Mar-21 02-Apr-21, 20d, TL1005015, ETROC2 emulator v1 firmware development - FNAL

30-Mar-21 26-Apr-21, 20d, TL1004875, Clock generation / distribution design optimization

02-Apr-21, T5 - ETL - ETROC2 emulator v1 ready

05-Apr-21 30-Apr-21, 20d, TL1007865, ETROC2 emulator v2 firmware development - SMU

05-Apr-21 30-Apr-21, 20d, TL1005045, ETROC2 emulator v2 firmware development - FNAL

08-Apr-21 01-Jul-21, 60d, TL1009445, Design modifications to rad-hard version of ADC waveform sampling - step 3

28-Apr-21 15-Jul-21, 55d, TL1007785, Pixel level integration (preamp + discriminator + TDC + DAQ readout) - SMU

28-Apr-21 15-Jul-21, 55d, TL1004305, Pixel level integration (preamp + discriminator + TDC + DAQ readout) - FNAL

30-Apr-21, T5 - ETL - Backend software/fi rmware avail able for system testing with emulator

30-Apr-21, T5 - ETL - Backend hardware avail able for system testing with emulator

30-Apr-21, T5 - ETL - Service hybrid avail able for system testing with emulator

30-Apr-21, T5 - ETL - Power board avail able for system testi ng with emulator

30-Apr-21, T5 - ETL - Readout board avail able for system testing with emulator

30-Apr-21, T5 - ETL - ETROC2 emulator v2 ready

03-May-21 28-Jun-21, 40d, TL1007875, System testing development with emulator - SMU

03-May-21 28-Jun-21, 40d, TL1005725, System testing development with emulator - FNAL

24-May-21 15-Sep-21, 80d, TL1004885, Global readout design simulation / verification

01-Jul-21, T5 - ETL - ETROC2 - 8 channel  rad-hard ADC waveform sampling design done

02-Jul-21 27-Aug-21, 40d, TL1009815, Integration of 8 channel rad-hard ADC waveform sampling into ETROC2 - FNAL (COVID2)

02-Jul-21 27-Aug-21, 40d, TL04528, Integration of 8 channel rad-hard ADC waveform sampling into ETROC2 - SMU

20-Jul-21*, CMS - ETL - E.FE.3 - ETROC2 submissi on

27-Aug-21, T5 - ETL - ETROC2 - 8 channel  rad-hard ADC waveform sampling  integration done

30-Aug-21 15-Nov-21, 55d, TL04620, ETROC2 final integration with periphery and verification

16-Sep-21 10-Dec-21, 60d, TL1007795, ETROC2 initial global integration / design verification - SMU

16-Sep-21 10-Dec-21, 60d, TL1004425, ETROC2 initial global integration / design verification - FNAL

15-Nov-21, T5 - ETL - ETROC2 pi xel  i ntegration with peri phery done

16-Nov-21 01-Dec-21, 10d, TL04680, Specify test requirements for ETROC2 - USCB (OBSOLETE)

16-Nov-21 15-Dec-21, 20d, TL04690, Specify test requirements for ETROC2 - FNAL

16-Nov-21 16-Feb-22, 60d, TL04627, ETROC2 full chip design verification (OBSOLETE)

13-Dec-21 28-Jan-22, 30d, TL1008895, ETROC2 final global integration / design verification - SMU

13-Dec-21 28-Jan-22, 30d, TL1008885, ETROC2 final global integration / design verification - FNAL

16-Dec-21 18-Feb-22, 42d, TL04700, Develop testing software for ETROC2 - USCB (Obsolete)

16-Dec-21 18-Feb-22, 42d, TL04710, Develop testing firmware for ETROC2 - USCB (Obsolete)

16-Dec-21 18-Feb-22, 42d, TL04720, Develop testing software for ETROC2 - SMU (Obsolete)

16-Dec-21 18-Feb-22, 42d, TL04730, Develop testing firmware for ETROC2 - SMU (Obsolete)

16-Dec-21 04-Jan-22, 10d, TL04740, Purchase Testing Hardware for ETROC2

16-Dec-21 04-Jan-22, 10d, TL04760, Purchase irradiation testing hardware

05-Jan-22 04-Mar-22, 42d, TL1004475, Develop testing firmware for ETROC2 - FNAL

28-Jan-22, T5 - ETL - ETROC2 gl obal integrati on done

31-Jan-22 17-Feb-22, 14d, TL04640, Prepare PO for ETROC2 production

17-Feb-22, T4 - ETL - ETROC2 ready for submi ssion

17-Feb-22 16-May-22, 63d, TL04735, Develop test-board for ETROC2

18-Feb-22 18-Feb-22, 1d, TL04650, Issue PO for ETROC2 production

18-Feb-22, T5 - ETL - ETROC2 Testing software and firmware ready (OBSOLETE???)

21-Feb-22 17-Jun-22, 84d, TL04660, SVT - Vendor fabricates ETROC2

17-May-22 15-Jun-22, 21d, TL04750, Commission test-stand for ETROC2

15-Jun-22, T5 - ETL - ETROC2 testi ng hardware ready

20-Jun-22 20-Jun-22, 1d, TL04670, Receive ETROC2

21-Jun-22 27-Jun-22, 5d, TL1004605, Inspect and sort ETROC2 - FNAL

21-Jun-22 27-Jun-22, 5d, TL04770, Inspect and sort ETROC2 (OBSOLETE)

28-Jun-22 09-Aug-22, 30d, TL1009215, SVT - Vendor bump bonds ETROC2

28-Jun-22 26-Jul-22, 20d, TL04780, Perform initial functionality test of ETROC2 - SMU

28-Jun-22 26-Jul-22, 20d, TL04790, Perform initial functionality test of ETROC2 - FNAL
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28-Jun-22 09-Aug-22, 30d, TL04800, Irradiate ETROC2 (OBSOLETE)

28-Jun-22 26-Jul-22, 20d, TL04785, Perform initial functionality test of ETROC2 waveform sampling - SMU

26-Jul-22, T5 - ETL - ETROC2 avai labl e for module prototype development and system testing

27-Jul-22 21-Sep-22, 40d, TL1009345, Perform final functionality test of ETROC2 - SMU

27-Jul-22 21-Sep-22, 40d, TL1009335, Perform final functionality test of ETROC2 - FNAL

27-Jul-22 07-Sep-22, 30d, TL1008915, ETROC2 initial SEU testing (irradiation) - SMU

27-Jul-22 07-Sep-22, 30d, TL1008905, ETROC2 initial TID testing (irradiation) - SMU

27-Jul-22 07-Sep-22, 30d, TL1005695, ETROC2 initial SEU testing (irradiation) - FNAL

27-Jul-22 07-Sep-22, 30d, TL1005685, ETROC2 initial TID testing (irradiation) - FNAL

10-Aug-22 21-Sep-22, 30d, TL1009025, ETROC2 initial system testing - SMU

10-Aug-22 21-Sep-22, 30d, TL1009015, ETROC2 initial system testing - FNAL

10-Aug-22 21-Sep-22, 30d, TL04810, Test Irradiate ETROC2 (OBSOLETE)

10-Aug-22 21-Sep-22, 30d, TL04815, Perform functional tests of irradiated waveform sampling ETROC2 (OBSOLETE)

08-Sep-22 02-Dec-22, 60d, TL1009255, ETROC2 final SEU testing (irradiation) - SMU

08-Sep-22 02-Dec-22, 60d, TL1009245, ETROC2 final SEU testing (irradiation) - FNAL

08-Sep-22 02-Dec-22, 60d, TL1009235, ETROC2 final T ID testing (irradiation) - SMU

08-Sep-22 02-Dec-22, 60d, TL1009225, ETROC2 final T ID testing (irradiation) - FNAL

22-Sep-22 02-Nov-22, 30d, TL1008935, ETROC2 final system  testing - SMU

22-Sep-22 02-Nov-22, 30d, TL1005705, ETROC2 final system  testing - FNAL

22-Sep-22 28-Sep-22, 5d, TL04820, Evaluate results of irradiated ETROC2 (OBSOLETE)

29-Sep-22, T4 - ETL - ETROC2 testi ng resul ts ready

02-Dec-22, T4 - ETL - ETROC2 chi p l evel testing done

02-Dec-22, T5 - ETL - ETROC2 done

19-Dec-24, 402W-DEV-2.8.4.2.4  ETL - Frontend ASICs v3 development

27-Jul-22 05-Oct-22, 50d, TL1008815, Improve waveform sampler for ETROC3 after functional testing - step 1

27-Jul-22 T5 - ETL - Start ETROC3 devel opment

27-Jul-22 27-Jul-22, 1d, TL090020, Scale up to 16x16 ETROC (FNAL) (OBSOLETE)

27-Jul-22 19-Oct-22, 60d, TL090030, ETROC3 design modifications following from ETROCv2 functional testing (FNAL)

27-Jul-22 27-Jul-22, 1d, TL090021, Scale up to 16x16 ETROC (SMU) (OBSOLETE)

28-Jul-22 20-Oct-22, 60d, TL090031, ETROC3 design modifications following from ETROCv2 functional testing (SMU)

08-Sep-22 02-Nov-22, 40d, TL090040, ETROC3 design modifications following from ETROCv2 irradiation (FNAL)

08-Sep-22 02-Nov-22, 40d, TL090041, ETROC3 design modifications following from ETROCv2 irradiation (SMU)

22-Sep-22 16-Nov-22, 40d, TL1008855, ETROC3 design modifications following from ETROCv2 system testing - SMU

22-Sep-22 16-Nov-22, 40d, TL1005715, ETROC3 design modifications following from ETROCv2 system testing - FNAL

06-Oct-22 16-Dec-22, 50d, TL1009455, Improve waveform sampler for ETROC3 after functional testing - step 2

10-Oct-22*, CMS - ETL - ETL - ETL EDR

10-Oct-22*, CMS - ETL - E.FE.4 - ETROC3 submissi on (preproduction)

17-Nov-22 19-Dec-22, 21d, TL090070, Prepare PO for preproduction ETROC3

17-Nov-22 02-Dec-22, 10d, TL090180, Specify test requirements for ETROC3

05-Dec-22 27-Dec-22, 15d, TL090210, ETL - Purchase testing hardware for ETROC3

05-Dec-22 06-Jan-23, 21d, TL090230, ETL - Purchase irradiation testing hardware for ETROC3

19-Dec-22 17-Feb-23, 40d, TL090050, Integration and verification of ETROC3 (FNAL)

19-Dec-22 17-Feb-23, 40d, TL090051, Integration and verification of ETROC3 (SMU)

28-Dec-22 28-Feb-23, 42d, TL090190, Develop test board for ETROC3

20-Feb-23 31-Mar-23, 30d, TL090060, Final verification of ETROC3 (FNAL)

20-Feb-23 31-Mar-23, 30d, TL090061, Final verification of ETROC3 (SMU)

01-Mar-23 29-Mar-23, 21d, TL1005185, Develop testing software and firmware for ETROC3 - FNAL

01-Mar-23 29-Mar-23, 21d, TL090200, Develop testing software and firmware for ETROC3 (OBSOLETE)

30-Mar-23 27-Apr-23, 21d, TL090220, Commission test-stand for ETROC3

31-Mar-23, T4 - ETL - Preproducti on ETROC3 ready for submission

03-Apr-23 03-Apr-23, 1d, TL090090, Issue PO for preproduction ETROC3

04-Apr-23 01-Aug-23, 84d, TL090100, ETL - SVT - Vendor fabricates preproduction ETROC3

21-Jul-23*, CMS - ETL - E.FE.5 - ETROC3 ready for producti on
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02-Aug-23 02-Aug-23, 1d, TL090110, ETL - Receive preproducti on ETROC3 [CORE]

03-Aug-23 09-Aug-23, 5d, TL090120, Inspect and sort preproduction ETROC3

09-Aug-23, T5 - ETL - Preproducti on ETROC3 avai labl e for module preproduction prototyping - Batch 0

10-Aug-23 07-Sep-23, 20d, TL1009845, Perform initial functionality tests of preproduction ETROC3 waveform sampling - SMU

10-Aug-23 08-Sep-23, 21d, TL090130, Perform initial functionality tests of preproduction ETROC3 (FNAL)

10-Aug-23 08-Sep-23, 21d, TL090131, Perform initial functionality tests of preproduction ETROC3 (SMU)

11-Sep-23 06-Oct-23, 20d, TL1009855, Perform final functionality tests of preproduction ETROC3 waveform sampling - SMU

11-Sep-23 06-Oct-23, 20d, TL1009365, Perform final functionality tests of preproduction ETROC3 - SMU

11-Sep-23 06-Oct-23, 20d, TL1009355, Perform final functionality tests of preproduction ETROC3 - FNAL

11-Sep-23 03-Nov-23, 40d, TL1008955, ETROC3 TID testing (irradiation) - SMU

11-Sep-23 03-Nov-23, 40d, TL1008945, ETROC3 SEU testing (irradiation) - SMU

11-Sep-23 03-Nov-23, 40d, TL1005335, ETROC3 TID testing (irradiation ) - FNAL

11-Sep-23 03-Nov-23, 40d, TL1005345, ETROC3 SEU testing (irradiation) - FNAL

11-Sep-23 09-Oct-23, 21d, TL090150, Irradiate preproduction ETROC3 (OBSOLETE???)

10-Oct-23 07-Nov-23, 21d, TL090160, Test irradiated preproducti on ETROC3  (OBSOLETE???)

03-Nov-23, T4 - ETL - Backend avai labl e for system testing with ETROC3

03-Nov-23, T4 - ETL - Service hybrid avail able for system testing with ETROC3

03-Nov-23, T4 - ETL - Preproducti on module with ETROC3 ready for system testing

03-Nov-23, T4 - ETL - Preproducti on ETROC3 chi p l evel testing results ready

06-Nov-23 08-Jan-24, 40d, TL1007615, System testing with preproduction ETROC3 - FNAL

08-Nov-23 14-Nov-23, 5d, TL090170, Evaluate results of irradiated preproduction ETROC3 (OBSOLETE???)

09-Jan-24 16-Jan-24, 5d, TL1005355, Evaluate results of system testing with preproduction ETROC3

11-Jan-24*, CMS - ETL - E.FE.6 - ETROC3 ready for modul e production

16-Jan-24, T4 - ETL - Preproducti on ETROC3 testi ng resul ts available

07-Feb-24 07-Feb-24, 1d, TL1005375, Conduct ETROC3 production readiness review (FNAL)

07-Feb-24 07-Feb-24, 1d, TL090175, Conduct ETROC3 production readiness review (UNIV) (Obsolete)

07-Feb-24, T5 - ETL - Frontend ETROC3 development done

07-Feb-24, T4 - ETL - ETROC3 production readiness review done

08-Feb-24 06-Mar-24, 20d, TL090185, ETL - Prepare purchase order for production ETROC3

07-Mar-24 20-Mar-24, 10d, TL1008875, ETL - Specify QC test requirements for production ETROC3 - SMU

07-Mar-24 20-Mar-24, 10d, TL1005435, ETL - Specify QC test requirements for production ETROC3 - FNAL

07-Mar-24, T4 - ETL - Producti on ETROC3 ready for submi ssion

07-Mar-24 20-Mar-24, 10d, TL1001949, ETL - Specify test requirements for production ETROC3

07-Mar-24 07-Mar-24, 1d, TL1001979, ETL - Issue PO for production ETROC3

08-Mar-24 05-Jul-24, 84d, TL1001989, ETL - SVT - Vendor fabricates production ETROC3

21-Mar-24 17-May-24, 42d, TL1001959, ETL - Develop database interface

21-Mar-24 21-Mar-24, 1d, TL1001999, ETL - Update test firmware for production ETROC3 - UCSB (Obsolete)

21-Mar-24 21-Mar-24, 1d, TL1002009, ETL - Update test software for production ETROC3 - UCSB (Obsolete)

21-Mar-24 21-Mar-24, 1d, TL1002019, ETL - Update test firmware for production ETROC3 (SMU) (Obsolete)

21-Mar-24 21-Mar-24, 1d, TL1002029, ETL - Update test software for production ETROC3 (SMU) (Obsolete)

21-Mar-24 10-Apr-24, 15d, TL1002049, ETL - Purchase QC testing hardware for production ETROC3

11-Apr-24 09-May-24, 21d, TL1005485, ETL - Update QC test firmware for production ETROC3 - FNAL

11-Apr-24 09-May-24, 21d, TL1005475, ETL - Update QC test software for production ETROC3 - UN

09-May-24, T4 - ETL - ETROC QC testi ng procedures ready

08-Jul-24 08-Jul-24, 1d, TL1002059, ETL - Receive production ETROC3 [CORE]

09-Jul-24 15-Jul-24, 5d, TL1002069, ETL - Inspect and sort production ETROC3

16-Jul-24 19-Aug-24, 25d, TL1002079, ETL - QC and sort production ETROC3 - Batch 1

20-Aug-24 20-Aug-24, 1d, TL1005547, ETL - Ship production ETROC3 to bump bonding vendor - Batch 1 (M&S)

20-Aug-24 24-Sep-24, 25d, TL1002089, ETL - QC and sort production ETROC3 - Batch 2

20-Aug-24 03-Sep-24, 10d, TL1002099, ETL - Ship production ETROC3 to bump bonding vendor - Batch 1

03-Sep-24, T4 - ETL - ETROC3 batch 1 avail able for modul e production

25-Sep-24 25-Sep-24, 1d, TL1005577, ETL - Ship production ETROC3 to bump bonding vendor - Batch 2 (M&S)

25-Sep-24 08-Oct-24, 10d, TL1002109, ETL - Ship production ETROC3 to bump bonding vendor - Batch 2
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25-Sep-24 29-Oct-24, 25d, TL1002119, ETL - QC and sort producti on ETROC3 - Batch 3

30-Oct-24 30-Oct-24, 1d, TL1005597, ETL - Ship production ETROC3 to bump bonding vendor - Batch 3 (M&S)

30-Oct-24 05-Dec-24, 25d, TL1002129, ETL - QC and sort production ETROC3 - Batch 4

30-Oct-24 12-Nov-24, 10d, TL1002139, ETL - Ship production ETROC3 to bump bonding vendor - Batch 3

06-Dec-24 06-Dec-24, 1d, TL1005607, ETL - Ship production ETROC3 to bump bonding vendor - Batch 4 (M&S)

06-Dec-24 19-Dec-24, 10d, TL1002149, ETL - Ship production ETROC3 to bump bonding vendor - Batch 4

19-Dec-24, T4 - ETL - ETROC Producti on Complete
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