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1. Goal and scope

The HL-LHC AUP project is starting the assembly of MQXFA10 magnet. This is the
third series magnet of the MQXFA low beta quadrupoles to be used in Q1 and Q3 for the
High Luminosity LHC. If MQXFA10 meets MQXFA requirements [1] it will be used in
a Q1/Q3 cryo-assembly to be installed in the HL-LHC.

MQXFAZL0 coils were reviewed on September 8, 2021 [2].

MQXFA Series magnet specifications are presented in [3].

Discrepancy or Non-Conformity Reports are generated whenever a component does not
meet specifications. The goal of this review is to evaluate the MQXFAZ10 structure and
shim plan. The reviewers are requested to assess that discrepancies and non-conformities
of the magnet structure have been adequately processed, and that the shims will allow
MQXFA10 to meet MQXFA requirements [1].

Technical details

Committee

— Peter Wanderer, BNL chairperson
— Mike Anerella, BNL
— Susana lIzquierdo Bermudez, CERN

Date and Time

October 08, 2021. Start time is 7/9/10/16 (LBNL/FNAL/BNL/CERN)
Location/Connection

Video-link by Zoom, info by email.

Link to agenda with talks and other documents

https://indico.fnal.gov/event/51311/
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2. Review Charges response

The committee is requested to answer the following questions:

1. Have discrepancies and non-conformities been adequately documented and processed? No.
Finding: The MQXFAO08 coil preloading stopped below the lower limit in the assembly
procedure because the load on the conductor was at the upper limit of 110 MPa
resulting in a non-conformance.

Comment: It would be useful to bring additional information to bear on the
measurements related to this non-conformance. The total force exerted by the bladders
can be compared to the total of the forces seen by the coils. Alternatively, the ratio of
the coil azimuthal stress to the shell azimuthal stress could be plotted against bladder
pressure to check that they track one another. Data from previous assemblies could be
used to determine typical values. With these measures it could be possible to identify
anomalous high strain gauges as inaccurate, to support increasing coil stress to within
acceptable target limits.

Recommendation 1: Determine whether the comparison of total bladder force to coil
force or plotting the ratio of the coil stress to the shell stress are useful parameters for
monitoring the assembly of MQXFA10.

Finding: DR (AM-204) for coil 221 reports that one of the stainless steel pins used to
align the inner and outer coils protruded into the coil keyway (MQXFA-NCR-0275). To
compensate for this non-conformance, a procedure to relieve the G-10 collar alighnment
key in the region of the pin was proposed and approved by BNL and LBNL staff and by
AUP QA and L2 management. However, the LBNL non-conformance disposition simply
says, “Trim the pins.”

Comment: A procedure to modify the G-10 key was chosen because it was easier and
safer to do so off-line than grinding a stainless steel pin inside the superconducting coil.
Recommendation 2: Consult with affected colleagues before changing approved
procedures.

Recommendation 3: In the future, supply more detail in repair procedures. For
example, “trim the pin” should include details such as: carefully mask and tape coil
except for repair window, vacuum while grinding, carefully clean with tack rag after
vacuuming. This level of detail will be particularly important for helping new tech staff
come up to speed on the repair of non-conformances.

Finding: LBNL MQXFA-NCR-0275 (rust on yokes): The disposition says, “File off the rust”
followed by reinspection.

Comment: A more detailed procedure would include specifics about removing the filings
during and after the filing process.

Recommendation 4: Reinspection should determine whether or not the yoke o.d. was
reduced by the rust removal.
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2. If there are major non-conformities, have they been adequately documented and
processed? Yes.

3. Are the proposed shims adequate for allowing MQXFA10 to meet MOXFA
requirements [1]? Yes.

Comment: It would be useful to include in the preload information a calculation of the
current corresponding to local unloading of the coils during excitation, at the axial
position where the coils have the smallest azimuthal size (in this instance 0.1mm smaller
than at the strain gauge location).

4. Have all recommendations from previous reviews [4, 5] been adequately addressed?
Finding. The LBNL team prepared a detailed resource loaded schedule that included
detailed study of the availability of the staff and tooling needed for two assembly lines.
Comment: Technician staffing. There is concern because a lead assembly tech is
expected to retire next spring and one of the other assembly techs may be lost due to
the vaccination requirement. The staffing situation is improved compared to what it
was at the time of the MQXFAQ9 structure review in July but the vaccination
requirement jeopardizes this improvement. The risk of being short-staffed would be
somewhat mitigated if two additional techs begin training in the immediate future. One
would be the new hire (J. Wan). The other could be either the “support” tech (who is
already on staff) or a tech from the pool supported by EG overhead. The new hire,
expected in the next few weeks, could join the EG pool.

5. Do you have any other comment or recommendation to assure MQXFA10 is going to
meet requirements? Yes.

Comment: The number of items that need to be discussed in the structure and shim
review is decreasing, a good sign.

Comment: the upload of magnet data to the CERN MTF database is running very late.

3. Comments are above

4. Recommendations -summary

Recommendation 1: Determine whether the comparison of total bladder force to coil
force or plotting the ratio of the coil stress to the shell stress are useful parameters for
monitoring the assembly of MQXFA10.

Recommendation 2: Consult with affected colleagues before changing approved
procedures.

Recommendation 3: In the future, supply more detail in repair procedures. For
example, “trim the pin” should include details such as: carefully mask and tape coil
except for repair window, vacuum while grinding, carefully clean with tack rag after
vacuuming. This level of detail will be particularly important for helping new tech staff
come up to speed on the repair of non-conformances.
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Recommendation 4: Reinspection should determine whether or not the yoke o.d. was
reduced by the rust removal.

Recommendation 5: Proceed with assembly of Magnet MQXFA10 after completing
recommendations #1 and #4.

5. References

1) MQXFA Functional Requirements Specification, US-HiLumi-doc-36.

2) MQXFA10 Coils Acceptance Review, US-HiLumi-doc-4186.

3) MQXFA Series Magnet Production Specification, US-HiLumi-doc-4009.

4) MQXFAO09 Structure & Shims Review, US-HiLumi-doc-4183.

5) Production Readiness Review of the HL-LHC AUP Series Structure Fabrication &
Magnet Assembly: 302.2.07 & Review of Series Magnet Specifications, US-HiLumi-
doc-4005.
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