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WBS Task Start Finish Duration % Comp. Resource Icon

Jul 18, 2023 Apr 7, 2024 265 7%

1 Conditions DB Jul 18, 2023 Jan 14, 2024 181 16%

1.1 Define requirements Jul 18, 2023 Aug 31, 2023 45 50% Norm B. [20%]; Ana Paula V. [20%]

1.2 Define Conditions Table(s) Aug 16, 2023 Sep 17, 2023 33 8%

1.2.1 Create Schema for HD tables Aug 16, 2023 Aug 20, 2023 5 33% Ana Paula V. [20%]

1.2.2 Create HD ProtoDUNE conDB tables Aug 23, 2023 Aug 24, 2023 2 20%

1.2.3 Create uconDB folder for 2x2 Aug 22, 2023 Aug 25, 2023 4 12%

1.2.4  Create Scehma for 2x2 Aug 26, 2023 Aug 30, 2023 5 Ana Paula V. [20%]

1.2.5 Create conDB table for 2x2 Aug 31, 2023 Sep 1, 2023 2 Ana Paula V. [20%]

1.2.6 Create uconDB folder for VD ProtoDUNE Aug 31, 2023 Sep 1, 2023 2 7% Ana Paula V. [20%]

1.2.7 Create Schema for VD tables Sep 4, 2023 Sep 13, 2023 10 Ana Paula V. [20%]; Norm B. [20%]

1.2.8 Create conDB table for VD ProtoDUNE Sep 16, 2023 Sep 17, 2023 2

1.3 APIs for Conditions DB Aug 25, 2023 Oct 3, 2023 40 50%

1.4 Synchronizing uconDB with Conditions DB Oct 8, 2023 Nov 5, 2023 29 Ana Paula V.

1.5 Develop ART hook for offline Oct 15, 2023 Oct 30, 2023 16 25% Ana Paula V.

1.6 Develop LarSoft Hook for offline Nov 3, 2023 Nov 14, 2023 12

1.7 Document describing DB and its use Dec 17, 2023 Jan 4, 2024 19 Ana Paula V.; Norm B.

1.8 Produce a tutorial on use of conditions DB Jan 5, 2024 Jan 14, 2024 10 Ana Paula V. [50%]; Lino G. [50%]

1.9 Caching Oct 17, 2023 Dec 13, 2023 58

1.9.1 Determine caching needs Oct 17, 2023 Oct 30, 2023 14 Ana Paula V. [20%]; Lino G. [20%]; 

1.9.2 Determine caching tool Oct 31, 2023 Nov 6, 2023 7 Norm B. [20%]; Igor M. [10%]

1.9.3 Implement Caching Tool Nov 7, 2023 Nov 29, 2023 23

1.9.4 Test caching tool Nov 30, 2023 Dec 13, 2023 14 Ana Paula V. [30%]; Igor M. [5%]

1.10 Monitoring Nov 18, 2023 Jan 3, 2024 47

1.10.1 Determine what needs to be monitored Nov 18, 2023 Nov 27, 2023 10 Ana Paula V. [30%]; Norm B. [15%]

1.10.2 Decide on Monitoring Tool Nov 30, 2023 Dec 6, 2023 7 Ana Paula V. [30%]; Norm B. [20%]

1.10.3 Set up monitoring tool Dec 7, 2023 Dec 20, 2023 14

1.10.4 Monitoring Documentation Dec 21, 2023 Jan 3, 2024 14 Ana Paula V. [20%]; Norm B. [20%]

2 Run Config API Jul 31, 2023 Jan 18, 2024 172 1%

2.1 Requirements Document Jul 31, 2023 Sep 1, 2023 33 10% Norm B.; Ana Paula V.

2.2 Horizontal Drift Run Config Sep 5, 2023 Nov 4, 2023 61

2.2.1 APIs for additional post-run information Sep 5, 2023 Oct 14, 2023 40

2.2.2 Finalize APIs for packing/transfer Oct 17, 2023 Nov 4, 2023 19 Ana Paula V.

2.3 Vertical Drift Run Config Aug 25, 2023 Oct 21, 2023 58

2.3.1 Determine needs of VD ProtoDUNE Aug 25, 2023 Oct 9, 2023 46 Ana Paula V.; Norm B.

2.3.2 Implement VD Information into uconDB Oct 12, 2023 Oct 21, 2023 10

2.3.2.1 Create new uconDB folder Oct 12, 2023 Oct 14, 2023 3 Ana Paula V. [50%]

2.3.2.2 Modify packing/transfer APIs for VD Oct 15, 2023 Oct 21, 2023 7 Ana Paula V. [50%]

2.4 2x2 Run Config Aug 9, 2023 Sep 4, 2023 27

2.4.1 Work with 2x2 team to determine contents Aug 9, 2023 Aug 27, 2023 19 Ana Paula V. [20%]; Norm B. [20%]

2.4.2 Implement 2x2 info into uconDB Aug 28, 2023 Sep 4, 2023 8

2.4.2.1 Create new uconDB folder Aug 28, 2023 Aug 29, 2023 2 Ana Paula V. [50%]

2.4.2.2 Modify packing/transfer APIs for 2x2 Aug 31, 2023 Sep 4, 2023 5 Ana Paula V. [50%]

2.5 Monitoring Dec 25, 2023 Jan 18, 2024 25

2.5.1 Determine what to be monitored Dec 25, 2023 Jan 3, 2024 10 Norm B. [20%]

2.5.2 Set up monitoring tool Jan 5, 2024 Jan 18, 2024 14 Ana Paula V. [50%]

2.6 Document describing Run Config DB and use Nov 10, 2023 Dec 4, 2023 25 Ana Paula V. [30%]; Norm B. [20%]

3 Slow Control DB Aug 9, 2023 Apr 7, 2024 243 4%

3.1 Requirements for Offline Use Aug 9, 2023 Sep 4, 2023 27 10% Norm B. [20%]

3.2 Clearly documented list of instruments Sep 6, 2023 Oct 20, 2023 45 20% Lino G. [8%]; Norm B. [20%]

3.3 Develop DB with required granularity Oct 21, 2023 Mar 24, 2024 156

3.3.1 Studies to determine required granularity Oct 21, 2023 Jan 13, 2024 85 Lino G. [8%]

3.3.2 Develop filter for raw SC information Jan 15, 2024 Feb 15, 2024 32 Lino G. [8%]

3.3.3 Create backend SC DB Feb 16, 2024 Feb 27, 2024 12 Lino G. [8%]

3.3.4 API for moving SC into Master Store Feb 28, 2024 Mar 13, 2024 15 Lino G. [12%]

3.3.5 API for expert access to SC DB Mar 14, 2024 Mar 24, 2024 11 Lino G. [8%]

3.4 Documentation for SC DB Mar 25, 2024 Apr 7, 2024 14 Norm B. [20%]; Lino G. [8%]

3.5 Monitoring Feb 16, 2024 Mar 8, 2024 22

3.5.1 Determine what is monitored Feb 16, 2024 Feb 25, 2024 10 Ana Paula V. [30%]; Norm B. [15%]

3.5.2 Set up monitoring tool Feb 28, 2024 Mar 8, 2024 10 Ana Paula V. [20%]

4 Hardware DB Aug 8, 2023 Dec 10, 2023 125 17%

4.1 Finalize the Requirements Doc Aug 8, 2023 Aug 30, 2023 23 75% Norm B.

4.2 Send Requirements Doc to Technical Coord. Sep 1, 2023 Sep 8, 2023 8

4.3 Post Requirements doc to EDMS Sep 9, 2023 Sep 10, 2023 2

4.4 Python API Aug 8, 2023 Oct 17, 2023 71 4%

4.4.1 Create DUNE Git Package Aug 8, 2023 Aug 9, 2023 2 Alex W.

4.4.2 Add  use PID as primary identifier Aug 8, 2023 Aug 16, 2023 9 Hajime M.; Alex W.

4.4.3 Add HW item update functionality Aug 19, 2023 Aug 25, 2023 7 Hajime M.; Alex W.

4.4.4 HWDB Prod Version 1.0 Released Aug 26, 2023 Aug 26, 2023 0

4.4.5 Functionality to specify and upload subcomponen Aug 29, 2023 Sep 11, 2023 14 20% Hajime M.; Alex W.

4.4.6 Add image upload functionality Sep 12, 2023 Sep 18, 2023 7 Hajime M.; Alex W.

4.4.7 GUI Version of API Sep 20, 2023 Oct 17, 2023 28 Hajime M.; Alex W.

4.5 Validation Tool Oct 19, 2023 Dec 10, 2023 53

4.5.1 Develop list of validation tests Oct 19, 2023 Oct 30, 2023 12 Hajime M.; Alex W.; Jim S.

4.5.2 Write validation tool for Python API Nov 2, 2023 Nov 29, 2023 28 Alex W.; UMinn Ugrad

4.5.3 Write validation tool for iPad App Nov 30, 2023 Dec 10, 2023 11 Alex W.; UMinn Ugrad

4.6 Documentation Oct 24, 2023 Nov 21, 2023 29 19%

4.6.1 Complete User Doc Oct 24, 2023 Oct 30, 2023 7 80%

4.6.2 Group read of existing documentation Oct 31, 2023 Nov 10, 2023 11 Hajime M.; Alex W.; Norm B.; Ana Pa

4.6.3 Responding to feedback Nov 11, 2023 Nov 18, 2023 8 Alex W.; Hajime M.

4.6.4 Post documenation to DocDB and Wiki Nov 19, 2023 Nov 21, 2023 3 Hajime M.; Alex W.

4.7 Training Aug 21, 2023 Sep 25, 2023 36 30%

4.7.1 Update/Generate Training Materials Aug 21, 2023 Sep 8, 2023 19 50% Hajime M.; Alex W.; Jim S.

4.7.2 Group Feedback and Revisions Sep 11, 2023 Sep 22, 2023 12 Hajime M.; Alex W.; Jim S.

4.7.3 Training Session at CM. Sep 25, 2023 Sep 25, 2023 0

5 Calibration DB Aug 7, 2023 Nov 12, 2023 98

5.1 Requirements Document Aug 7, 2023 Aug 28, 2023 22 Norm B. [20%]; Ana Paula V. [10%]

5.2 Obtain list of calibrations to be stored Aug 7, 2023 Aug 17, 2023 11 Norm B. [20%]

5.3 Implement Calib DB Aug 18, 2023 Sep 18, 2023 32

5.3.1 Create backend DB if needed Aug 18, 2023 Aug 27, 2023 10 Ana Paula V. [20%]; Lino G. [5%]

5.3.2 API for adding Calibs to uconDB Aug 28, 2023 Sep 6, 2023 10 Ana Paula V. [15%]; Lino G. [5%]

5.3.3 Schema for Calib info in condb Sep 7, 2023 Sep 18, 2023 12 Ana Paula V. [20%]; Lino G. [5%]

5.4 Documentation for Calib DB Sep 19, 2023 Oct 18, 2023 30 Ana Paula V. [10%]; Lino G. [5%]; 

5.5 Monitoring Oct 19, 2023 Nov 12, 2023 25

5.5.1 Determine what to monitor Oct 19, 2023 Oct 28, 2023 10

5.5.2 Set up monitoring tool Oct 30, 2023 Nov 12, 2023 14

6 Condtions DB R&D Jan 2, 2024 Mar 18, 2024 77

6.1 Requirements Document Jan 2, 2024 Jan 31, 2024 30 Norm B. [20%]; Ana Paula V. [20%]

6.2 Contunued Development of HSF-centric Conditiond Feb 1, 2024 Mar 18, 2024 47 Lino G. [25%]

7 Data Challenges Oct 8, 2023 Nov 30, 2023 54

7.1 Construct DB data challenge plan Oct 8, 2023 Nov 5, 2023 29 Ana Paula V. [30%]; Norm B. [20%]

7.2 Test components that will be in DC Nov 6, 2023 Nov 30, 2023 25 Ana Paula V. [50%]

8 General Aug 15, 2023 Nov 10, 2023 88

8.1 DB Definitions Document Aug 15, 2023 Sep 8, 2023 25 Ana Paula V. [20%]; Norm B. [20%]

8.2 DB Scope and Responsibities Document Aug 24, 2023 Oct 9, 2023 47 Norm B. [20%]; Ana Paula V. [10%]

8.3 Update DB Wiki Sep 9, 2023 Oct 4, 2023 26 Norm B. [20%]

8.4 Determine monitoring service Sep 28, 2023 Nov 10, 2023 44 Norm B.
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Create conDB table for 2x2

Create uconDB folder for VD ProtoDUNE

Create Schema for VD tables

Create conDB table for VD ProtoDUNE

APIs for Conditions DB

Synchronizing uconDB with Conditions DB

Develop ART hook for offline

Develop LarSoft Hook for offline

Document describing DB and its use
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