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Fermilab Test Beam



• First users scheduled for May 8
– Still resolving issues on the beam side before we can run
– Users installing and preparing for ORCs 

• MTest users this year
– Mix of users from EIC, ATLAS, and CMS

• MCenter
– Oil drilling paused until end of run, will resume this summer
– TOAD running

• ITA Status
– Investigation into contamination event complete 
– Draft writeup done and corrective actions identified
– Working with COO to restart 

Test Beam and ITA Status
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