
	  
	  

	  

PIP-‐II	  Roles,	  Responsibilities,	  Authorities,	  and	  Accountabilities	  

Fermilab	  Director	  	  

Overall	  authority	  and	  responsibility	  for	  successful	  execution	  of	  PIP-‐II.	  Provides	  laboratory	  
infrastructure	  and	  personnel	  resources	  from	  within	  the	  Fermilab	  staff	  as	  required	  to	  support	  
PIP-‐II.	  Provides	  the	  primary	  oversight	  role	  for	  PIP-‐II.	  

Accountable	  to:	  DOE/Office	  of	  High	  Energy	  Physics,	  FRA	  Board	  

	  

Accelerator	  Division	  Head	  
Overall	  authority	  and	  responsibility	  for	  operations	  and	  development	  of	  the	  Fermilab	  accelerator	  
complex,	  including	  successful	  execution	  and	  integration	  of	  PIP-‐II.	  Specific	  PIP-‐II	  responsibilities	  
include:	  

• Provide	  Fermilab	  Directorate	  oversight	  (delegated	  from	  the	  Director)	  of	  PIP-‐II	  ;	  	  

• Serve	  as	  Directorate	  liaison	  to	  the	  PIP-‐II	  Machine	  Advisory	  Committee;	  

• Host	  the	  PIP-‐II	  Department	  and	  Project	  Office	  within	  the	  Accelerator	  Division;	  

• Develop,	  maintain,	  and	  operate	  infrastructure	  required	  to	  support	  the	  PIP-‐II	  
development	  and	  construction	  phases,	  including	  the	  PXIE	  facility;	  

• Implement	  established	  ESH	  and	  QA	  programs	  for	  AD	  activities;	  

• Assign	  adequate	  resources	  to	  support	  PIP-‐II	  activities;	  

• Assume	  responsibility	  for	  operations	  of	  PIP-‐II	  following	  project	  completion	  

Accountable	  to:	  Fermilab	  Director	  

	  

PIP-‐II	  Project	  Manager	  
Authority	  and	  responsibility	  for	  organization,	  management,	  and	  execution	  of	  PIP-‐II	  including:	  

• Develop	  a	  complete	  PIP-‐II	  Conceptual	  Design,	  followed	  by	  a	  Technical	  Design	  
appropriate	  for	  construction;	  

• Develop	  and	  manage	  the	  PIP-‐II	  R&D	  Program;	  

• Establish	  the	  PIP-‐II	  baseline	  including	  the	  project	  scope,	  and	  associated	  technical	  
performance,	  cost,	  and	  schedule	  goals;	  

• Manage	  the	  construction	  phase	  of	  PIP-‐II;	  

• Coordinate	  with	  the	  Fermilab	  Division	  and	  Section	  Heads	  to	  assure	  that	  resources	  are	  
appropriately	  identified	  and	  managed;	  

• Coordinate	  efforts	  of	  national	  and	  international	  partners;	  



	  
	  

	  

• Coordinate	  all	  project	  documentation	  and	  reporting	  as	  required	  by	  DOE	  413.3b;	  

• Serve	  as	  Accelerator	  Division	  Associate	  Head	  for	  PIP-‐II;	  

• Provide	  oversight	  for	  all	  activities	  required	  to	  assure	  successful	  integration	  of	  PIP-‐II	  
within	  the	  accelerator	  complex;	  

• Organize	  and	  manage	  the	  PIP-‐II	  Project	  Office.	  

Accountable	  to:	  Accelerator	  Division	  Head	  

	  

PIP-‐II	  Deputy	  Project	  Manager	  for	  Development	  and	  Accelerator	  Integration	  

The	  Deputy	  Project	  Manager(s)	  will	  support	  the	  Project	  Manager	  in	  the	  execution	  of	  his/her	  
responsibilities,	  and	  will	  be	  fully	  capable	  of	  assuming	  the	  responsibilities	  of	  the	  Project	  Manager	  
on	  an	  as-‐needed	  basis.	  In	  addition	  the	  Deputy	  Project	  Manager	  for	  Development	  and	  
Accelerator	  Integration	  will	  assume	  the	  following	  specific	  authorities	  and	  responsibilities:	  

• Manage	  the	  PIP-‐II	  R&D	  Program;	  

• Assure	  that	  PIP-‐II	  is	  being	  developed	  in	  a	  manner	  that	  will	  allow	  integration	  into	  the	  
existing	  accelerator	  complex;	  

• Provide	  oversight	  for	  the	  development	  and	  execution	  of	  the	  PIP-‐II	  commissioning	  plan;	  

• Serve	  as	  the	  PIP-‐II	  Department	  Head	  within	  Accelerator	  Division;	  

• Support	  the	  Program	  Manager	  in	  the	  coordination	  of	  interactions	  with	  national	  
partners;	  

• Accept	  other	  assignments	  as	  deemed	  useful	  by	  the	  Project	  Manager	  	  

Accountable	  to:	  PIP-‐II	  Project	  Manager	  

	  

PIP-‐II	  Deputy	  Project	  Manager	  for	  Construction	  Coordination	  

The	  Deputy	  Project	  Manager(s)	  will	  support	  the	  Project	  Manager	  in	  the	  execution	  of	  his/her	  
responsibilities,	  and	  will	  be	  fully	  capable	  of	  assuming	  the	  responsibilities	  of	  the	  Project	  Manager	  
on	  an	  as-‐needed	  basis.	  In	  addition	  the	  Deputy	  Project	  Manager	  for	  Construction	  Coordination	  
will	  assume	  the	  following	  specific	  authorities	  and	  responsibilities:	  

• Provide	  coordination	  of	  all	  technical	  deliverables	  from	  international	  partners;	  

• Provide	  oversight	  for	  development	  of	  technical	  requirements	  and	  construction	  strategy	  
for	  the	  PIP-‐II	  civil	  design,	  in	  collaboration	  with	  the	  Associate	  Project	  Manager	  for	  Civil	  
Construction,	  and	  with	  assistance	  from	  the	  Project	  Engineer	  and	  Project	  Scientist;	  

• Provide	  technical	  oversight	  for	  development	  of	  the	  PIP-‐II	  Resources	  Loaded	  Schedule,	  in	  
collaboration	  with	  the	  Associate	  Project	  Manager	  for	  Planning	  and	  Reporting;	  

• Provide	  oversight	  for	  development	  and	  execution	  of	  the	  PIP-‐II	  installation	  plan;	  



	  
	  

	  

• Monitor	  progress	  against	  established	  schedules,	  in	  collaboration	  with	  the	  Associate	  
Project	  Manager	  for	  Planning	  and	  Reporting;	  

• Accept	  other	  assignments	  as	  deemed	  useful	  by	  the	  Project	  Manager	  

Accountable	  to:	  PIP-‐II	  Project	  Manager	  

	  

PIP-‐II	  Project	  Engineer	  
Authority	  and	  responsibility	  for	  organization	  and	  coordination	  of	  the	  PIP-‐II	  engineering	  and	  
systems	  integrations	  efforts,	  including:	  

• Establish	  and	  implement	  engineering	  standards	  for	  PIP-‐II	  in	  conformance	  with	  the	  
Fermilab	  Engineering	  Manual;	  

• Establish	  the	  PIP-‐II	  integrated	  systems	  engineering	  design;	  

• Develop	  functional	  specifications	  for	  all	  PIP-‐II	  components	  and	  systems,	  based	  on	  
performance	  requirements	  provided	  by	  the	  Project	  Scientist;	  

• Establish	  interface	  requirements	  for	  all	  PIP-‐II	  components	  and	  systems;	  

• Implement	  electronic	  document	  management	  processes	  for	  all	  engineering	  drawings	  
and	  supporting	  documentation;	  

• Develop	  an	  engineering	  risk	  assessment	  for	  each	  system,	  sub-‐system	  and	  major	  element	  
utilized	  in	  the	  project,	  in	  concert	  with	  the	  Associate	  Project	  Manager	  for	  Planning	  and	  
Reporting;	  

• Review	  and	  approve	  all	  engineering	  designs	  to	  assure	  conformance	  with	  Fermilab	  
engineering	  standards	  and	  PIP-‐II	  functional	  specifications;	  

• Qualify	  and	  integrate	  PIP-‐II	  systems	  and	  components,	  with	  assistance	  from	  the	  Project	  
Scientist;	  

• Develop	  and	  document	  all	  technical	  –	  civil	  construction	  interfaces	  in	  coordination	  with	  
the	  Associate	  Project	  Manager	  for	  Civil	  Construction	  and	  the	  Deputy	  Project	  Manager	  
for	  Construction	  Coordination;	  

• Develop	  and	  implement	  the	  PIP-‐II	  installation	  plan	  with	  the	  Deputy	  Project	  Manager	  for	  
Construction	  Coordination;	  

• Assist	  and	  support	  the	  Deputy	  Project	  Manager	  for	  Construction	  Coordination	  in	  
developing	  MOUs	  with	  international	  partners;	  

• Provide	  documentation	  of	  the	  above,	  as	  required.	  

Accountable	  to:	  PIP-‐II	  Project	  Manager	  



	  
	  

	  

	  

PIP-‐II	  Project	  Scientist	  
Authority	  and	  responsibility	  for	  developing	  and	  maintaining	  the	  PIP-‐II	  accelerator	  design	  
including:	  

• Establish	  and	  document	  the	  accelerator	  design	  for	  PIP-‐II,	  including	  the	  superconducting	  
linac,	  transfer	  lines,	  and	  upgrades	  to	  the	  existing	  proton	  complex;	  

• Develop	  and	  approve	  performance	  requirements	  for	  all	  PIP-‐II	  systems;	  

• Assist	  the	  Project	  Engineer	  in	  qualifying	  and	  integrating	  PIP-‐II	  systems	  and	  components;	  

• Develop	  and	  implement	  the	  PIP-‐II	  commissioning	  plan,	  in	  coordination	  with	  the	  Deputy	  
Project	  Manager	  for	  Development	  and	  Accelerator	  Integration;	  

• Assist	  and	  support	  the	  Deputy	  Project	  Manager	  for	  Construction	  Coordination	  in	  
developing	  MOUs	  with	  international	  partners;	  

• Provide	  documentation	  of	  the	  above,	  as	  required.	  

Accountable	  to:	  PIP-‐II	  Project	  Manager	  

	  

Technical	  Division	  Head/SRF	  Program	  Manager	  

Responsibility	  and	  authority	  for	  the	  development	  and	  fabrication	  of	  major	  technical	  
components	  at	  Fermilab,	  including	  srf	  accelerating	  modules	  for	  PIP-‐II.	  Specific	  PIP-‐II	  
responsibilities	  include:	  

• Establish	  budgets	  and	  schedules,	  and	  manage	  the	  development,	  fabrication,	  and	  testing	  
of	  PIP-‐II	  superconducting	  rf	  and	  magnet	  components;	  	  

• Develop,	  maintain,	  and	  manage	  infrastructure	  required	  to	  support	  the	  PIP-‐II	  
development	  and	  construction	  phases	  (including	  cavity	  processing	  infrastructure,	  clean	  
rooms,	  and	  vertical,	  horizontal	  and	  cryomodule	  test	  stands);	  

• Develop	  engineered	  designs	  and	  prototypes	  based	  on	  functional	  and	  technical	  
requirements;	  

• Develop	  technical	  documentation	  in	  support	  of	  the	  engineered	  designs	  and	  prototypes;	  

• Implement	  established	  ESH	  and	  QA	  programs	  for	  TD	  activities;	  

• Assign	  adequate	  resources	  to	  support	  these	  activities 

Accountable	  to:	  Fermilab	  Director	  

	  

	  



	  
	  

	  

PIP-‐II	  Associate	  Project	  Manager	  for	  Civil	  Construction	  

Authority	  and	  responsibility	  for	  organization	  and	  management	  of	  all	  civil	  construction	  activities	  
on	  PIP-‐II.	  Specific	  responsibilities	  include:	  

• Develop	  design	  criteria	  for	  all	  conventional	  facilities	  in	  collaboration	  with	  the	  Project	  
Engineer	  and	  Deputy	  PM	  for	  Construction	  Coordination;	  

• Develop	  the	  construction	  package	  strategy	  for	  PIP-‐II;	  

• Develop	  PIP-‐II	  civil	  construction	  cost	  estimates	  and	  schedules;	  

• Provide	  coordination	  of	  	  Architectural	  Engineering	  firm(s)	  engaged	  in	  the	  development	  
of	  conventional	  construction	  drawings	  and	  specifications;	  

• Review	  and	  approve	  all	  PIP-‐II	  construction	  drawings,	  specifications,	  estimates,	  and	  
schedules;	  

• Review	  and	  approve	  all	  PIP-‐II	  construction	  contracts;	  

• Provide	  coordination	  of	  Construction	  Management	  firm(s)	  engaged	  in	  the	  physical	  
construction	  of	  PIP-‐II	  ;	  	  

• Monitor	  construction,	  cost,	  and	  schedule	  progress	  on	  all	  PIP-‐II	  construction	  contracts;	  

• Provide	  documentation	  of	  the	  above,	  as	  required.	  

Accountable	  to:	  Fermilab	  PIP-‐II	  Project	  Manager	  	  

	  

PIP-‐II	  Associate	  Project	  Manager	  for	  Planning	  and	  Reporting	  	  

Authority	  and	  responsibility	  for	  organization	  and	  management	  of	  all	  planning	  and	  reporting	  
activities	  on	  PIP-‐II.	  Specific	  responsibilities	  include:	  

• Organize	  and	  coordinate	  the	  Project	  Controls	  effort	  on	  PIP-‐II	  through	  all	  phase	  of	  the	  
project;	  

• Organize	  and	  coordinate	  the	  implementation	  and	  operations	  of	  the	  PIP-‐II	  EVMS,	  in	  
conformance	  with	  FRA	  policies	  and	  requirements;	  

• Organize	  and	  coordinate	  preparation	  of	  PIP-‐II	  cost	  estimates,	  budgets	  and	  schedules;	  

• Oversee	  budget	  planning	  exercises,	  including	  identification	  of	  resource	  assignments	  
requested	  from	  the	  laboratory;	  

• Assure	  that	  the	  	  Resource	  Loaded	  Schedule	  is	  aligned	  with	  PIP-‐II	  technical,	  cost	  and	  
schedule	  goals,	  in	  collaboration	  with	  the	  Deputy	  Project	  Manager	  for	  Construction	  
Coordination;	  

• Organize	  and	  coordinate	  preparation	  of	  the	  PIP-‐II	  risk	  management	  program;	  

• Organize	  and	  coordinate	  preparation	  of	  the	  PIP-‐II	  procurement	  strategy;	  

• Oversee	  and	  monitor	  PIP-‐II	  procurements;	  



	  
	  

	  

• Oversee	  and	  monitor	  PIP-‐II	  human	  resources	  activities;	  

• Coordinate	  the	  development	  and	  publication	  of	  all	  required	  PIP-‐II	  documentation	  and	  
reports;	  

Accountable	  to:	  Fermilab	  PIP-‐II	  Project	  Manager	  	  

	  

PIP-‐II	  Associate	  Project	  Manager	  for	  Environment	  Safety	  &	  Health	  (ESH)	  and	  Quality	  
Assurance	  (QA)	  

Authority	  and	  responsibility	  for	  organization	  and	  management	  of	  all	  ES&H	  and	  QA	  activities	  on	  
PIP-‐II.	  Specific	  responsibilities	  include:	  

• Organize	  and	  coordinate	  an	  effective	  ES&H	  program,	  in	  collaboration	  with	  the	  PIP-‐II	  
technical	  and	  project	  management	  staff,	  the	  participating	  Fermilab	  Divisions,	  and	  the	  
Fermilab	  ESHQ	  Section;	  

• Provide	  ES&H	  input	  to	  the	  development	  phase	  of	  PIP-‐II;	  

• Provide	  ES&H	  oversight	  and	  assistance	  to	  the	  PIP-‐II	  technical	  team	  during	  the	  
construction	  phase;	  

• Develop	  PIP-‐II	  Safety	  Assessment	  Documents;	  

• Coordinate	  the	  preparation	  and	  submission	  of	  PIP-‐II	  NEPA	  documentation;	  

• Organize	  and	  coordinate	  an	  effective	  QA	  program,	  in	  collaboration	  with	  the	  PIP-‐II	  
technical	  and	  project	  management	  staff,	  the	  participating	  Fermilab	  Divisions,	  and	  the	  
Fermilab	  ESHQ	  Section;	  

• Provide	  documentation	  of	  the	  above,	  as	  required	  

Accountable	  to:	  Fermilab	  PIP-‐II	  Project	  Manager	  	  
	  

Superconducting	  Linac	  Manager	  
Authority	  and	  responsibility	  for	  the	  organization	  and	  coordination	  of	  the	  superconducting	  linac	  
(SCL)	  design,	  construction,	  installation,	  and	  commissioning.	  Specific	  responsibilities	  include:	  

• Organize	  and	  execute	  of	  all	  work	  associated	  with	  the	  SCL	  technical	  components;	  
• Establish	  budgets	  and	  schedule;	  
• Develop	  civil	  interface	  requirements;	  
• Provide	  documentation	  and	  reporting	  as	  required	  	  

Accountable	  to:	  Fermilab	  PIP-‐II	  Project	  Manager	  	  
	  



	  
	  

	  

Superconducting	  Linac	  Engineer	  

Authority	  and	  responsibility	  for	  the	  organization	  and	  coordination	  of	  engineering	  support	  for	  
the	  superconducting	  linac	  design,	  construction,	  installation,	  and	  commissioning.	  Specific	  
responsibilities	  include:	  

• Team	  with	  the	  SCL	  Manager	  in	  the	  execution	  management	  of	  SCL	  activities;	  

• Support	  the	  PIP-‐II	  Project	  Engineer	  in	  establishing	  the	  PIP-‐II	  integrated	  systems	  
engineering	  design,	  in	  conformance	  with	  the	  Fermilab	  Engineering	  Manual;	  

• Develop	  technical	  specifications	  for	  all	  SCL	  components	  and	  systems;	  

• Utilize	  electronic	  document	  management	  processes	  as	  established	  by	  the	  PIP-‐II	  Project	  
Engineer;	  

• Establish	  interface	  requirements	  for	  all	  SCL	  components	  and	  systems;	  

• Review	  and	  approve	  all	  engineering	  designs	  to	  assure	  conformance	  with	  Fermilab	  
engineering	  standards	  and	  SCL	  technical	  specifications;	  

• Support	  the	  SCL	  manager	  in	  providing	  documentation	  and	  reporting	  as	  required;	  

Accountable	  to:	  Superconducting	  Linac	  Manager	  

	  

Existing	  Accelerators	  Upgrades	  Manager	  
Authority	  and	  responsibility	  for	  the	  organization	  and	  coordination	  of	  the	  upgrades	  that	  will	  
allow	  the	  existing	  Booster,	  Recycler,	  and	  Main	  Injector	  to	  accept	  beam	  from	  the	  PIP-‐II	  
superconducting	  linac.	  Specific	  responsibilities	  include:	  

• Organize	  and	  execute	  all	  work	  associated	  with	  the	  design,	  construction,	  and	  
commissioning	  of	  improvements	  to	  the	  existing	  proton	  accelerator	  complex	  necessary	  
to	  accept	  beam	  from	  the	  SCL;	  

• Establish	  budgets	  and	  schedule;	  
• Provide	  civil	  interface	  requirements	  to	  the	  Associate	  PM	  for	  Civil	  Construction;	  
• Coordinate	  activities	  through	  the	  Deputy	  Project	  Manager	  for	  Development	  and	  

Accelerator	  Integration;	  
• Provide	  documentation	  and	  reporting	  as	  required	  	  

Accountable	  to:	  PIP-‐II	  Project	  Manager	  	  

	  

PIP-‐II	  Project	  Controls	  Manager	  
Authority	  and	  responsibility	  for	  PIP-‐II	  Project	  Controls	  activities.	  Specific	  responsibilities	  include:	  

• Develop	  and	  implement	  the	  PIP-‐II	  Earned	  Value	  Management	  System,	  in	  conformance	  
with	  FRA	  policies	  and	  requirements;	  



	  
	  

	  

• Develop,	  implement,	  and	  maintain	  the	  PIP-‐II	  Resource	  Loaded	  Schedule	  and	  associated	  
supporting	  documentation;	  

• Train	  and	  direct	  PIP-‐II	  Cost	  Account	  Managers;	  

• Provide	  tools	  as	  required	  to	  support	  CAM	  activities.	  

	  

Accountable	  to:	  Associate	  Project	  Manager	  for	  Planning	  and	  Reporting	  	  

	  

PIP-‐II	  Procurements	  Manager	  
Authority	  and	  responsibility	  for	  the	  coordination	  of	  all	  PIP-‐II	  procurements.	  Specific	  
responsibilities	  include:	  

• Develop	  procurement	  strategies	  in	  consultation	  with	  the	  Project	  Engineer	  and	  Associate	  
Project	  Manager	  for	  Civil	  Construction;	  

• Develop	  and	  maintain	  the	  PIP-‐II	  Procurement	  Plan;	  
• Assure	  timely	  development	  of	  bid	  packages,	  subsequent	  evaluations,	  and	  placement	  of	  

all	  procurements;	  
• Support	  annual	  budget	  preparations;	  
• Provide	  documentation	  and	  reporting	  as	  required	  

Accountable	  to:	  Fermilab	  Procurement	  Department	  Head	  (primary),	  PIP-‐II	  Associate	  Project	  
Manager	  for	  Planning	  and	  Reporting	  (secondary)	  

	  

	  

PIP-‐II	  Financial	  Manager	  
Authority	  and	  responsibility	  for	  the	  approval	  and	  accounting	  of	  PIP-‐II	  financial	  transactions.	  
Specific	  responsibilities	  include:	  

• Assure	  accurate	  assignment	  of	  procurements	  to	  PIP-‐II	  task	  codes;	  
• Approve	  all	  PIP-‐II	  purchase	  requisitions;	  
• Provide	  monthly	  accounting	  of	  all	  resource	  expenditures;	  
• Support	  annual	  budget	  preparations;	  
• Provide	  documentation	  and	  reporting	  as	  required	  

Accountable	  to:	  Accelerator	  Division	  Financial	  Officer	  (primary),	  PIP-‐II	  Associate	  Project	  
Manager	  for	  Planning	  and	  Reporting	  	  (secondary)	  

	  



	  
	  

	  

Enivronmental,	  Safety,	  Health,	  and	  Quality	  Assurance	  Section	  Head	  

Responsibility	  and	  authority	  for	  the	  ESH	  and	  QA	  programs	  at	  Fermilab.	  PIP-‐II	  specific	  
responsibilities	  include:	  

• Provide	  support	  to	  PIP-‐II	  ESH	  activities	  as	  in	  conformance	  with	  Fermilab	  requirements;	  

• Assist	  in	  the	  development	  and	  review	  of	  all	  PIP-‐II	  safety	  documents	  and	  analyses;	  

• Develop	  and	  submit	  all	  required	  NEPA	  documentation	  for	  PIP-‐II,	  in	  coordination	  with	  the	  
PIP-‐II	  management	  team;	  

• Monitor	  the	  PIP-‐II	  QA	  program	  

Accountable	  to:	  Fermilab	  Director	  

	  

Chief	  Financial	  Officer	  

Responsibility	  and	  authority	  for	  the	  financial	  position	  of	  Fermilab.	  With	  regard	  to	  PIP-‐II	  specific	  
responsibilities	  include:	  

• Support	  PIP-‐II	  by	  providing	  required	  financial	  and	  procurement	  services;	  

• Assist	  in	  the	  development	  of	  PIP-‐II	  budgets;	  

• Assign	  appropriate	  resources,	  including	  the	  PIP-‐II	  Financial	  Officer	  and	  Procurements	  
Manager,	  in	  support	  of	  the	  above	  

Accountable	  to:	  Fermilab	  Director	  

	  
	  

Other	  Fermilab	  Division	  &	  Center	  Heads	  

The	  Fermilab	  Divisions	  (FESS,	  Scientific	  Computing,	  and	  Particle	  Physics),	  and	  the	  Accelerator	  
Physics	  Center	  will	  all	  provide	  some	  level	  of	  support	  to	  PIP-‐II.	  With	  regard	  to	  PIP-‐II	  
division/center	  responsibilities	  include:	  

• Assignment	  of	  agreed	  upon	  resources	  to	  support	  accelerator	  physics	  and	  technology	  
development,	  fabrication,	  testing,	  installation,	  and	  commissioning	  of	  PIP-‐II;	  

• Development	  of	  engineered	  designs	  and	  prototypes	  based	  on	  functional	  requirements;	  

• Development	  of	  technical	  documentation	  in	  support	  of	  the	  engineered	  designs	  and	  
prototypes	  

• Development,	  maintenance,	  and	  operations	  of	  infrastructure	  and	  facilities	  in	  support	  of	  
PIP-‐II;	  

• Implement	  established	  ESH	  and	  QA	  programs	  for	  division/center	  activities	  

Accountable	  to:	  Fermilab	  Director	  and	  Chiefs	  



	  
	  

	  

	  

Fermilab	  Section	  Heads	  	  

The	  Fermilab	  Sections	  (Finance,	  ES&H,	  Facilities	  Engineering	  Support,	  Workforce	  Development	  
and	  Resources)	  are	  the	  primary	  administrative	  support	  organizations	  within	  Fermilab	  for	  PIP-‐II.	  
With	  regard	  to	  PIP-‐II	  the	  Sections	  responsibilities	  include:	  

• Assignment	  of	  agreed	  upon	  resources	  to	  support	  PIP-‐II	  business,	  financial,	  ES&H,	  and	  
human	  resources	  activities;	  

• Implement	  established	  ESH	  and	  QA	  programs	  for	  division/center	  activities	  

Accountable	  to:	  Fermilab	  Director,	  Chief	  Operating	  Officer,	  Chief	  Financial	  Officer	  
	  


