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Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
Project Start
New Layouts 8wks
Order Parts 16wks

Bid Construct to Model 4wks
Let Contract & receive First Unit 4wks

Receive 15 Units per Week
(95 - 40's & 25 - 65's)Receive (1/2) 16 Units per Week
Receive - 10 Spare Units (5 + 5)
Receive - 30 Control Cards
Test at FNAL 15 per Week
Order/Recieve Bulk Parts 20wks
Build Proto-Type in house
Build 5 Units + 1 Spares
Relay Rack Installation
Test Systems
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Weeks 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40
Bid Construct to Model
Let Contract & receive First Unit

Receive 15 Units per Week
(95 - 40's & 25 - 65's) 8wksReceive (1/2) 16 Units per Week
Receive - 10 Spare Units (5 + 5) 1wk
Receive - 30 Control Cards 2wks
Test at FNAL 15 per Week 9.5wks
Order/Recieve Bulk Parts
Build Proto-Type in house 2wks
Build 5 Units + 1 Spares 4wks
Relay Rack Installation 8wks
Test Systems 2wks


