



2x2 Run Coordination Update

Kevin Wood, Luis Zazueta

April 2, 2024



ND-LAr Management Board Meeting

CRS + Shifter Exercise

- First dry run yesterday
 - Continuous pedestal data taking from the charge readout system over ~12 hours
 - Shifter support: 2 people / shift, 6 hour shifts
 - Module 2 was not sending data. Under investigation.
 - Instructions from CRS team for shifters were inadequate
 - Iterating on this again on Thursday with a self-triggering run (and again next Tuesday)

CRS + Shifter Exercise

2024-04-02 11:11:23



Venting Trapped Volumes

- Current plan does not include any more pump downs to vacuum
- Once we regain access to the hall, we will get a purge line setup
- There are trapped volumes at the readout feedthroughs
 - Crack these open to vent out GAr?
 - LRO vs. CRO vs. RTD+Pulser feedthrough

