

Status of MCC5.0

T. Yang and X. Qian
Nov 9, 2015

-
- Flux files are ready - see Dom's talk later.
 - Track reconstruction is almost ready.
 - Need to resolve an issue where a delta ray breaks a track.
 - Shower reconstruction is almost ready - see Mike and Karl's talks later.
 - Track/shower separation needed.
 - Would like to start MCC5.0 next week.