
































Activity ID	Activity Name	Start	Finish	FY2017					FY2018
				FQ4	FQ1	FQ2	FQ3	FQ4	FQ1
<b>JLab CM Lab: FNAL</b>		11-Jul-16 A	06-Jul-17						
CM_CFB_075RI030	Ship Time & FNAL Acceptance of First Article (1-4) - RI	11-Jul-16 A	15-Aug-16 A						
CM_CFB_075RI040	Ship Time & FNAL Acceptance of First Article (5-8) - RI	18-Jul-16 A	15-Sep-16			15-Sep-16			
CM_CFB_080RI055	Ship Time & FNAL Receive and Inspect of Production Cavities (17-20) - RI	23-Sep-16	20-Oct-16				20-Oct-16		
CM_CFB_080RI065	Ship Time & FNAL Receive and Inspect of Production Cavities (21-24) - RI	04-Oct-16	31-Oct-16				31-Oct-16		
CM_CFB_080EZ035	Ship Time & FNAL Receive and Inspect of Production Cavities (9-12) - EZ	09-Nov-16	08-Dec-16						
CM_CFB_080EZ045	Ship Time & FNAL Receive and Inspect of Production Cavities (13-16) - EZ	09-Nov-16	08-Dec-16				08-Dec-16		
CM_CFB_080RI145	Ship Time & FNAL Receive and Inspect of Production Cavities (49-52) - RI	06-Dec-16	10-Jan-17				10-Jan-17		
CM_CFB_080RI155	Ship Time & FNAL Receive and Inspect of Production Cavities (53-56) - RI	13-Dec-16	18-Jan-17				18-Jan-17		
CM_CFB_080RI165	Ship Time & FNAL Receive and Inspect of Production Cavities (57-60) - RI	20-Dec-16	25-Jan-17				25-Jan-17		
CM_CFB_080EZ095	Ship Time & FNAL Receive and Inspect of Production Cavities (33-36) - EZ	03-Jan-17	31-Jan-17						
CM_CFB_080RI175	Ship Time & FNAL Receive and Inspect of Production Cavities (61-64) - RI	04-Jan-17	01-Feb-17				01-Feb-17		
CM_CFB_080EZ105	Ship Time & FNAL Receive and Inspect of Production Cavities (37-40) - EZ	10-Jan-17	07-Feb-17						
CM_CFB_080EZ115	Ship Time & FNAL Receive and Inspect of Production Cavities (41-44) - EZ	18-Jan-17	14-Feb-17				14-Feb-17		
CM_CFB_080EZ135	Ship Time & FNAL Receive and Inspect of Production Cavities (45-48) - EZ	25-Jan-17	21-Feb-17				21-Feb-17		
CM_CFB_080EZ145	Ship Time & FNAL Receive and Inspect of Production Cavities (49-52) - EZ	25-Jan-17	21-Feb-17				21-Feb-17		
CM_CFB_080EZ155	Ship Time & FNAL Receive and Inspect of Production Cavities (53-56) - EZ	31-Jan-17	27-Feb-17				27-Feb-17		
CM_CFB_080EZ165	Ship Time & FNAL Receive and Inspect of Production Cavities (57-60) - EZ	06-Feb-17	03-Mar-17				03-Mar-17		
CM_CFB_080EZ175	Ship Time & FNAL Receive and Inspect of Production Cavities (61-64) - EZ	13-Feb-17	10-Mar-17				10-Mar-17		
CM_CFB_080RI265	Ship Time & FNAL Receive and Inspect of Production Cavities (97-100) - F	30-Mar-17	26-Apr-17				26-Apr-17		
CM_CFB_080RI275	Ship Time & FNAL Receive and Inspect of Production Cavities (101-104) -	10-Apr-17	05-May-17				05-May-17		
CM_CFB_080EZ265	Ship Time & FNAL Receive and Inspect of Production Cavities (97-100) - E	17-Apr-17	12-May-17				12-May-17		
CM_CFB_080RI285	Ship Time & FNAL Receive and Inspect of Production Cavities (105-108) -	19-Apr-17	16-May-17				16-May-17		
CM_CFB_080EZ275	Ship Time & FNAL Receive and Inspect of Production Cavities (101-104) -	24-Apr-17	19-May-17				19-May-17		
CM_CFB_080RI295	Ship Time & FNAL Receive and Inspect of Production Cavities (109-112) -	27-Apr-17	24-May-17				24-May-17		
CM_CFB_080RI305	Ship Time & FNAL Receive and Inspect of Production Cavities (113-116) -	08-May-17	05-Jun-17				05-Jun-17		
CM_CFB_080RI315	Ship Time & FNAL Receive and Inspect of Production Cavities (117-120) -	16-May-17	13-Jun-17				13-Jun-17		
CM_CFB_080RI325	Ship Time & FNAL Receive and Inspect of Production Cavities (121-124) -	24-May-17	21-Jun-17				21-Jun-17		
CM_CFB_080EZ325	Ship Time & FNAL Receive and Inspect of Production Cavities (121-124) -	30-May-17	26-Jun-17				26-Jun-17		
CM_CFB_080EZ335	Ship Time & FNAL Receive and Inspect of Production Cavities (125-128) -	06-Jun-17	03-Jul-17				03-Jul-17		
CM_CFB_080RI335	Ship Time & FNAL Receive and Inspect of Production Cavities (125-128) -	08-Jun-17	06-Jul-17				06-Jul-17		
<b>JLab CM Lab: JLab</b>		16-Aug-16 A	19-Jul-17						
CM_CFB_080RI045	Ship Time & JLab Receive and Inspect of m/ Production Cavities (13-16) -	16-Aug-16 A	16-Aug-16 A						
CM_CFB_080RI035	Ship Time & JLab Receive and Inspect of Production Cavities (9-12) - RI	19-Aug-16 A	22-Aug-16 A						
CM_CFB_075EZ030	Ship Time & JLab Acceptance of First Article (1-4) - EZ	07-Sep-16	04-Oct-16				04-Oct-16		
CM_CFB_075EZ040	Ship Time & JLab Acceptance of First Article (5-8) - EZ	27-Sep-16	24-Oct-16						
CM_CFB_080RI075	Ship Time & JLab Receive and Inspect of Production Cavities (25-28) - RI	13-Oct-16	09-Nov-16				09-Nov-16		
CM_CFB_080RI085	Ship Time & JLab Receive and Inspect of Production Cavities (29-32) - RI	24-Oct-16	18-Nov-16				18-Nov-16		
CM_CFB_080RI095	Ship Time & JLab Receive and Inspect of Production Cavities (33-36) - RI	01-Nov-16	30-Nov-16				30-Nov-16		
CM_CFB_080RI105	Ship Time & JLab Receive and Inspect of Production Cavities (37-40) - RI	08-Nov-16	07-Dec-16				07-Dec-16		
CM_CFB_080RI115	Ship Time & JLab Receive and Inspect of Production Cavities (41-44) - RI	16-Nov-16	15-Dec-16				15-Dec-16		
CM_CFB_080RI135	Ship Time & JLab Receive and Inspect of Production Cavities (45-48) - RI	28-Nov-16	23-Dec-16				23-Dec-16		

◆ Milestone  Remaining Work  
 Actual Work  Critical Remaining Work

Activity ID	Activity Name	Start	Finish	FY2017					FY2018
				FQ4	FQ1	FQ2	FQ3	FQ4	FQ1
CM_CFB_080EZ055	Ship Time & JLab Receive and Inspect of Production Cavities (17-20) - EZ	30-Nov-16	04-Jan-17			04-Jan-17			
CM_CFB_080EZ065	Ship Time & JLab Receive and Inspect of Production Cavities (21-24) - EZ	07-Dec-16	11-Jan-17			11-Jan-17			
CM_CFB_080EZ075	Ship Time & JLab Receive and Inspect of Production Cavities (25-28) - EZ	14-Dec-16	19-Jan-17			19-Jan-17			
CM_CFB_080EZ085	Ship Time & JLab Receive and Inspect of Production Cavities (29-32) - EZ	19-Dec-16	24-Jan-17			24-Jan-17			
CM_CFB_080RI185	Ship Time & JLab Receive and Inspect of Production Cavities (65-68) - RI	13-Jan-17	10-Feb-17			10-Feb-17			
CM_CFB_080RI195	Ship Time & JLab Receive and Inspect of Production Cavities (69-72) - RI	25-Jan-17	21-Feb-17			21-Feb-17			
CM_CFB_080RI205	Ship Time & JLab Receive and Inspect of Production Cavities (73-76) - RI	02-Feb-17	01-Mar-17			01-Mar-17			
CM_CFB_080RI215	Ship Time & JLab Receive and Inspect of Production Cavities (77-80) - RI	13-Feb-17	10-Mar-17			10-Mar-17			
CM_CFB_080EZ185	Ship Time & JLab Receive and Inspect of Production Cavities (65-68) - EZ	20-Feb-17	17-Mar-17			17-Mar-17			
CM_CFB_080RI225	Ship Time & JLab Receive and Inspect of Production Cavities (81-84) - RI	22-Feb-17	21-Mar-17			21-Mar-17			
CM_CFB_080EZ195	Ship Time & JLab Receive and Inspect of Production Cavities (69-72) - EZ	27-Feb-17	24-Mar-17			24-Mar-17			
CM_CFB_080RI235	Ship Time & JLab Receive and Inspect of Production Cavities (85-88) - RI	02-Mar-17	29-Mar-17			29-Mar-17			
CM_CFB_080EZ205	Ship Time & JLab Receive and Inspect of Production Cavities (73-76) - EZ	06-Mar-17	31-Mar-17			31-Mar-17			
CM_CFB_080EZ215	Ship Time & JLab Receive and Inspect of Production Cavities (77-80) - EZ	13-Mar-17	07-Apr-17			07-Apr-17			
CM_CFB_080RI245	Ship Time & JLab Receive and Inspect of Production Cavities (89-92) - RI	13-Mar-17	07-Apr-17			07-Apr-17			
CM_CFB_080EZ225	Ship Time & JLab Receive and Inspect of Production Cavities (81-84) - EZ	20-Mar-17	14-Apr-17			14-Apr-17			
CM_CFB_080RI255	Ship Time & JLab Receive and Inspect of Production Cavities (93-96) - RI	22-Mar-17	18-Apr-17			18-Apr-17			
CM_CFB_080EZ235	Ship Time & JLab Receive and Inspect of Production Cavities (85-88) - EZ	27-Mar-17	21-Apr-17			21-Apr-17			
CM_CFB_080EZ245	Ship Time & JLab Receive and Inspect of Production Cavities (89-92) - EZ	03-Apr-17	28-Apr-17			28-Apr-17			
CM_CFB_080EZ255	Ship Time & JLab Receive and Inspect of Production Cavities (93-96) - EZ	10-Apr-17	05-May-17			05-May-17			
CM_CFB_080EZ285	Ship Time & JLab Receive and Inspect of Production Cavities (105-108) - E	01-May-17	26-May-17			26-May-17			
CM_CFB_080EZ295	Ship Time & JLab Receive and Inspect of Production Cavities (109-112) - E	08-May-17	05-Jun-17			05-Jun-17			
CM_CFB_080EZ305	Ship Time & JLab Receive and Inspect of Production Cavities (113-116) - E	15-May-17	12-Jun-17			12-Jun-17			
CM_CFB_080EZ315	Ship Time & JLab Receive and Inspect of Production Cavities (117-120) - E	22-May-17	19-Jun-17			19-Jun-17			
CM_CFB_080EZ345	Ship Time & JLab Receive and Inspect of Production Cavities (129-133) - E	13-Jun-17	11-Jul-17			11-Jul-17			
CM_CFB_080RI345	Ship Time & JLab Receive and Inspect of Production Cavities (129-130) - F	21-Jun-17	19-Jul-17			19-Jul-17			
CM_CFB_080RI346	Ship Time & JLab Receive and Inspect of Production Cavities (131-133) - F	21-Jun-17	19-Jul-17			19-Jul-17			