



Muon g-2 Update


Jason D. Crnkovic - BNL

All Experimenters' Meeting:
Monday May 8th, 2017



A lot of work is on going.

- Continuing Kicker installation
 - Several insulators are damaged
 - Residue in a kicker chamber
- Cooling water leak in Inflector power supply
- Finished testing magnet system
- Regularly running DAQ shifts
- Finished installing all modules in tracker station
- Fiber Harp installation/testing
- Continuing Calorimeter installation/testing
- Trolley commissioning



Steady march toward commissioning in June.

- Machine/refurbish kicker insulators
- Eventually clean residue in kicker chamber
- In contact with Inflector power supply vendor
- Operate magnet at full field
- Continue integrating subsystems into the DAQ, DQM, and slow control
- Argon gas condition Electrostatic Quadrupole System
- Commissioning Electrostatic Quadrupole System with magnetic field
- Continue Calorimeter installation/testing
- Use trolley to take magnetic field data

