Update on Cathode


C. Cantini, A. Gendotti, L. Molina Bueno, S. Murphy, A. Rubbia, F. Sergiampietri



05.07.2017



- New Cathode and Ground Grid
 - Main Geometry is the same as before (Groundrid as well)
 - External round Pipe from 40mm to 60.3mm Dia
 - Central Rectangular Pipe «Oval» profile
 - Clash with main FRP 6inch I-Beam ---- Problem solved by reducing the external perimeter.
 - New Model for electrical simulation given to Laura M.B end of last week.
 - Laura is verifying the electrical simulations for cathode and groundgrid (There some issues by meshing in the 3D and we are trying to solve it)



Central «Oval» pipe kept on the top of the Round pipes in order to keep the Cathode in the same vertical position as before.

 \rightarrow Machining of the Pipes will be a bit more complicated and there will be more different parts for the production drawings.



Cathode and Ground Grid:

<image>

 \bigcirc

Reduced by ~16mm (8mm per side) \rightarrow Only modification will be at the holder.




- CATHODE
 - New Cathode Holder needs to be re-designed (holes in the 6 inch FRP I beam will not change)
 - Inserts for PCB voltage divider and for HV degrader also need to be redesigned
 - New Stress Analysis needs to be performed (once design is finished we will get help from single phase engineer)
 - Last 3D of the PCB board is needed (last one to the Cathode) in order to design the insert
- GROUNDGRID
 - Groundgrid Geometry exactly the same as the Cathode
 - Finalize connection for the pillars \rightarrow Position of pillars is the same
 - Diameter of the Groundgrids pipes/wires grid will be increased for the 600 KV (actual 4mm) → Final dimension will be defined in the next days (with Laura M.B) → 6mm diameter should be fine



Thank you




C-Ground grid





C-Ground grid



EITH Eidgenössische Technische Hochschule Zürich Swiss Federal Institute of Technology Zurich