

# PD CONSORTIUM MEETING

E. SEGRETO

SEPTEMBER 19, 2017

# WBS

- First draft of consortia deliverables sent to Eric last week.
- Project team will take these inputs and work to assemble a global WBS covering all detector systems and send back to Consortium for further discussion
- Next TB will be focused on finalizing the WBS and discussing *the overlapping and missing scopes*
- When WBS is complete the process of attaching *aspirational* institutional responsibilities to WBS elements needs to start => **First step by October 12<sup>th</sup>** - Finalized by October 26<sup>th</sup>

# SCHEDULE OF ACTIVITIES FOR 2018/2019

- We need to build a schedule of **the activities for 2018/2019**
- The schedule needs to contain ***the planned activities to achieve the Technical Design Report in 2019***
- First draft needed ***for September 28<sup>th</sup>*** => WG together with TL and CL should work on this for the next two weeks

# OTHERS

- A special Technical Board meeting on Friday, **September 29<sup>th</sup>**
  - Focus on assessing potential requests **for modifying the current layout of penetrations for the SP far detector**
  - Collaboration strategy will be discussed at this meeting and incorporated into cryostat/detector integration meeting at BNL the following week
- Explicit request from **DP PD Consortium to collaborate on common topics** => physics requirements and simulations.

# ACTIVITIES UP TO NEXT TB

- Finalize the WBS and identify ***the overlapping and missing scope***
- Draft schedule of the **the activities for 2018/2019**
- Discussion on the possibility **of modifying the current layout of penetrations for the SP far detector**

# WG CONVENERS STATUS

- ***Photon collector***: F. Cavanna, D. Whittington, A. Machado
- ***Photosensors***: V. Zutshi, ...
- ***Electronics***: D. Moreno, G. Franchi, Z. Djuric
- ***Physics and Simulations***: A. Szelc, A. Himmel, ...
- ***Integration***: N. Buchanan, E. Kemp

***Nominations and self-nominations still open***